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O presente trabalho inserido na Unidade Curricular de DIPRE, do Mestrado em Engenharia Civil do 
Instituto Superior de Engenharia do Porto, foi desenvolvido na Universidade do Luxemburgo. O trabalho 
insere-se num projeto mais extenso denominado SiMCo, acrónimo para “Steel in Modern Construction”, 
e é liderado pela empresa de aço multinacional ArcelorMittal. O projeto SiMCo tem como objetivo 
promover o aço de alto valor acrescentado (AVA) da marca ArcelorMittal e criar uma metodologia que 
permite a comparação de edifícios funcionalmente equivalentes, projetados em aço AVA e os construídos 
com materiais de construção mais convencionais e competitivos, como por exemplo betão pré-fabricado. 
Neste trabalho foram estudadas 6 variantes construtivas diferentes de um mesmo edifício de escritórios 
tipo, nomeadamente no que diz respeito ao planeamento da construção e a organização do estaleiro, 
tendo como objetivo a otimização tanto do planeamento como da logística no estaleiro. Adicionalmente, 
a definição de detalhes construtivos, bem como a análise das etapas de produção necessárias à execução 
foram realizadas. 
No planeamento da construção das várias variantes foi utilizada uma metodologia inovador, desenvolvida 
e maioritariamente aplicada no seio de grandes empresas de construção francesas. Nesta metodologia, a 
abordagem aplicada para o cálculo da duração da construção baseia-se na carga horária da grua ou das 
gruas presentes no estaleiro, com o objetivo de otimizar ao máximo a eficácia das gruas, de modo a obter 
uma organização de estaleiro rentável em que as gruas estejam sempre em movimento e a trabalhar com 
um alto desempenho durante toda execução das estruturas. A aplicação destas abordagens necessitou o 
uso e a atualização do um programa VBA denominado “ChaCAD”, no qual os diferentes tempos de grua 
estão incorporados numa base de dados, permitido a análise do planeamento da estrutura baseado nas 
quantidades extraídas de um modelo 3D. 
De seguida, as cadências e sequências de construção, os recursos humanos e matérias foram calculados 
e a logística de estaleiro foi desenvolvida. Um plano de estaleiro foi igualmente elaborado. 
Por fim, o processo de construção das várias opções construtivas foi simulado em BIM 4D com o software 
Navisworks, o que não só permitiu visualizar eficazmente a execução das diversas variantes, como também 
apoiou a otimização do planeamento e possibilitou a comparação visual de todas as variantes estudadas. 




This paper is integrated in the DIPRE curricular unit of the Master in Civil Engineering of the Instituto 
Superior de Engenharia do Porto, and was developed at the University of Luxembourg. It’s embodied in 
an important research project called SiMCo, acronym for “Steel in Modern Construction”, which is led by 
multinational steel manufacturing cooperation ArcelorMittal. The goal of the project SiMCo is to promote 
high added value (HAV) steel of ArcelorMittal’s brand and to create a methodology that allows the 
comparison between functionally equivalent buildings, built with HAV products and those constructed 
with competitive products and materials, such as precast concrete. 
In this work, six different constructive options were analysed on the basis of one study case office building, 
particularly with regard to construction planning and construction site organisation, having for a purpose 
the optimisation of the planning, as well as construction site’s logistic and installations. Additionally, 
constructive details and necessary work steps in the production process were analysed and defined. 
An innovating methodology was used for the construction planning of each studied variant, which was 
development and is widely applied by big French construction companies. In this methodology, the 
approaches used for calculations of the construction duration are based on the workload of the crane or 
cranes on the construction site, with the purpose to optimise to a maximum the effectiveness of those 
cranes. This means, for a profitable construction site organisation the cranes should always be in 
movement and working with a high effectivity. Therefore, the on Excel based VBA program “ChaCAD” was 
used and extended, in which different crane times are embedded for the analysis of structural work based 
on operational measurement issued from 3D model. 
Based on the approaches stated above, work cadences, work flow, material and human resources were 
calculated and construction site logistics were developed. Furthermore, a construction installation plan 
for the most interesting variant was elaborated.  
Finally, the construction progress of the various cases analysed was simulated in BIM 4D with the software 
Navisworks, which not only allows a better visualisation of the construction progress of each variant, but 
furthermore helped to optimise the work schedule, and validate and oppose the different structural 
options. At last, it also allows a better monitoring on building site for the later construction. 
Keywords: project management, schedule, construction site, optimisation, ChaCAD, BIM 4D, Navisworks  
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1.1 MOTIVATION  
The realisation of a construction project is often complex and linked to a series of technical challenges. It 
is not unusually to identify increases in costs and delays in the schedule delays only during the 
construction phase. It is therefore necessary to attach particular importance to a realistic construction 
planning. The more realistic the calculation of the construction progress is, the more reliable the 
construction schedule will be, which consequently results into a more accurate planning of material and 
personal resources, as well as a more precise construction site logistic planning and budget.  
Analysing the various working steps in a construction site’s production chain, is the basic prerequisites for 
a realistic calculation of a construction schedule. While some processes only rest on manpower 
deployment, the majority of the working steps of a construction’s structure shows a strong dependence 
on the tower crane (production accessory). This means that the tower crane and his occupancy 
determinate the working speed on a construction site and consequently the construction duration. If for 
every construction element the production steps are standardised and the required crane time defined, 
the result would be the optimum construction schedule as a function of the crane efficiency. Based on 
that, the deployment of manpower and the use of material can be planned wisely and efficient. Also the 
number of tower crane needed on site and the construction site installation can be optimised, in order to 
realise a cost-optimised project within the time scheduled. 
By dissemble a construction project into various individual components (objects), defining specific 
working step for each object and assign the appropriate crane time to every production step, the planning 
of the work schedule, the costs and the construction site can be done through computer-based 
algorithmic calculations.  
1.2 OBJECTIVES 
The systematically studying of a construction project’s milestones, shown in Figure 1.1, will be carried on 
in this Master’s thesis. The case study project is taken from a research project called SiMCo, which is led 
by the Luxembourg-based multinational manufacturing corporation ArcelorMittal. Using a BIM-model of 
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the case study, the aim is to study the operative modus, followed by the elaboration of the work schedule 
(4D) as function of the crane efficiency and consequently planning the needed material and personal 
resources (5D).  
 
Figure 1.1 – Construction management system – Milestones of a construction project [M. Schäfer] 
Different methods of construction for the case study building will be analysed and the end result will be 
the comparison of the different construction methods and also a construction site plan for one of the 
construction options studied. 
The used procedure and algorithm for the analyse of construction site organisation and calculation of 
crane times is based on approaches developed in France (e.g. Orchestra Chantier / Vinci Construction) 
and it was further developed in last year by M. Schäfer. 
1.3 OVERVIEW 
This master’s thesis is divided in five chapters. In this current chapter is given a brief introduction to the 
subject of this work. 
In the next chapter the Building Information Modelling (BIM) in general, 4D-BIM, 5D-BIM and BIM in 
construction sites will be briefly explained. A quick explanation about construction site planning will 
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proceed. Cause this work will be about crane efficiency in a construction project, a detailed explanation 
about the main types of cranes used in Luxembourg will also be given. At the end of the chapter, a detailed 
explanation about the methodology of planning works through crane efficiency.  
In chapter 3 the case study building is depicted, as also a little historical background of ArcelorMittal’s 
project SiMCo is given. Also the approaches and methods taken into account for this work to reach the 
final results are explained. 
In chapter 4 the results are given and at the end of the chapter a comparison between all constructive 
methods and case studied is done. 




2 STATE OF THE ART 
2.1 BUILDING INFORMATION MODEL(LING) 
2.1.1 BIM – From 2D drawings to 3D object-based digital data models 
“Building Information Modelling” is the name given to an innovative methodology of collaborative work 
in the architecture, engineering and construction (AEC) industry. The concept of BIM gives to the AEC 
industry a new approach to the design, construction and maintenance of buildings, and especially to 
information management in construction. The concept is based on the elaboration of a virtual information 
model of buildings and other civil engineering constructions. The digital model not only contains 3D 
geometrical information, but all sort of data related to the construction project. In the AEC industry, BIM 
is considered the most promising evolution in the area. BIM allows the digital construction of a building 
and all his components with great precision. It is the digitalisation of the AEC industry with an object-
oriented approach. [1] [2] [3]  
In the late 70’s, theories about modelling data, that outcomes of construction product, were first 
developed by Professor Charles M. Eastman. The concept of “Building Product Model” was created. [4] 
With the recent development of information and communication technology (ICT), and the increasing 
complexity of projects, the theories developed gained importance. The term “Building Information 
Modelling” was used the first time by an Autodesk architect, Phillip Bernstein, and later popularized by 
Jerry Laiserin, who used BIM as a common name to describe the digital representation of construction 
processes. According to some authors, the first application of the BIM principles was achieved with the 
ArchiCAD software from Graphisoft. [5] Nowadays, it is clear that BIM will become a standard in the AEC 
industry. Some countries, like the UK, are putting enormous efforts into supporting BIM implementation 
and adoption, providing best practice guidance for BIM and funding researches in the area to promote 
the modernisation of the AEC industry. Other countries are beginning with the efforts, like Portugal, 
France or Germany. In Luxembourg, first steps in this direction are also being taken right know. 
The BIM methodology brings a major change in the industry, because with BIM the AEC industry is moving 
from graphics to object carrying data, from 2D drawings to 3D models build of objects containing data. A 
BIM model is much more than just a graphical representation, because it allows to introduce data to the 
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model, during the whole life cycle of the project and construction. The data in the model can be used 
across AEC disciplines through planning, designing, analysis, fabrication, construction and furthermore 
through facility maintenance and demolition BIM can be present in the whole lifecycle of a project, as 
Figure 2.1 illustrates. 
 
Figure 2.1 – BIM in the lifecycle of a construction (adapted from https://goo.gl/HdXoks) 
BIM can either be referring to the model (Building Information Model) or to the process (Building 
Information Modelling or Management). So beside the model, BIM is also a whole set of tools and 
processes to help create and maintain a collaborative data base which contains, beside the digital model 
of the project, all sorts of information about it, for example data about the geometry, materials, yields, 
etc. [6] It can be seen as a tool for production efficiency. Efficient communication between project parties, 
added to a fluent transfer of building information, creates an integrated workflow that allows for efficient 
and accurate project delivery. With the development of cloud computing, the information transfer 
between all the parties involved in a project has become much easier than ever before, allowing project 
parties to work on one digital cloud-based model. It is up to each individual project team to create and 
provide all the valuable visuals and information needed for project delivery. Furthermore, the data in the 
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model can be read by manufacturing and fabrication machinery, allowing for more automation within 
construction. This BIM principle is also important because more and more manufacturing companies are 
producing smarter objects, which can be placed directly within the model. 
Traditionally, BIM works in the following construction workflow: All the AEC discipline create their specific 
model of a given project and these models will later be fitted into a combined model, which contains then 
all the information of the project. This BIM model is the place where all the information at every stage of 
the project is stored, up-to-date and accessible. A highly detailed model allows the project team members 
to visualise what is to be built in a virtual environment. All the needed construction documentation can 
be generated automatically from the BIM model (2D drawings, Detail Drawings, etc.). The reports needed 
for quantity take-offs, schedules, assembly, etc. can also be automated. It is also possible to run clash 
detection to see if there is any collision, for example between pipes and beams, and if there is, the design 
can correct the clash and the model, with all the views and reports, will automatically be updated. BIM 
also allows to run through sequencing scenarios of the construction erection, planning site logistics and 
verify safety plans. 
The traditional construction process does not give value to the information management between the 
different project members. As we can see in Figure 2.2, in the traditional construction process, there are 
a lot of communication channels. In fact, each project member communicates with the others parties, 
which results in a big mesh of communication channels, and, furthermore, in a big work disorganisation, 
a lack of information sharing, loss of information and as a consequence in project errors. [7] With the BIM 
methodology, there is the so called “Integrated Project Delivery” (IPD), where data is managed from a 
central model, which results in an extremely collaborative process, in which every stakeholder takes part 
in the building of the model during the whole project life cycle. In this way, the sharing of information is 
simpler, richer and up-to-date. With the recent emergence of cloud computing, the management of 




Figure 2.2 – Information management in the traditional construction process (left) and BIM (right)  
2.1.2 4D BIM 
For construction companies, one of the big interesting aspect of BIM is the BIM 4D. The 4th dimension of 
BIM introduces the notion of time into the models. In terms of construction process, this dimension brings 
with it the planning of the activities on site. Construction companies see this aspect not only as a big 
commercial valorisation of their tender’s submission to a client, but also as a clear improvement of their 
work schedules. [8] 
Traditional schedules are represented as Gantt charts, which allow temporal planning of activities and the 
possibility of adding material and human resources to each activity. However, Gantt chart schedules don’t 
consider the spatial configuration of the activities, neither link these activities directly to the construction 
model. [7] 
A 4D planning fills this technical gap, by given to each task a spatial configuration related to a 3D object-
oriented model. In fact, by overlapping a 3D model with a Gantt chart, it is possible to entirely simulate 
construction process in 3D using an adequate BIM 4D software, such as Autodesk Navisworks. [7] [8] 4D-
planning is a powerful tool because it allows to the parties involved in a project to visually communicate 
in a space-time dimension. It allows to evaluate and simulate a construction project, with virtual 
simulations of the construction schedule as output. 4D-simulation are also hugely beneficial in terms of 
work planning in a logical and safe way that maximises efficiency on site. Figure 2.3 is an example of a 4D 
simulation done in Autodesk’s software Navisworks for this master’s thesis. 
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Figure 2.3 – Example of a 4D simulation in Autodesk’s software Navisworks 
The time related information included in a specific element or work area can be details on its lead time, 
construction and installation period, curing and drying allowances, sequences, or its interdependencies 
with other elements or areas. 
4D-BIM simulation generally is used to communicate and collaborate with the others project involved 
parties. It is used by engineers and managers to analyse and visualise construction sequence and the site 
logistics, and to help as a decision support tool in feasibility studies and construction methods choices. [9] 
The 4th dimension in BIM contributes to a better understanding of the requirements for the construction 
sequence and the implication in 3D, which bring a lot of benefices into the project.  
Communication, better visualisation of the works to be carried out, accurate and detailed construction 
programme, decision support and clash detection are the main advantages. Also the possibility of 
modelling alternative scenarios or different construction methods, and evaluating them quickly, is a big 
benefit of 4D BIM models. 
Issues with 4D BIM are nowadays the interoperability of the software and the non-fully support of 




2.1.3 5D BIM 
On the same principle as in 4D BIM, it is possible to add to the BIM model more dimensions beyond the 
4th. The next step is also 5D BIM, which introduces cost-related information to the data model, making it 
possible to produce accurate cost estimations from the model components and also to cost control in all 
stages of a project. The cost estimations can also be based on the data and information associated and 
linked to the components (objects) of a model. [8] 
Those estimations can consider the cost of purchasing a component, but also installing it. Furthermore, 
the running cost of the component after installation and the anticipated price of renewing it in the future 
can be considered. Due to the quickly determination of the quantities in a model and the cost data linked 
to the elements, engineers can easily and rapidly build an overall picture of a project’s cost and so saving 
time in the counting process.  
Estimations’ accuracy is directly linked to the quality of the cost data introduces into the model by the 
project team. If something is wrong or inconsistent, errors can be carried throughout the costing, but can 
be fixed in real-time. 
Also, cost estimations increase their accuracy as the project model develops over time. At the design 
stage, cost estimations are carried out on the available information, i.e. areas, volumes and space types. 
With further developed of the model by the project team, the realisation a parametric cost estimation in 
which costs are based on major building parameters such as number of floors and roof areas is possible. 
To get the best result, the project team has to properly define objects and components so that other 
parties involved in the project can extract estimation. Although, not everything is modelled in 3D, so 
nowadays a lot of 2D information is used, as for example temporary works, shoring, site facilities, etc. 
Unless the construction phases are fully modelled, the designers graphical model will indicate design 
quantities and not construction quantities. 
2.1.4 BIM on construction sites 
BIM is a recent technology on construction sites, although not yet really applied there. [10] This is due to 
the lack of mobile devices on construction sites, but essentially due to the deficiency of adapted 
formation.  
In fact, on construction site biases about BIM are very common. For the workers on a construction site, 
BIM is a tool for coordination tasks which are done by engineers specializes in IT. [11] So it is necessary to 
show that a digital model is necessary for everyone involved in a construction site. On a construction site, 
there is BIM outside the site facilities and it brings with it a lot of big advantages, not only for the worker’s 
safety but also for the optimisation of schedule and resources. 
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BIM is an upcoming technology based on visualisation, and the emergence of Virtual Reality based 
technology can bring to the AEC industry significant developments. Nowadays, this technology is already 
presented in our smartphones or tablets. For example, quick response codes (QR codes), which carry a lot 
of information, could be used to give to workers costume operational instruction adapted to their skills, 
and so increase the comprehension about particular operational steps of the project. 
In a traditional construction site, information is normally available only in paper format, in drawings. This 
information is not always the most relevant for the workers on site, because it can be too vague or too 
technical. BIM enables one to access “invisible” information on a drawing, but which is crucial for the 
workers on site. In the Netherlands, construction sites with drawings “à la carte” are a reality right now. 
In fact, detailed prints from the digital model in A3 or A4 can be obtained in well-equipped site facilities 
and accessible to everybody. [12] The benefices are that the worker is better informed and less subjected 
to information non-relevant for him. 
There are some on site technologies for the monitoring and management of construction sites available 
on the market, like BIM360 Field from Autodesk or BIMsight from Tekla. The access to these technologies 
should be democratised on construction sites, allowing the access not only for project managers and 
foremen but also to the workers on site. With a smartphone or a tablet, like in Figure 2.4, they could have 
access to the cloud-based digital model of the project and pick relevant information for their work. This 
would save time, time which can be use increase quality and safety of work. 
 
Figure 2.4 – BIM use on construction site, using Tekla’s BIMsight app on a tablet (https://goo.gl/J0alPZ) 
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The inefficiency of BIM technology on construction sites is due to a lack of investment among construction 
companies, which brings with it that tools actually on market and which are available for free don’t are 
sufficiently applied on field. 
2.2  CONSTRUCTION SITE 
2.2.1 Construction Site Installation 
The organization and management of a construction site is a complex task. It goes beyond the physical 
arrangement of the space. This is the case because the construction industry presents a series of specific 
aspects, characterised by the subsector of building erecting, which affects the physical arrangement and 
exercise influence on the security at work. 
The concept of site installations englobes the whole facilities needed in a construction, e.g. facilities for 
transportation, storage and production, which are needed for the construction or rehabilitation of a 
structure. It involves identifying, sizing and placing temporary facilities within the boundaries of a given 
construction site. In these site installations, main connections and the required technical equipment are 
also included.  
The needed temporary facilities and their sizes depend of many factors, as project type, scale, design, 
location and organization of construction works, and need to be well planned in forward.  
The planning of site installations englobes the spatial and temporal dimensioning and the layout planning 
of every facility on site. Site installations planning is a part of the construction preparation process.  
The main aim of the planning is to determine the best arrangement of temporary facilities on a 
construction site, to minimize the transportation distance of site personnel and equipment, and so 
maximize efficiency of operations in order to promote worker productivity. These also leads to shorten 
project time and to have a secure and rentable construction process. The plan should promote a project 
with a good work environment, which is the basis to work quality and productivity.  
Well planned site installations are not only important and essential for the parties involved in the 
construction project, but also give a good impression to the client and outside.  
To achieve a reliable planning, many inputs must be considered in the process. These inputs are showed 
in Figure 2.5. 
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Figure 2.5 – Illustration of the complex linkage in the construction site installations planning (adapted 
from [13], Bild 1.1) 
A construction site installations plan can be divided in several layers: 
First of all, the background plan represents the actual terrain, the surroundings of the construction site 
and the building after being erected. The fence around the construction site is also represented, as to let 
the plan reader know the delimitation of it. The entry and exit of the construction site must be clearly 
identified on the plan. Another main representation, one of the most important, is the lifting devices. 
Mobile or fixed cranes must be on the plan due to their importance on a construction site. The crane 
characteristics must be figured, such as position on the site, jib length, crane height, crane type and lift 
capacity. The interface between the crane and his surroundings must be clearly depicted. Every obstacle 
must be represented on the top view and front view drawings, such as trees, buildings and other cranes.  




Figure 2.6 – Typical crane elevation drawing (adapted from [13], Bild 3.6) 
Other representations on the plan are site accommodations like offices, sanitary facilities, locker rooms, 
refectories and parking spots. 
The public’s main connection, like water supply, electricity and so on, must be drawn on the plan to.  
Another main aspect on the plan is the circulation flows. The construction site installations plan must 
embody the circulation flows for the workers, but also for the trucks and other vehicles that will be on the 
construction site. The workers’ and trucks’ flow must be separated and every single cross of these two 
flows must be taken seriously and be well signposted to ensure security for the workers. 
Workshops, storage containers and storage areas for materials and equipment should be drawn on the 
plan too. These areas should be divided per type of material that they store, like formwork, mesh 
reinforcements, prefabrication elements, and so on. Workshops and storage containers must also be 
depicted. The environmental aspect on a construction site installation should not be forgotten during the 
planning. Therefore, it should be depicted on the plan areas for trash recycling, as well as areas for storage 
and treatment of pollutants.  
Figure 2.7 gives an example of a site installations plan. 
STATE OF THE ART 
15 
 
Figure 2.7 – Example of a site installation plan – (adapted from [13], Bild 3.2) 
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2.3 CRANES IN CONSTRUCTION 
2.3.1 Initial considerations 
A crane is a machine built to lift heavy loads efficiently and safely. Used for centuries, they are 
omnipresent on construction sites and without them it would be nearly impossible to build most of the 
constructions we are used to see every day. In a construction site, cranes are used to lift steel elements, 
concrete, large tools like generators, a wide variety of other building materials among other stuff. Two 
main types of cranes are used in the construction industry: tower cranes and mobile cranes, which can be 
subdivided in several categories: top-slewing tower crane, luffing jib tower crane, articulated jib tower 
crane and so one. In this chapter, only the most used tower cranes in Luxembourg will be presented. 
2.3.2 Crane types used in construction 
A multitude of crane types exists worldwide. They can have all sort of shape and usage. In the 
Luxembourgish construction industry mobile cranes, static tower cranes and self-erecting tower cranes 
are the most frequently used crane types. 
Mobile cranes’ (Figure 2.8) main characteristic is their mobility. In fact, these are cranes on wheels, which 
means they can be rapidly placed almost anywhere on the construction site. Due to the fact that in this 
master’s thesis the focus will be put on tower cranes, these last ones will be descripted and explained 
more widely. 
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Figure 2.8 – A mobile crane on a construction site  
Unlike mobile cranes, a tower crane is a fixed crane and has to be mounted on-site. A tower crane presents 
itself like a vertical metallic truss structure having a horizontal boom, called jib, that can turn over an angle 
up to 360°. Due to de fact that a tower crane is a fixed crane, it guarantees a greater stability than a mobile 
one, and can therefore carry greater loads and reach greater heights. 
In the tower crane family there are two main types: the top-slewing crane and the self- (or fast-) erecting 
crane. 
The top-slewing crane is the most common crane in big construction sites. It is usually fixed to the ground 
on a concrete slab and stabilised with big concrete blocks; it is called the base. In poorer soils or when 
there are heavy loads to be lifted that can make the crane tilt, pile foundations are used. The base 
connects to the mast or tower, which gives the tower crane its height. On top of the mast is attached the 
slewing unit; it houses the gear and the motor that allows the crane to rotate 360°. On top of this unit are 
three other parts, the jib, the machinery arm with the counter weights and the operator’s cabin. The long 
horizontal jib, also called working arm, is the part of the crane that carries the load. A trolley runs along 
the jib to move the load further or nearer from the crane’s mast. The load is attached to the hook. The 
machinery arm, also called counter jib, contains the crane’s motor that lifts the load and also the control 
electronics that drive it and the cable drum. At the edge of the machinery jib are concrete counter weights. 




Figure 2.9 – Anatomy of a top-slewing tower crane 
In the category of the top-slewing crane are two main subcategories, the high-top cranes and the flat-top 
cranes.  
High-top cranes, also called A-frame or hammerhead cranes, have above the operator’s cabin, the slewing 
unit and the jib, a so called tower peak, also called tower top or A-frame. The use of a tower top provides 
further stability to the crane by attaching pendant bars from the tower top to the jib and the counter-jib. 
This type of crane is represented in the figure above (Figure 2.9). 
Flat-top cranes eliminate the need for pendant bars and a tower top by having larger and thus stronger 
jibs. In Figure 2.10 can be seen the two main subcategories of top slewing cranes. 
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Figure 2.10 – A high-top crane (front) and a flat-top crane (back) (Project Muse, Metz, France) 
The self-erecting crane is another very common tower crane type, usually on smaller construction sites. 
It’s also called the fast-erecting crane. These cranes have the slewing unit between the tower and the 
base. This means when the crane rotates, not only the jib will rotate liker for the other tower cranes, but 
also the whole tower will rotate. Furthermore, this type of crane doesn’t have a machinery arm. Every 
motor, gear and the cable drum are located by the slewing unit above the base. They don’t have an 
operator’s cabin, but usually are radio remote controlled. The main advantage of this type of crane is the 
rapid erection of it, as stated by its name. They come to a construction site as a complete unit, already 
assembled but folded. On site, when connected to power, they erect themselves up in the skies, as it is 




Figure 2.11 – Out folding of a self-erecting crane (https://goo.gl/mDeidh) 
They are very versatile in use, but their load capacities and ranges are below those of top-slewing cranes. 
Figure 2.12 shows the anatomy of a fast-erecting crane. 
 
Figure 2.12 – Anatomy of a self-erecting crane 
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2.3.3 Tower crane foundations 
Tower crane foundations are subjected to complex and varying loads. The applied loads originate from 
the masses of the crane, ballast, counter-weight, hook load and the effect of the wind. These loads are 
often aggregated into three components, a vertical load, a horizontal load and a moment that must be 
resisted by the foundation. These components will normally be given by the manufacture of the tower 
crane for the cast-in bases, as it is recommended in the EN14439 norm. 
There are two main types of foundations, the anchored foundation and the static one. In the first one, the 
tower anchors directly to the base, in other words to a big concrete block, as Figure 2.13 illustrates. The 
stability is provided by the concrete block, which is therefore subjected to an overturning moment as well 
as vertical and horizontal forces. The tower is casted into the base using special anchor sections or holding-
down bolts, normally designed by the crane manufacture. The base could be a pad base, also called gravity 
or piled base. The tower could also be casted into the permanent works’ foundation. It’s the most 
common used foundation for tower-cranes. 
 
Figure 2.13 – Anchored foundation for tower-cranes (adapted from https://goo.gl/q9Uqxh) 
The other main foundation type is the static one, also called undercarriage. The base of the tower relies 
on a cruciform frame, which is on anchor shoes as shown in Figure 2.5. These anchor shoes could be on a 
slab, pads, piles and piers. If the base is subjected to any uplifted force at the corners, the connections 
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must be capable of transmitting it. Big concrete blocks, also called the central ballast are normally placed 
in the cruciform itself to guarantee the stability of the crane. 
 
Figure 2.14 – Static Foundation / Undercarriage (adapted from https://goo.gl/eY2J0N) 
Another type of foundation is the rail mounted undercarriage, illustrated in Figure 2.15. In this case, the 
anchor shoes of the undercarriage are not mounted on a foundation slab or pad, but on bogies. The 
electric driven bogies can travel on rails in one direction and so move the whole crane in one dimension. 
A rail-mounted tower crane can therefore cover a bigger area. This solution is not often seen on 
construction sites, because it is an expensive one due to the rails installation costs. (dictionary of 
construction terms). 
 
Figure 2.15 – Rail-mounted undercarriage (adapted from https://goo.gl/eY2J0N)) 
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The selection of a type of foundation will be determined by a number of practical and geotechnical issues. 
It is generally all about the safety, economics and ground conditions. 
2.4 PLANNING THROUGH CRANE EFFICIENCY 
2.4.1 Initial considerations 
Traditionally, calculations to determine the construction duration of a building are based on construction 
rates. Construction companies have determined these rates during years of experience and have collect 
them into their own database. But fact is, that many projects end up having delays. One of the problems 
leading to these delays, is that nowadays the construction rates are not linked to elements of the project, 
but to areas and nor they consider the production steps of the elements on a project. For example, it’s 
usually that a construction company tenders by given the total construction duration based on the square 
meters of floor area, in which the only characteristics that can change the rates is the floor type. 
The method that will be introduced in this chapter uses another approach to duration calculation. The 
aim of the method is to have the tower crane or cranes on the construction site fully occupied, this means 
fully efficient. By analysing the production step of each element, given crane times to each element and 
each production step, the total duration of a structure building can be determined. 
2.4.2 Method 
When analysing production steps of the various production chains on a construction site, the main factor 
that influences the quality and duration of production can be identified. While some processes are bases 
only on human resource, the majority of the work steps in the structural works shows a strong 
dependence on the construction site’s tower crane (production accessory). This means that the tower 
crane and its effectivity determine the working speed on a construction site, which results in the daily 
work cadence and at least in the construction schedule. If for each construction element the work steps 
are standardised and the crane ratios are defined, the result would be the optimal construction time as 
function from the crane workflow. Based on it, the planning of the works and the economically 
management of human (workers) and material (e.g. formwork) resources are possible and more reliable. 
And not least, in order to complete the project on time, the results of this approach are an optimization 
of the construction site installations, as well as of the tower crane number on site. 
This method is based on approaches from stationary industries, such as manufactories. In the industrial 
production, the operating cycle is given normally by machine or robot. This means that on a production 
line, input resources need to be given in enough quantities to the machine in order to ensure the best 
CHAPTER 2 
24 
efficiency without any production stop. The needed human resource (workers) will be added in the next 
production steps, so that the subsequent processing of the product is assured. 
This approach applies also on the production processes in a construction site. A breakdown into single 
components of a building’s complex structure must first be done, in order to use this method on a 
construction. The single components of a building’s structure can so be grouped in different categories, 
i.e. walls, columns, beams, etc. Then, the needed resources (i.e. material) and production accessories (i.e. 
formwork, scaffold) need to be determined, depending on the chosen construction technology. Besides 
this, the operation tracking of each construction’s component should be done; this means the method of 
how the components will be build should be defined. 
As an example, the application of this approach on a concrete wall will be used. The material resources 
will be concrete, in this case ready-mixed concrete, reinforcement steel in form of steel bars and/or steel 
mats. In addition, further components could be added i.e. components for electric facilities. Before 
analysing each working step, the execution procedure must be specified. The erection of the wall could 
be done in in-situ concrete, with semi precast elements with subsequent in-situ concrete filling or the 
entire wall could be precast. This decision determines the layout of the construction site installations, but 
also the structural planning. The chosen construction method often depends on project-based boundary 
conditions, but also on the construction company’s know-how. At this stage, the BIM technologies 
advantages come really into their own. Due to the cloud based networking capacities between specialised 
planners concerned by the project, the structural engineer can respond promptly to the needs of the 
other project-related parties and their requests. Necessary information could be instantaneously shared 
and the model updated with the required modifications. 
The analysis of the production chains the key of this method and will be illustrated through the example 
of a concrete wall. The chosen construction method is in-situ concrete and the production steps are 
explained in Table 2.1. 
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Table 2.1 – Production steps of a wall section [M. Schäfer] 
 
The operation steps show that the successful production of the final product, in this case the concrete 
wall segment, depends on diverse resources: 
‐ personnel deployment, their qualifications and the number of workers on the site 
‐ production accessories, these include material and machines which are needed for the production 
process 
‐ raw materials, essentially ready-mixed concrete and reinforcement steel. 
It is also apparent that in almost every operation step the tower crane is needed. The construction tower 
crane is also the crucial machine on a construction site and has the key role in the construction progress. 
The tower crane has the same significance on a construction site as a robot in the industrial production, 
for example in the automotive industry. To achieve the optimum in construction progress, the tower crane 
must be used to the full capacity, this means the crane should turn and work the whole day. If the crane 
runs without noteworthy interruptions, it will let the workers in the area underneath the crane having 
their maximal working progress speed.  
In the industry, the time a machine needs to produce one unit of production must be determined. For a 
tower crane on a construction site, every single operation step and their respective operating time must 





Figure 2.16 – Crane use in the production of a wall section [M. Schäfer] 
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Crane operating times (or cycles) can be determined for every single operation step, from attaching the 
chains to the hook to the detaching step. These times are obtained by empirical measurements or by 
means of methods-time measurements.  
Afterwards, every single crane operating time of a floor or an area can be added. From the sum results 
the production time of, for example, a floor.  The quantities (running meter concrete wall, square meter 
slab area, number of beams, number of columns, etc.) divided by the crane operating times results in the 
daily work rate. 
In conclusion, the working steps’ analysis delivers the needed tower crane’s operation cycle to build the 
final element. This will allow to plan the construction site installation, to do the construction schedule and 
to estimate the needed human and material resources. This data can also carry the calculation of project 
costs and the planning of the work-preparation phase. 
2.4.3 Crane time measurements 
In order to give crane times to every operation steps, the data must be available. In France, where this 
methodology is to some extend known and partly applied, large construction companies have their own 
crane times’ databases. As said before, the crane times are obtained by empirical measurements or by 
means of methods-time measurements. Usually, the companies using this methodology, send men on 
their construction sites to collect the data. Their task is to time the occupation of the crane by each single 
task.  
Figure 2.17 is a picture of a table containing time measurements taken on a construction site during the 
preparation of this master’s thesis. These times were taken on the construction site of the administrative 
buildings located in the new intermodal terminal in Bettembourg, Luxembourg. After analysed, this data 




Figure 2.17 - Example of crane cycles timed on a construction site 
The data is then collected and analysed. The final result is an average crane cycle for different types of 
elements. Table 2.2 illustrates a typical table with the crane cycles for producing one in-situ concrete 
column. 
Table 2.2 – Crane Cycles for producing one in-situ concrete column 
COLUMNS IN-SITU 
Rectangular columns; h < 6,0m  
Nature of the task 
Duration of a 
crane cycle [min] 
- Formwork mounting and unmounting 6,00 
- Reinforcement Supply 5,50 
- Setting up of the Reinforcement 5,00 
- Various Handling 3,50 
- Concreting of the columns 8,50 
These databases are different from company to company, vary from region to region, took years to be 
completed, and need to be updated regularly. 
Many of the data used in this master’s thesis is from Dr.-Ing. M. Schäfer’s database, which was collected 
on Luxembourgish construction sites, as well as from experiences and feed-backs of construction site 
managers. 
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3 CASE STUDY 
3.1 INTRODUCTION  
The case study for the thesis is an office building issued out of the ArcelorMittal’s project SiMCo (see 
Figure 3.1). The task given to the University of Luxembourg, as well as the main aim of this thesis, was to 
study site methodologies for the given office building. This embeds the elaboration of the structural 
work’s schedule, the calculation of the needed workers on site for the structural work, and the study of 
the site traffic. Six different constructive options should be studied and compared. At the end, a BIM 4D-
model for each variant should also be created. 
 
Figure 3.1 – Logo of ArcelorMittal and project SiMCo 
3.2 GENERAL PRESENTATION OF THE SIMCO PROJECT 
The Steel in Modern Construction (abr. SiMCo) project was started by Luxembourg-based multinational 
steel manufacturing cooperation ArcelorMittal in 2015. The aim of the project is to promote High Added 
Value (HAV) steel products from ArcelorMittal. The goal is to create a methodology that allows the 
comparison between functionally equivalent1 buildings built with HAV products and those constructed 
with competitive products and materials like precast concrete. 
In order to carry out the project, a case study office building was designed in different construction options 
to make possible the comparison between HAV products and other competitive ones. 
At the end, the project’s results will allow to highlight existing advantages and disadvantages of 
ArcelorMittal HAV products and solutions. 
                                                          




3.3 THE CASE STUDY OFFICE BUILDING 
In order to define the functional equivalent office building an external partner, TBC Innovations (France), 
was asked to survey office buildings from three to eight floors tall constructed across Europe. 
The overall objectives of the survey were to define the typical office building configuration for each 
previous established European geographic zone (Western Europe, Southern Europe and Northern 
Europe), define the performances and technical solutions used for these typical office buildings, and 
evaluate the trends for future office buildings at horizon 2018-2020. 
The 2020 office building was designed based on the results and conclusions of the report. 
Based on the results and conclusions of the survey, the 2020 office building was designed and its 
characteristics and technical solutions defined in order to reach the required performances. The study 
based office building designed for the project is a building in L-shape. It has 9 upper floors and 2 
underground floors and each wing of the building has a length of approximately 80 meter and a width of 
13 meter. The geographical location selected is a high-density urban area in Luxembourg. Figure 3.2 shows 
a 3D-model of the office building. 
 
Figure 3.2 – 3D-model of the case study office building 
The offices are spread along 8 floors on a total of 11000 m². In accordance with TBC recommendations, 
the number of users of the office building is defined as 1036. The last floor of the building houses the 




For the case study building, construction options using different construction materials and different 
products have been defined and designed. The building is divided in following parts: earthworks, 
foundations, infrastructure, structure (including framing and flooring), roofing, facades, internal partitions 
and technical systems.  
Two types of layout design for the office building were proposed, type A and type B (Figure 3.3 and Figure 
2.5 resp.). 
 
Figure 3.3 – Layout design type A 
Type A design includes in the middle of the offices a column. The span lengths are 8 meters and 5 meters 
respectively. The columns are spaced of 8,10 m. This spacing is conditioned by the façade modules of 1,35 
m. The rectangle of 8,10 m x (8+5) m will be called during the whole project as block.  
Type B design doesn’t foresee a column in the middle of the offices. The dimensions are the same than in 




Figure 3.4 – Layout design type B 
For each layout design type there are 3 different constructive options: concrete, steel and ArcelorMittal 
HAV solutions. The materials for the construction options were chosen among the 4 more used structural 
materials pointed out by the TBC report. In Table 3.1 and Table 3.2 these options are summarised and, 




Table 3.1 - Constructive options brief summary (1/2) 





























Table 3.2 - Constructive options brief summary (2/2) 












CofraPlus 60 Composite Floor System 
All the requirements for the design were in accordance with the Eurocodes and with legislations in 
Luxembourg. The complete detailed drawings of each variant can be found in Appendix I. 
The cores of the building for each variant are made of reinforced in-situ concrete. For all options, the same 
concrete core geometry has been taken into account in order to allow fair comparison between all 




Figure 3.5 – Concrete cores designs of the case study office building 
Each variant has its own 3D-BIM model in Autodesk Revit format. The models for the variants 1A, 1B, 3A 
and 3B were created by Arcadis Belgium SA. The review of these models and the creation of the models 
for variant 2A and 2B were carry out by Schroeder & Associés, Luxembourg. 
3.4 CONSTRUCTION SCHEDULE 
One of the tasks asked by ArcelorMittal was to calculate and optimise the schedule for the superstructure 
of each constructive option. The aim was to optimise to a maximum the planning. To achieve it, the 
traditional planning method base on unit prices was not used; instead the hypothesis taken was to plan 
the works for the superstructure through the crane maximum efficiency, the method explained in the 
previous chapter. Each party involved in the project agreed to use this methodology. 
For the calculation of the crane’s occupancy, an Excel VBA program called ChaCAD was used. This program 
was developed a few years ago by Dr.-Ing. Markus Schäfer. In his former job as technical director for an 
international general contractor, he was responsible for tender, methodologies and work site preparation 
as well as for the development of alternative and special structural solutions and was introduced and 
formed to this innovative planning method and gained practical experience by the application of it. The 
development of Excel program ChaCAD to calculate the needed crane operations and cycles is based on 
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an included database of crane cycles and a predefined take-off of realized projects and the experience of 
Vinci and CFE group. Still in a beta version, the Excel VBA program was elected for the final innovation 
price at Vinci Construction in year 2010. For the project SiMCo, it was suggested to use the Excel VBA 
program ChaCAD in order to calculate the duration of the superstructure construction. The in 2009 
developed Excel VBA program had to be updated for this project. 
Before beginning the planning calculation, quantity take-offs must be done for each variant. With a 3D 
information model available, this task was done pretty fast. With only a few clicks in Revit, quantity take-
offs sorted by element type and floor were done and then exported to Excel. 
In order to ensure that the data exporter from Revit to Excel was correct, manually quantity take-offs 
were done for some variants and later compared with Revit’s data. To perform the manually quantity 
take-offs, each element must be identified first. Figure 3.6 exemplifies the identification process for 
Variant 2B. 
   
Elevator Shaft Walls Exterior Walls Interior Walls 
   
Columns Beams Semi-precast Slab Elements 
Figure 3.6 – Element identification (Variant 2B) 





Table 3.3 – Wall type and characteristics (1/2) 
Wall Type Characteristics Illustration 
Elevator shaft walls Wall thickness: 30-24 cm 
Special Formwork 
Formwork height: Floor height + 5 
cm above the upper floor slab level 
Use of a security platform inside the 
elevator’s shaft 




Exterior walls Wall thickness: 30 cm 
Normal metallic formwork 
Formwork height: Floor height + 5 
cm above the upper floor slab level 
Use of a security platform on the 
exterior walls 
Special recess for corbel concreting 




Table 3.4 – Wall type and characteristics (2/2) 
Wall Type Characteristics Illustration 
Interior walls Wall thickness: 24 cm 
Normal metallic formwork 
Formwork height: height from the 
surface of the floor to the bottom of 
slab 
 
After identification of the elements, quantity take-offs sorted by the elements identified and by floor was 
done. 
The comparison between the automatic quantity take-offs exported from Revit to Excel and the manual 
done quantity take-offs have not shown any significant deviation. 
Henceforth, the example that will be presented to explain the calculation of the crane efficiency is the 
erection of the concrete cores. In fact, our hypothesis was that for all the variants (expected 1A with one 
crane and 1B with one crane) the concrete cores will be built apart from the rest of the structure. In the 
morning shift (8h) the cores will be erected, and in the afternoon shift (8h) the framing and flooring will 
be build. This means that the time needed to build the concrete cores is always the same for all the 
variants because the geometry is equal in every variant. The only factor that can change the duration is 
the number of cranes used to build the core. 
The next step after the element identification process is to input the quantity take-offs of one floor into 
the developed Excel for crane efficiency calculation. Then, each item of the quantity take-off needs to be 
connected to the right crane cycle defined in the database which is presented in the Excel program. For 
that purpose, each item is given a “family” number. In the database, a family matches a type of element 
and contains the needed production steps on construction site and its related crane cycle for the erection 
of the respective element.  
Table 3.5 exemplifies the family number 13 “exterior concrete wall” taken from the calculation of the 1st 
floor of the concrete cores. 
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Table 3.5 – Example of a family element, here: exterior concrete wall, family n° 13 
 
As we can see in Table 3.5, the example taken, family number 13, includes all exterior walls with a height 
under 4 meters and a wall thickness between 0,24 and 0,35 meter. For the 1st floor, we have in total 
110,16 linear meter of concrete wall, which is equivalent to 360,68 m² wall and a volume of 28,99 m³. The 
red numbers in the second row correspond to these totals. These quantities correspond to the exterior 
walls of the concrete cores. The number of recess for, in this case doors, are a total of 6. In the column 
“crane operation” are summarily described all needed crane operations for the realisation of an exterior 
concrete wall. In the next column is given to each step the appropriate cycle duration in minutes. This 
means that for example the “recesses handling” step fully occupies a crane during 5 minutes. The next 
column gives the number of cycles needed for the construction of this family of elements. As example for 
recesses handling, 6 crane cycles will be needed. This is the case because 6 recess need to place. 
Depending on the hypothesis taken, the number of needed crane cycles can increase or decrease. The 
hypotheses used in this family example are shortly described under the column “Hypothesis”. Depending 
on the employed hypothesis for the execution and based on the individual experience of the company, 
the variable factors influencing the number of cycles are added in the two last yellow columns. One 
column is for multiplication and the other for division. They are pre-given, but a manually manipulation 
of them is possible.  
In the case of the steel reinforcement supply for example, the hypothesises are 110 kg steel is needed per 
1 m³ and that the crane can lift maximum 1,5 tons. This means that the 28,99 m³ of concrete should be 
multiplied by 110 kg steel/m³ and divide by 1500 kg/crane cycle. At the end, the result is 2,12 crane cycles, 
which rounded up equals 3 crane cycles. Not all numbers of crane cycles in this example are calculated 
from the volume to be build, but also from the linear meter. For example, the number of cycles needed 
to lift the security platforms is calculated from the linear meter. The hypothesis is that each platform has 
a length between 3 and 4 meters, so the division factor chosen can be the average of the both extremes, 
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in this case 3,5m. The 110,16 LM will also be divided by 3,5 which results into 32 roundup crane cycles. 
No multiplication factor is needed for this steps, also 1,0 is added to the corresponding cell. 
For the working step of “strip, shuttering 2 wall faces”, the 110,16 LM wall will be divided by 3,6 because 
the hypothesis taken here is that for the long exterior walls, two 2,4-meter-lenght formwork panels will 
be placed together with one crane cycles, which corresponds to a wall length of 4,8 meter. For the smaller 
inner walls, only the 2,4-meter panels will be placed. The average of formwork length moved by crane is 
also 3,6 meters. The 110,16 LM wall will be multiplied by 2 in this step because the wall ass two faces 
which need to be strip and shuttered. 
The total time that one step occupies the crane is then calculated by multiply the cycle’s duration with 
the number of cycle needed. The grand total is afterwards calculated adding the totals of every step. The 
step of concrete pouring can be added or not to the grand total depending on the chosen methods. In the 
bottom left of the table, the concreting method can be chosen by simply writing 1 or 0. “0” means pouring 
concrete with a crane bucket, this means the crane needs to be used for the pouring step and “1” means 
pouring concrete with a pump, in this case the crane will not be used. But it’s important to point up that 
the crane can only work simultaneously with the concrete pumping, if the pump boom doesn’t interfere 
with the working area of the crane. In the example given before, the method of pouring concrete with a 
concrete bucket was chosen, so the step of concrete pouring will be added to the grand total, which in 
this case is 1443,5 minutes. This means, to build all walls of the 1st floor with the characterises of the 
family number 13, the crane will be occupied 1443,5 minutes. The ratio can then be calculated by dividing 
the grand total with the total linear meters. In the given example. It will take 13,10 minutes’ crane time 
in average to build 1 meter of wall. 
When the calculation of the total minutes for every family is done, the grand totals are added and the 
result is the time needed to build the 1st floor of the concrete cores of the 1st floor. This time is then 
converted and rounded up into days. In this case, and with a work day of 8 hours, 6 working days will be 
needed to build the concrete cores in one floor. 
It must be emphasised that this values includes a safety factor. The application of a safety factor is 
necessary because the calculation based on crane times is based on the hypothesis that the crane turns 
and is actively working all the time, this means 60 minutes over one hour. Due to statistic variance of the 
crane times in the databases, the crane will not be active over all the time. Also workers underneath the 
crane cannot work effectively 60 minutes in 1 hour. The value of 15% was suggested by Dr.-Ing. Markus 
Schäfer, whose experience on the field confirms these circumstances and which imply a crane effectivity 
of 52,2 minutes over one hour. He also suggested to raise the factor to 20% if two or more tower cranes 
are placed on construction site, due to interferences between cranes.  
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At the end, every element presented in the quantity take-off can be divided by the amount of days needed 
to build the concrete cores. The results are ratios which give the daily quantities that should be build, in 
order to build the cores in 7 days. 
Table 3.6 shows the final results for the construction of the 1st floor. It gives us the theoretical amount of 
work that should be done to successfully build the concrete cores of the 1st floor in 7 days. As example, 
for the concrete walls a daily rate of 20,677 linear meter per day should be achieved in order to succeed. 
Table 3.6 – Crane efficiency calculation for the concrete cores – end results 
 
Having this data, a daily production plan can be done. This plan shows the everyday production, in 
accordance to the results obtained through the crane efficiency calculation. Figure 3.7 illustrates the daily 





8 hrs/day 15 %
1 7 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
1 Reinforced C. Walls
1.1 Ext. Walls w 7 - 8,786 29,344 2,636
1.2 Interior Walls 0,24 cm w 7 - 2,460 7,724 0,391
1.3 Int. Ext. Walls 0,30 cm w 7 - 0,330 1,036 0,099
1.4 Lift Shaft Walls w 7 - 2,480 8,283 0,330
1.5 Int. Wall with corbel w 7 - 6,621 22,116 1,572
S TOTAL 7 - 20,677 68,504 5,028
2 Slabs
2.1 In-Situ Slab s 7 - - 15,918 3,184
S TOTAL 7 - - 15,918 3,184
3 Stairs
3.1 Intermediate Landings s 7 - - 1,337 0,241
3.2 Precast Flights u 7 0,857 - - -
S TOTAL 7 0,857 - 1,337 0,241
4 Various
4.1 Stabox d
4.2 Neopren Strips d
S TOTAL





Working day: Security Applied :




Crane Efficiency Calculation - RESULTS
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Figure 3.7 – Daily rotation plan of the concrete cores building, with the use of 1 crane 
The aim of this planning is not only to ensure that the rate resulted of the crane efficiency calculation are 
respected, but also to optimise the process and use human and material resource, e.g. formwork panels. 
In the example shown on Figure 3.7, the hypothesis used is that the 3 lift shafts will be constructed in one 
day using special climbing formwork. It is also to notice that the building of concrete core A and B use the 
same formwork panels, in order to optimise the use of the panels. Also, during the whole construction 
process, only one corner framework panel is used. To achieve this optimum plan, a lot of tries were done. 
If another crane is added to the construction site, the calculation of the crane efficiency results in 4 days 
to build the concrete cores. The quantity take-off taken into account for the calculation must be divided 
into two zones, one zone for crane number 1 and another for crane number 2. In the case of the concrete 
cores, there are various division possibilities and the hypothesis taken is that one crane only works for the 





Figure 3.8 – Daily rotation plan of the concrete cores building, with the use of 2 cranes 
As before, the aim was to optimise to a maximum the rotation of the formwork panels. The special 
formworks for the lift shafts were considered and the two smaller cores use the same formwork panels. 
The total time needed to build the entire concrete cores (Ground-floor to 8th floor) is 66 days using one 
crane and 47 using two cranes. In Appendix II a complete 2D-simulated floor construction progress, with 
one crane and with two cranes, of the concrete cores can be found, in which the construction progress of 
the slabs is also visible.  
For every variant, the same procedure was done with the framing and flooring. As said before, the 
hypothesis taken is that the works will be done in 2 shifts of 8 hours. In the morning shift the concrete 
core are erected, and in the afternoon shift the framing and flooring are built. It’s important to mention 
that for variant 2A, 2B, 3A & 3B the framing and flooring is done simultaneously on 2 floors, because the 
columns in the steel framing are 2 levels height, except in the last floor were columns are only 1 floor 
height. So for these variants, the quantity take-offs for the crane efficiency calculation are always of 2 
floors, expect for the last floor (Ground-floor + 1st floor; 2nd floor + 3rd floor; 4th floor + 5th floor; 6th 
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floor + 7th floor; 8th floor). Moreover, all variants were analysed having 1 tower crane on site or 2 tower 
cranes, except variant 2A, 2B and 3A. The analyses of variant 1A and 1B with one crane were just done 
with one shift of 8 hours, this means the erection of the concrete core and the building of the framing and 
flooring are done simultaneously. Additionally, another hypothesis was studied for variant 3B, where in 
the morning shift 2 cranes are active for the core’s erection and in the afternoon shift only one is active 
for framing and flooring. Table 3.7 summarises all the analysed cases. 




Construction Method Shift 
Concrete 
Cores 




Precast Structure + Hollow-
Core Slab 




Precast Structure + Hollow-
Core Slab 




Precast Structure + Hollow-
Core Slab 




Precast Structure + Hollow-
Core Slab 












Steel Structure + Semi-







Steel Structure + CofraPlus 







Steel Structure + CofraPlus 







Steel Structure + CofraPlus 







Steel Structure + CofraPlus 





During the planning of the construction, a 4D-BIM simulation was also done to confirm the hypothesis 
employed for the planning. For example, the framing and flooring cannot be done simultaneously on the 
same levels as the erection of the cores. In fact, because of the security platforms for workers, the erection 
of the core must be minimum 2 levels higher than the framing/flooring building. On a daily work 2D-
simulation like Figure 3.8, one cannot see clearly the link between core and framing/flooring, but using a 
4D-BIM simulation one can see clearly the evolution of the building, and adapted the construction 
  * erecting 2 floors simultaneously  
** 2 cranes working on the concrete cores (morning shift) & 1 crane working on the steel frame 
and CofraPlus 60 composite slab (afternoon shift)  
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program to the boundaries condition imposed. Also, having a 4D-BIM simulation allows one to easily 
compare various variants and so chose the better one. 
The 4D-BIM simulations were done in Autodesk software Navisworks, using therefore the Revit 3D-model 
and the planning in MS Project. 
At the end and for each case studied, the results of the planning are represented in Gantt Charts. It is 
important to point out that a security factor for natural hazards caused by weather wasn’t included in the 
tasks themselves. Instead, another approach was applied, where the safety factor for weather hazards is 
added as an own task at the end of the Gantt Chart. This safety factor is different from the one earlier 
stated in this chapter. Figure 3.9 represents a Gantt Chart that will help to understand this approach.  
 
Figure 3.9 – Gantt chart for the explanation of the safety factor approach used 
The safety factor for weather hazards varies from company to company and depend of the risk of the 
project and the season in which it will be built. For example, if the projects will be executed in winter, the 
safety factor will be higher than in summer. Normally, construction companies (in Luxembourg) give to 
their clients and subcontractors a construction schedule similar to the case 2 in Figure 3.9, where a safety 
factor is included in every tasks. This leads to the stretching of every task and if they are linked together, 
the start time of every task will be delayed. The problem with this approach is when no hazards delayed 
the project. If this is the case, the schedule given to clients and subcontractors will not correspond to the 
existing situation on the site, but it will probably resemble to the schedule without safety factor (case 1). 
This can lead to problems with the logistic on site and resource management. Example: The subcontractor 
who is in charge of delivering elements for task C has the schedule case 2; this means that according to 
the schedule he has, he needs to deliver the elements on Monday the 3rd of October; but on the 
construction site no hazard caused disruption to the good progression of the work, this means task C will 
begin Wednesday the 28th of September; the problem is that the subcontractor hasn’t the elements ready 
for the date on which task C will begin, because according to his schedule the task will begin 3 workdays 
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later. In conclusion, the approach used in case 2 can lead to unnecessary delays and leading to a standstill 
on the construction site. 
Using the approach of case 3 is the best solution to prevent such problems on site. It gives the client and 
subcontractor the necessary information, and the safety task added at the end shows the possible final 
delay that the project can have. Also it leads to an open and visible relation to the client. 
All the different analyses and subsequent results will be explained in chapter 4. 
3.5 WORKERS ON SITE 
After planning the whole structural works for each variant and analysed hypothesis, the number of 
workers needed on site was calculated. This process was done based on Dr.-Ing. Markus Schäfer’s 
experience and using the resource function in MS Project. The result at the end are graphics representing 
the evolution of the workers during the works. Each variant and case analysed has its own graphic which 
can then be compared to one other. In the next chapter, they will be shown and explained.  
In every work shift and beside the workers needed to construct the concrete cores and the remaining 
structure, a traffic assistant, a storekeeper and a crane operator for each crane active on the respective 
shift were also considered. Workers in the site facilities, e.g. foremen or engineers, were not taken into 
account. 
3.6 TRUCK FLOW ON SITE 
After planning the whole structural works for each variant and analysed hypothesis, the number of trucks 
needed to transport concrete and elements necessary for the building can be calculated. This calculation 
is based on the number of elements and volume of concrete needed each day, determined from the work 
schedule planning. The maximal capacity and the dimension of a standard truck in Luxembourg were also 
taken into account. For the concrete mixer trucks, a capacity of 9 cubic meters was considered.  
The daily quantities of concrete and other elements, such as steel elements or precast elements, were 
calculated using the end results of the planning and 4D-simulation. An Excel was created for this 
calculation, were the inputs were the daily quantities and the outputs the needed trucks. Graphics 
showing the number and type of trucks each day on site can then be created. As stated in the previous 
subchapter, each variant and case analysed have their own graphics which then can be compared to one 
another. In the next chapter they will be shown and explained. 
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For all analysis, no temporary storage of the building elements, such as precast elements, steel elements 
or floor elements, was considered. This means that all elements brought by truck will be directly put in 
their right place, and that the elements will not be temporary stocks anywhere on the construction site. 
3.7 SOFTWARE USE 
Several software were used to carry this thesis to a successful conclusion. Revit was the start point of 
every variant analyse. With Revit, quantity take offs and 2D drawings of each variant were provided as 
inputs for ChaCAD program, respectively CoralDRAW software. In ChaCAD the construction rates were 
calculated as explained in Chapter 2.4.2, using therefore update crane cycles’ databases. The construction 
rates were used as references for the creation of the 2D construction progress simulation in vector graphic 
editor CoralDRAW. This software was also used for the elaboration of several detailed illustrations. Based 
on the 2D construction progress simulations, Gantt Chart schedules were elaborated in MS Project. The 
human resource management was also done in MS Project. The 3D-model taken from Revit and the 
resulting Gantt Chart from MS Project were used as inputs in Navisworks for the creation of a 4D-model 
and the development of a 4D-visualsation. The visualisation of the construction progress in 3D provided 
a better understanding of the construction progress and the linking between concrete cores and the 
remaining structure. This perception was used to optimise, if needed, the Gantt Chart in MS Project. Due 
to the linkage between MS Project and Navisworks, the 4D model was automatically updated if the 
schedule in MS Project was subjected to modifications.  
Unfortunately, it’s not possible to extract from Navisworks the daily quantity of elements constructed. 
Therefore, to calculate the daily truck flow on construction site, Excel was used and the daily constructed 
elements based on the 4D-model were manually input into the spreadsheets. The calculation of the 
required daily number of trucks on site was based considering the approaches stated in Chapter 3.6. Excel 
was also used to elaborated workforces’ graphics for each case analysed, because it is not possible to do 
it with MS Project. 










In this chapter, the results of each variant and case studied will be shown and explained as far as possible. 
Due to the big Gantt chart resulting from the studies, these will be presented as appendices. Graphics 
showing the number of workers and of trucks during the construction time will also be shown. Each variant 
and case studies will then be compared to each other. Due to special requirement from ArcelorMittal, a 
better analysis between variant 1A and 3B, each with 2 tower cranes, will be done. At the end, a site 
installations plan of variant 3B will be shown and explained. 
4.2 VARIANT 1A 
Variant 1A (Figure 4.1) is, along with 1B, the constructive option which includes precast elements; precast 
columns and beams for the framing and precast hollow-core elements for the flooring. The task of 
planning the work schedule also includes the thinking about how the building will be erected, how the 




Figure 4.1 – Variant 1A 
For the connection between the precast beams and the hollow-core elements with the concrete core, 
several suggestions were analysed. One was to simply put the elements directly on the walls; the other to 
use a corbel. The second was chosen, due to static issues with the concrete cores concerning the first 
suggestion How to erect the walls with a corbel was another question. One idea was to concrete the 
corbel after erecting the wall, using therefore a rebend connection system, i.e. Stabox® (see Figure 4.2), 
to ensure a strong anchorage of the corbel with the wall. Another option was to concrete the wall and the 
corbel in simultaneously, using therefore a special recess. The second option, being the fastest one, was 
therefore chosen. The special recess can be reemployed every time there is a corbel to be concrete. Figure 
4.3 illustrates the building option chosen, where the grey shape represents the wall with a corbel and the 
yellow shape represents the special designed wooden recess. 
 




Figure 4.3 – Formwork and recess for building a concrete core wall with a corbel  
Another discussion topic was about the 8-meter long façade beams, as they can be seen in detail drawings 
of variant 1A in Appendix I. These beams don’t have any main static function, but are needed to fixed 
façade elements. An option to build these beams was to use precast beams. Another suggestion was to 
pour them in-situ. For the last option, a framework specialist suggested a special formwork that can be 
lifted by crane and which allows to pour one complete beam. Figure 4.4 is a proposed design for the 




Figure 4.4 – Formwork and security platform for concreting the façade beams 
This last solution was chosen because, it was the cheaper one and it reduces the number of trucks on site 
transporting precast elements. Furthermore, it fulfils the requirements for worker’s safety. 
Table 4.1 gives an overview of quantities of elements (objects) in variant 1A. 
Table 4.1 – Quantity of elements - variant 1A 
 
4.2.1 One tower crane on site 
The analyses with one crane was done with the hypotheses that everything, this means concrete cores 
and structural frame/slab, is done simultaneously in two shift of 8 working hours each. The duration of 
[mL] [m³] [u]
Concrete for Walls 1330 1263




Quantity of Elements - Var 1A
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constructing one floor resulting from the crane efficiency calculation was 7 days. The resulting work ratio 
for every task are shown in Table 4.2. 
Table 4.2 – Results of the crane efficiency calculation for variant 1A / one crane 
 
A working day of 15 hrs was chosen instead of 16 hrs, because it is intended to overlap 1 hour the 2 
working shifts.  
After simulating the building process in 2D (Appendix III), following the same steps as explained in chapter 





15 hrs/day 15 %
1 7 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
1 Reinforced C. Walls
1.1 Ext. Walls w 7 - 8,786 29,344 2,636
1.2 Interior Walls 0,24 cm w 7 - 2,460 7,724 0,391
1.3 Int. Ext. Walls 0,30 cm w 7 - 0,330 1,036 0,099
1.4 Lift Shaft Walls w 7 - 2,480 8,283 0,330
1.5 Int. Wall with corbel w 7 - 6,621 22,116 1,572
S TOTAL 7 - 20,677 68,504 5,028
2 Precast Columns
2.1 Ext. Rect. Columns c 7 3,857 - - -
2.2 Int. Round Columns c 7 1,714 - - -
2.3 Int. Rect. Columns c 7 0,143 - - -
S TOTAL 7 5,714 - - -
3 Precast Beams
3.1 Int. 8m Beams b 7 2,000 - - -
3.2 Int. 5m Beams b 7 1,857 - - -
3.3 Ext. D4-E4 Beam b 7 0,143 - - -
S TOTAL 7 4,000 - - -
4 Slabs
4.1 In-Situ Slab s 7 - - 15,918 3,184
4.2 Hollow-Core Elements s 7 24,286 - 114,881 -
4.3 Formwork Façade Beam d 7 2,143 32,400 - -
S TOTAL 7 26,429 32,400 130,799 3,184
5 Stairs
5.1 Intermediate Landings s 7 - - 1,337 0,241
5.2 Precast Flights u 7 0,857 - - -
S TOTAL 7 0,857 - 1,337 0,241
6 Various
6.1 Stabox d
6.2 Neopren Strips d
S TOTAL
Project SiMCo - Variant 1A
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security of 20% for hazards, the total duration increases 15 working days to a total of 92 working days. 
The resulting Gantt chart can be accessed in Appendix IV. 
The resulting truck flow is illustrated in Figure 4.5 and the workforces’ graphic is shown in Figure 4.6. 
 
Figure 4.5 – Resulting ruck flow for variant 1A one crane 
In average, 1 truck transporting precast element and 2 to 3 trucks transporting hollow-core elements are 
needed per day. In the case of concrete mixer trucks, an average 3 trucks are needed every day, with pics 
of 8 trucks. These pics correspond to the pouring of 5-centimeter thick concrete layer sealing together the 
hollow-core elements. In total, 276 concrete mixer trucks, 72 trucks transporting precast elements and 
171 trucks transporting hollow-core elements will be needed. Table 4.3 gives an overview of the required 
trucks. 
Table 4.3 – Required trucks (Variant 1A – one crane) 
 
Concerning personal resources, a maximum of 31 workers will be needed during 77 working days. On the 
bar chart above, one can see that the number of workers increase and decrease in the first, respectively 
last working days. This is because of the initial lag between the beginning of the works on the cores, on 
































Figure 4.6 – Resulting workforce analysis graph for variant 1A one crane 
4.2.2 Two tower cranes on site 
With one more crane on site, the hypothesis taken was that in the morning shift, only the concrete cores 
would be erected, and in the afternoon shift the precast farming and hollow-core flor would be build. 
With two cranes on site, the building was divided into two zones. The chosen position for the cranes on 
the construction site is illustrated in Figure 4.7, as well the division of the building. The construction 



























Figure 4.7 – Tower cranes positions in variant 1A 
For each zone, a crane efficiency calculation was done. The resulting ration of the two calculation can be 
found in Table 4.4 and Table 4.5. 
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Table 4.4 –Crane efficiency calculation results for the framing/flooring under crane/zone 1 (Var. 1A) 
 






8 hrs/day 20 %
2 5 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Precast Columns
2.1 Ext. Rect. Columns c 5 2,60 - - -
2.2 Int. Round Columns c 5 1,40 - - -
S TOTAL 5 4,00 - - -
3 Precast Beams
3.1 Int. 8m Beams b 5 1,20 - - -
3.2 Int. 5m Beams b 5 1,40 - - -
3.3 Ext. D4-E4 Beam b 5 0,40 - - -
S TOTAL 5 3,00 - - -
4 Slabs
4.1 Hollow-Core Elements s 5 16,80 - 160,83 -
4.2 Formwork Façade Beam d 5 - 22,68 - -
S TOTAL 5 16,80 22,68 160,63 -
Working day: Security Applied :
Project SiMCo - Variant 1A
Structural Frame - Floor
1st Floor - Zone 1
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS











8 hrs/day 20 %
2 5 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Precast Columns
2.1 Ext. Rect. Columns c 5 2,800 - - -
2.2 Int. Round Columns c 5 1,400 - - -
S TOTAL 5 4,200 - - -
3 Precast Beams
3.1 Int. 8m Beams b 5 1,600 - - -
3.2 Int. 5m Beams b 5 1,400 - - -
S TOTAL 5 3,000 - - -
4 Slabs
4.1 Hollow-Core Elements s 5 17,600 - 137,616 -
4.2 Formwork Façade Beam d 5 3,000 24,300 - -
S TOTAL 5 20,600 24,300 137,616 -
Project SiMCo - Variant 1A
Structural Frame - Floor
1
st
 Floor - Zone 2
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
Working day: Security Applied :
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With two cranes on site, the security factor applied in the calculation was increased by 10%. This is due 
to the possible interferences between both tower cranes. The end result is a duration for the construction 
of the frame and floor of 5 working days per floor and for each zone. 
After simulating the floor by floor construction process in 2D (Appendix III) and the whole building in 3D 
(see Table 4.6), the end result for the construction’s duration is 61 days without any hazards factor 
included, and 73 days with a security factor of 20% for hazards included. An offset between the 
constructions’ beginning of the concrete cores and the frame/floor is taken into account, because of the 
security platform’s constraint explained in the previous chapter. The resulting offset is in this case of 13 
days. The corresponding Gantt chart of this variant can be found in Appendix IV.  













Figure 4.8 – Resulting truck flow for variant 1A two cranes 
In Figure 4.8, we can see clearly when the construction of the frame and floor begins. In fact, for the first 
13 days, only concrete is needed for the construction of the cores, so only concrete mixer trucks will be 
present on site. From day 45, the number of concrete mixer needed decreases. The only concrete needed 
at this stage of the project is for the pouring of the 5-centimeter thick concrete layer sealing together the 
hollow-core elements. In total, 284 concrete mixer trucks, 90 trucks transporting precast elements and 
180 trucks transporting hollow-core slab elements will be needed. Table 4.7 gives an overview of the 
required trucks. 
Table 4.7 - Required trucks (Variant 1A – two cranes) 
 
As for the truck flow graphic, it can be deciphered from the workforces’ graphic when the second shift 
starts (from day 14) and the concrete cores erection ends (day 47). The concrete core team is allocated 
to the morning shift and the other team to the afternoon one. The constant fluctuation of the number of 
workers is due to the subcontractor’s workforces, as for example the steel fixers, who aren’t needed in 
the same number every day. The maximum workers need on site are 58, 30 workers in the morning shift 

































Figure 4.9 - Resulting workforce analysis graph for variant 1A two cranes 
4.3 VARIANT 1B 
Compared to variant 1A (Figure 4.10), variant1B only has one in-situ concreted beam. It’s the façade beam 
A2-A4 located near the main core (see Figure 4.11). The other elements are precast and overall there are 
fewer elements in 1B then 1A, due to the non-existence of a middle column. Because hollow-core 
elements are bigger in this Variant than in 1A, the crane time needed for placing them was increased in 
relation to 1A. The walls with corbels are built the same way as in 1A, this means using the system 




























Figure 4.10 – Variant 1B 
 
Figure 4.11 – Only in-situ beam of variant 1B (red beam) 
The analyses with one crane was done with the hypotheses that concrete core, frame and floor are built 
simultaneously in 2 shifts. For the analyses with two cranes, the hypotheses taken was that the concrete 
cores are built first and only in the morning shift and that the frame and floor are built only in the 
afternoon shift.  
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Table 4.8 gives an overview of the elements’ quantity in variant 1B. 
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4.3.1 One tower crane on site 
The results of the crane efficiency calculation for variant 1B with one tower crane on site can be found in 
Table 4.9. 
Table 4.9 – Results of the crane efficiency calculation for variant 1B / one crane  
 
With a security factor of 15%, a working day of 15 hrs (2 shifts of 8 hours with one overlapping hour) and 





15 hrs/day 15 %
1 7 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
1 Reinforced C. Walls
1.1 Ext. Walls w 7 - 8,786 29,344 2,636
1.2 Interior Walls 0,24 cm w 7 - 2,460 7,724 0,325
1.3 Int. Ext. Walls 0,30 cm w 7 - 4,559 14,314 0,870
1.4 Lift Shaft Walls w 7 - 2,480 8,283 0,330
1.5 Int. Wall with corbel w 7 - 2,393 7,992 0,552
S TOTAL 7 - 20,677 67,658 4,713
2 Precast Columns
2.1 Ext. Main Columns c 7 3,714 - - -
2.2 Ext. Type 2 Columns c 7 0,143 - - -
2.3 Interior Columns c 7 0,143 - - -
S TOTAL 7 4,000 - - -
3 Precast Beams
3.1 Exterior Main Beams b 7 4,000 - - -
3.2 Beam A4-C4 b 7 0,143 - - -
3.3 Beam C4-E4 b 7 0,286 - - -
S TOTAL 7 4,429 - - -
4 Slabs
4.1 In-Situ Slab s 7 - - 15,961 3,990
4.2 Hollow-Core Elements s 7 15,429 - 213,179 -
4.3 Formwork Façade Beam d 7 0,167 0,857 - -
S TOTAL 7 15,595 0,857 229,139 3,990
5 Stairs
5.1 Intermediate Landings s 7 - - 1,337 0,241
5.2 Precast Flights u 7 0,857 - - -
S TOTAL 7 0,857 - 1,337 0,241
6 Various
6.1 Stabox d
6.2 Neopren Strips d
S TOTAL
Working day: Security Applied :
Project SiMCo - Variant 1B
Concrete Cores - Frame - Floor
1st Floor
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
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according to the crane efficiency calculation. The relevant construction ratios are 20,677 LM per day of 
concrete wall, 4 columns per day, 4 to 5 beams per day and 15 to 16 hollow-core elements per day. 
After simulating the construction progress in 2D (Appendix III), following the same steps as explained in 
chapter 3.4, the construction schedule was elaborated. The end result was a construction duration of 68 
working days without any security for hazards and an increasing of 14 working days to a total of 82 days 
with a security of 20% for hazards. The resulting Gantt Chart can be found in Appendix IV. 
The consequential daily truck flow and needed workforces are represented in Figure 4.12 and Figure 4.13. 
 
Figure 4.12 – Resulting truck flow for variant 1B one crane 
For this variant, 299 concrete mixer trucks, 118 trucks transporting precast elements and 225 trucks 
transporting hollow-core slab elements will be needed. The number of trucks needed for the transporting 
of precast and hollow-core elements is higher than for the same configuration in variant 1A, because the 
precast elements and hollow-core slab elements are heavier due to their greater thickness. The 9 peaks 
seen in the graphic represent the days in which big area of floor will be poured with the concrete screed. 
In the graphic it is also recognisable that the mounting of the precast elements starts the second day, and 
the placing of the hollow-core slab elements on the fourth day. This deduction can be made because, as 
told in chapter 46, no element brought by the trucks will be temporarily stock anywhere on the 
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Table 4.10 - Required trucks (Variant 1B – one crane) 
 
About personal resources, a maximum of 29 workers will be needed during 54 working days. The first and 
last working days, the number of workers will increase, respectively decrease, essentially due to the initial 
lag between the beginning of the works on the cores, on the structural frame and on the floor. The 
workers are equivalent allocated to the two shifts. 
 
Figure 4.13 – Resulting workforce analysis graph for variant 1B one crane 
4.3.2 Two tower cranes on site 
As said in chapter 3.4, the hypotheses taken for this analysis was that the erection of the concrete cores 
will take place in the morning shift and the building of the frame and floor in the afternoon shift. Also, the 
erection cores start a few weeks earlier. The initial lag was calculated in function of the crane efficiency 
calculation results and is represented in the Gantt Chart in Appendix IV. 
As for variant 1A and as it is explained in chapter 3.4, the duration of the concrete cores construction is 
47 working days. 
The same division of the project as it is illustrated in Figure 4.7 were taken into account for the crane 






































8 hrs/day 20 %
2 4 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Precast Columns
2.1 Ext. Main Columns c 4 3,500 - - -
2.2 Ext. Type 2 Columns c 4 0,250 - - -
2.3 Interior Columns c 4 0,250 - - -
S TOTAL 4 4,000 - - -
3 Precast Beams
3.1 Exterior Main Beams b 4 3,500 - - -
3.2 Beam A4-C4 b 4 0,250 - - -
3.3 Beam C4-E4 b 4 0,500 - - -
S TOTAL 4 4,250 - - -
4 Slabs
4.1 Hollow-Core Elements s 4 15,250 - 201,043 -
4.2 Formwork Façade Beam d 4 0,250 1,500 - -
s TOTAL 4 15,500 1,500 201,043 0,000
6 Various
6.1 Stabox d
6.2 Neopren Strips d
S TOTAL
Working day: Security Applied :
Project SiMCo - Variant 1B
Structural Frame - Floor
1
st
 Floor - Zone 1
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
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Table 4.12 – Crane efficiency calculation results for frame/floor building - crane/zone 2 (Var. 1B-2 
cranes)  
 
The Gantt Chart for this analysis was elaborated after simulating the construction progress in 2D for one 
floor (Appendix III). The resulting total construction duration for this studied variant is of 60 working days 
without any hazard safety factor. The construction of the cores will last 47 working days and the building 
of the structural frame in precast elements and of the hollow-core floor will last 45 days. The lag between 
the construction start of the cores and the structural frame/floor is of 15 days. The resulting Gantt Chart 
can be found in Appendix IV. 





8 hrs/day 20 %
2 4 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Precast Columns
2.1 Ext. Main Columns c 4 3,000 - - -
S TOTAL 4 3,000 - - -
3 Precast Beams
3.1 Exterior Main Beams b 4 3,500 - - -
S TOTAL 4 3,500 - - -
4 Slabs
4.1 Hollow-Core Elements s 4 11,750 - 172,020 -
S TOTAL 4 11,750 - 172,020 -
6 Various
6.1 Stabox d
6.2 Neopren Strips d
S TOTAL
Project SiMCo - Variant 1B
Structural Frame - Floor
1st Floor - Zone 2
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
Working day: Security Applied :










Figure 4.14 – Resulting truck flow for variant 1B two cranes 
In the graphic above, the start of the structural fame construction is clearly recognisable in the 16 working 
day, with the construction of the floor starting one day later. The peaks of trucks transporting hollow-core 
elements, for example in day 19, is due to the fact that on these days only hollow-core elements will be 
placed. In day 16 for example, there won’t be placings of hollow-core elements, but there will only be 
worked on the structural frame. In day 20, there won’t be work done on the structural frame, neither will 
there be placing of hollow-core elements, but reinforcement and pouring of the slab will be executed. 
In total 274 concrete mixer trucks, 110 trucks transporting precast elements and 252 trucks transporting 
hollow-core elements will be needed. Table 4.13 gives an overview of the required trucks. 
Table 4.13 - Required trucks (Variant 1B – two cranes) 
 
In the workforce analysis graph, it is clearly visible when the afternoon shift begins. With the start of the 
shift, the workers needed on site nearly duplicate. As for the analysis of the variant 1A with 2 cranes (see 
Chapter 4.2.2), the concrete core team corresponds to workers allocated to the morning shift and the 
precast/hollow-core slab team are the workers allocated to the afternoon shift. Also, the continual 
variation of the daily maximum needed workers is due to the subcontractor’s workforces, as for example 































Figure 4.15 – Resulting workforce analysis graph for variant 1B two cranes  
4.4 VARIANT 2A 
Variant 2A (Figure 4.16) is a constructive option with one of the slim-floor solutions for this project. The 
structural frame is made of steel beams and columns, and the slab is designed with hollow-core elements. 
In opposition to the variant 1A, the façade beams are not concrete beams but steel beams in a tube shape. 
In this variant, the columns have the height of 2 floors (except the columns of the last floor), so the 




























Figure 4.16 – Variant 2A 
To install the steels beams and columns, aerial work platforms need to be considered in the planning of 
the project to facilitate the task for the workers and essentially to ensure workers’ security by giving them 
a secure work platform. Planning the movement of the aerial work platform and the choice of the type of 
aerial platform is primordial, because it can impact the site installations plan, the cost and also the 
construction schedule.  




Figure 4.17 – Truck-based aerial platform from the Boels Rental (seen in www.boels.nl) 
But this solution was set aside due to the heights involved in. The decision was not taken because of 
technical characteristics (some truck-based aerial platforms can reach 100 meters and more), but due to 
workers’ safety and comfort, which should always be the priority on a construction site. To make the 
workers feel safer and comfortable, and therefore more productive, they shouldn’t work on an aerial 
platform on a height greater than 2 floor. 
As for the height problem, the solution is to place aerial platforms directly on the slab inside the office 
buildings and build two floors simultaneously. After the two floors are completed, frame and slab, the 
process can start again, placing the aerial platforms on the new slab and building two new floors 
simultaneously. The aerial platforms should be of the type articulated telescopic boom lift to facilitate the 
task for the workers. 
To guarantee the stability of the building, the boom lifts can be placed on a rail track system. This one is 
made out of steel beams, which are laying on wooden beams where the steel beams of the structural 
frame are, so that the loads can be directly distributed into the structural frame and not into the slab. The 
boom lifts can travel on this rail track system in one direction. The rail tracks are 8,10m long and can easily 
be moved by the tower crane. To reduce the loads, the boom lift should be the lightest possible. The 




Figure 4.18 – Articulated telescopic boom lift on steel beam track 
Table 4.14 gives an overview about the number of elements (objects) presented in variant 2A. 
Table 4.14 - Quantity of elements - variant 2A 
 
For this variant, only the analysis with one tower crane on site was done. 
4.4.1 One tower crane on site 
For this analysis, two shifts were considered. In the morning shift, as in the previous analysis, the concrete 
cores are erected, and in the afternoon the remaining structure is build. The hypothesis taken for the 
afternoon shift was that the steel frame would be built first, two floors at the same time, and then the 
hollow-core elements would be placed in the finished steel frame. This means that the steel structure and 
[mL] [m³] [u]
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the slab would not be built simultaneously, but one after the other. Two separated crane efficiency 
calculation are also needed, one for the steel frame and one for the slab. 
The choice to build the structural frame and slab not simultaneously was taken, because of the impact 
caused to the site facilities. The duration of the building is fairly the same if frame and slab would be built 
simultaneously, but the number of workers on site is significantly higher, which increases the need of site 
facilities accommodations. Only after the conclusion of the concrete cores (66 working days, see Chapter 
3.4), the building of the steel frame and the slab could be done in parallel, the steel frame in the morning 
shift and the slab in the afternoon one. The hypothesises taken can be clearly identified in the final Gantt 
Chart of this analysis.  
The results of the crane efficiency calculation for variant 2A with one tower crane on site can be found in 
Table 4.15 and Table 4.16. The time needed to moving the boom lifters and rail track was considered in 
the calculations. Two boom lifters will be necessary. 
Table 4.15 – Crane efficiency calculation results for steel frame building (Var. 2A) 
 
With a security factor of 15%, a working day of 8 hours (afternoon shift) and one tower crane on site, the 
needed time to build the structural steel frame of two floors is of 6 days, according to the calculation. The 





8 hrs/day 15 %
1 6 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Steel Columns
2.1 Exterior Columns Type 1 c 6 2,167 - - -
2.2 Exterior Columns Type 2 c 6 2,500 - - -
2.3 Interior Columns c 6 2,333 - - -
S TOTAL 6 7,000 - - -
3 Steel Beams
3.1 Main Beams Type 1 b 6 4,333 - - -
3.2 Main Beams Type 2 b 6 4,333 - - -
3.3 Main Beams Type 3 b 6 0,333 - - -
3.4 Main Beams Type 4 b 6 0,333 - - -
3.5 Main Beams Type 5 b 6 0,333 - - -
3.6 Façade Beams Type 1 b 6 9,333 - - -
3.7 Façade Beams Type 2 b 6 0,333 - - -
S TOTAL 6 19,333 - - -
Working day: Security Applied :
Project SiMCo - Variant 2A
Structural Steel Frame
Ground-Floor + 1st Floor
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
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Table 4.16 – Crane efficiency calculation results for floor building (Var. 2A) 
 
Considering the same conditions than previously, the time to build the hollow-core slabs of two floors is 
of 6 days too, with a placing rate of 56 to 57 hollow-core elements per day. The concrete pouring of the 
slab is not taken into account in the calculations because it will be done with concrete pumps and not 
with concrete crane buckets. 
As analysed in Chapter 3.4, the time needed to build the concrete cores is 66 working days. 
The construction schedule was created after simulating the construction progress in 2D (Appendix III) and 
3D (see Table 4.17), following the same steps as explained in chapter 3.4. The final results were a total of 
the construction duration of 78 working days without security for hazard and 94 working days with a 
security of 20%. The initial lag between the beginning of the concrete cores’ erection and the building of 







8 hrs/day 15 %
1 6 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
4 Slabs
4.1 Hollow-Core Elements s 6 56,833 - 247,120 -
S TOTAL 6 56,833 - 247,120 -
6 Various
6.1 Neopren Strips d
S TOTAL
Project SiMCo - Variant 2A
Floor
Ground-Floor + 1st Floor
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
Working day: Security Applied :






Univ.-Doz. Dr.- Ing. 
RESULTS 
75 









The subsequent daily truck flow and needed workforces are represented in Figure 4.19 and Figure 4.20. 
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In the graphic above, it is recognisable when the steel frame building starts (31st working day). 
Furthermore, the beginning of the hollow-core elements’ placing (37th working day) and the swap 
between frame and slab works can be seen. From day 65, the structural frame and the slab are built in 
parallel as explained above, because the concrete cores are finished. The peaks of the number of trucks 
on site correspond to the days in which the office hollow-core slabs are poured with concrete. 
In total 249 concrete mixer trucks, 29 trucks transporting steel elements and 198 trucks transporting 
hollow-core elements will be needed. Table 4.18 gives an overview of the required trucks. 
Table 4.18 - Required trucks (Variant 2A – one crane) 
 
As in the truck flow graphic, it is visible in the workforce graphic when the building of the steel frame and 
slab begins, because of the rise of the number of workers needed on site. Workers in the concrete core 
team are allocated to the morning shift and workers in the other team are allocated to the afternoon 
shift. The continual variation of the daily maximum needed workers is due to subcontractors’ workforces, 
as for example the steel fixers. The maximum number of workers is of 29, 15 in the morning shift and 14 
in the afternoon one. 
 
Figure 4.20 – Resulting workforce analysis graph for variant 2A one crane 
As in the truck flow graphic, it is visible in the workforce graphic when the building of the steel frame and 
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team are allocated to the morning shift and workers in the other team are allocated to the afternoon 
shift. The continual variation of the daily maximum needed workers is due to subcontractors’ workforces, 
as for example the steel fixers. The maximum number of workers is of 29, 15 in the morning shift and 14 
in the afternoon one. 
4.5 VARIANT 2B 
Variant 2B (Figure 4.21) is the other slim-floor solution designed for this project, beside variant 2A. 
Otherwise than in variant 2A, in this variant there is no central column inside the offices. The slab is not 
made of hollow-core elements, but of semi-precast slab elements, which are lighter and smaller than 
hollow-core elements. Like in 2A, the columns have a height of 2 floors, except the columns of the last 
floor. 
 
Figure 4.21 – Variant 2B 
The hypothesises for the buildings construction progress are the same than for those taken in Variant 2A. 
Also the boom lift concept explained in the previous chapter (see Figure 4.18) is applied here.  
Table 4.19 gives an overview about quantities of elements (objects) in variant 2B. 
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Table 4.19 - Quantity of elements - variant 2B 
 
For this variant, only the analysis with one tower crane on site was made. 
4.5.1 One tower crane on site 
The same hypothesis taken in Variant 2A was considered for this analysis. In the morning shift, the 
concrete cores will be erected, and in the afternoon shift the structural frame and slab will be built, but 
not simultaneously. But as in variant 2A, after the conclusion of the concrete cores (66 working days, see 
Chapter 3.4), the building of the structural frame and slab are done in parallel, the frame in the morning 
shift and the slab in the afternoon.  
The results of the crane efficiency for the structural steel frame and the slab can be found in the Table 
4.20, respectively in Table 4.21. The crane cycles for the boom lifters and the rail track were also 
considered. 
[mL] [m³] [u]
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Table 4.20 – Crane efficiency calculations results for steel frame building (Var. 2B) 
 
With a security factor of 15%, a working day of 8 hours, and one tower crane on site, the required time to 
build the structural steel frame of two floors is 5 working days according to the calculations. The building 





8 hrs/day 15 %
1 5 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Steel Columns
2.1 Columns HEM 200 c 5 5,600 - - -
S TOTAL 5 5,600 - - -
3 Steel Beams
3.1 Comp. IPE 450 Type 1 b 5 10,800 - - -
3.2 Comp. IPE 450 Type 2 b 5 0,400 - - -
3.3 Comp. IPE 400 b 5 0,400 - - -
3.4 Comp. HEA 450 b 5 0,400 - - -
3.5 C. Faç. IPE 400 Type 1 b 5 11,200 - - -
3.6 C. Faç. IPE 400 Type 2 b 5 0,400 - - -
3.7 C. Faç. IPE 400 Type 3 b 5 0,400 - - -
S TOTAL 5 24,000 - - -
Working day: Security Applied :
Project SiMCo - Variant 2B
Structural Steel Frame
Ground-Floor + 1st Floor
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
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Table 4.21 – Crane efficiency calculation results for floor building (Var. 2B) 
 
Considering the same conditions then previously, the time needed to place all the semi-precast elements 
on 2 levels is 6 working days, with a rate of 51 elements places per day. The concrete pouring of the slabs 
is not taken into account here because it will be done with concrete pumps, and not with the concrete 
buckets attached to the tower crane.  
After simulating and analysing the construction progress in 2D (Appendix III) and 3D (see Table 4.22), the 
construction schedule was created. The calculated duration for the construction of the structure is 75 
working days without safety for hazards and 90 working days with a 20% safety for hazards. 66 working 
days will be needed for the completion of the concrete cores and 45 working days will be necessary for 
the building of the structural steel frame and slab. The lag between the works begin of the concrete cores 






8 hrs/day 15 %
1 6 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
4 Slabs
4.1 Semi-Precast Element T1 s 6 49,000 - 488,828 -
4.2 Semi-Precast Element T2 s 6 0,333 - 3,546 -
4.3 Semi-Precast Element T3 s 6 1,000 - 9,115 -
4.4 Semi-Precast Element T4 s 6 0,333 - 1,825 -
4.5 Semi-Precast Element T5 s 6 0,333 - 1,688 -
S TOTAL 6 51,000 - 505,002 -
6 Various
6.1 Neopren Strips d
S TOTAL
Working day: Security Applied :
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The consequent daily number of trucks and workers needed is shown in Figure 4.22 and Figure 4.23. 
 
Figure 4.22 – Resulting truck flow for variant 2B one crane 
As seen in the resulting daily truck of variant 2A, in the graphic above it is also recognisable when the steel 
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and when the concrete core works ends, and the building of the frame and slab starts to be done in parallel 
(65th working day).  
In total 303 concrete mixer trucks, 29 trucks transporting steel elements and 137 trucks transporting semi-
precast slab elements will be necessary. The peaks of the number of trucks on site corresponds to the 
days in which the office slab are poured with concrete. In contrary to variant 2A, in 2B there are more 
peaks and concrete mixer trucks needed because for the type of slab used in this variant more concrete 
is necessary. Table 4.23 gives an overview of the required trucks. 
Table 4.23 - Required trucks (Variant 2B – one crane) 
 
As in the truck flow graphic, it is recognisable in the workforce graphic when the works on the frame and 
slab begin. Workers of the concrete core team are allocated to the morning shift and the other workers 
are allocated to the afternoon shift. The continual variation of the daily maximum needed workers is due 
to subcontractor’s workforces, as for example the steel fixers. The maximum number of workers needed 
on site is of 31 men. In average, 15 men for the concrete works are going on, and 16 for the works on the 
structural frame and slab. 
 




semi-precast slab elements 137
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4.6 VARIANT 3A 
Variant 3A (Figure 4.24) is one of the constructive option using a structural steel frame and a composite 
floor system, using ArcelorMittal CofraPlus 220 steel sheets and concrete. The steel sheets have 
embossments, which make the steel deck and the concrete slab interdependent and working together to 
produce a composite resistance of the floor. 
 
Figure 4.24 – Variant 3A 
Composite girders are used in this variant. They will be concrete in a controlled environment in a factory, 
brought to the construction site and then placed with the crane on their locations. The steel deck assembly 
does not occupy the cranes on site a lot. Only the racks containing the steel sheets (normally 20 to 25 
sheets per rack, depending on the sheet type) need to be moved by crane. Furthermore, in this variant 
and due to the span width that each sheet needs to overcome, a falsework needs to temporarily be placed 
underneath the deck to ensure the stability of the floor during concrete pouring. The elements needed 
for the falsework have to be placed on the floors by crane and in racks, therefore they were considered 
in the crane efficiency calculation. After calculations, the number of pours needed for a complete 
falsework is between 60 to 65 per floor. A rack can contain 25 pours. 
As for the variants 2A and 2B, the columns in this variant have the height of 2 floors (except the columns 
of the last floor), which leads to the application of the same hypothesis for the construction progress used 




Also, the same aerial work platform concept (see Figure 4.18) is considered in this variant, to ensure 
comfort and security to the workers mounting the steel frame. The movements of the boom lifters will be 
shown in the 2D construction simulation. 
Table 4.24 gives an overview about quantities of elements (objects) in variant 3A 
Table 4.24 - Quantity of elements - variant 3A 
 
For this variant, only one analysis was done, the one with one tower crane on site. 
4.6.1 One tower crane on site 
As for the other variants, two shift were considered in this analysis. In the morning shift, the concrete 
cores will be erected, and in the afternoon, the remaining structure will be build. As explained in chapter 
3.4, the building duration of the concrete cores will be 66 days. 
In contrary to variants 2A and 2B, the steel frame and slab will be built simultaneously, but 2 levels will 
still be built at the same time. So for this analysis, beside the calculation of the crane efficiency for the 
concrete cores buildings, only one crane calculation will be needed for the remaining structure. 
The results of the crane efficiency calculation for steel frame and composite slab of variant 3A with one 
crane can be found in Table 4.25. 
[mL] [m³] [u] [racks]
Concrete for Walls 1330 1222
Concrete for Slabs 2385
Steel Columns 210
Steel Beams 676
CofraPlus 220 2461 83
Quantity of Elements - Var 3A
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Table 4.25 – Crane efficiency calculation results for steel frame/floor building (Var. 3A – 1 crane) 
 
Considering a security factor of 15%, a working day of 8 hours (afternoon shift) and one tower crane on 
site, the expected construction duration of the structural frame and composite slab of two floors is 9 
working days, according to calculations. The resulting building rates are 4 to 5 steel columns, 16 to 17 
composite girders and 338 m² steel deck per day. 
As for the previous analyses, a 2D construction progress simulation was done (Appendix III), following the 
same steps explained in chapter 3.4. Also, the movement of the boom lifters and rail tracks for the steel 
frame mounting were considered in the 2D construction progress simulation that can be found in 
Appendix III. 
The resulting total construction duration for this analysis is 74 working days without any security for 
hazards, and 89 working days with a security of 20% for hazards. As stated before, 66 working days will 
be needed for the completion of the concrete cores. For the construction of the remaining structure, 45 
working days will be necessary. The calculated lag between the beginning of the concrete cores’ erection 
and the start of the structural frame and composite slab building is 29 working days.  





8 hrs/day 15 %
1 9 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Steel Columns
2.1 Columns HEM 240 c 9 1,444 - - -
2.2 Columns HEM 280 c 9 1,556 - - -
2.3 Columns HEM 220 c 9 1,667 - - -
S TOTAL 9 4,667 - - -
3 Steel Beams
3.1 HEB 220 + Plat 400x15 b 9 3,111 - - -
3.2 HEB 160 + Plat 300x12 b 9 3,111 - - -
3.3 1/2 IPE 300 b 9 3,333 - - -
3.4 Tube Rect. 350x250x6 b 9 6,667 - - -
3.5 HEB 160 + Plat 300x12 b 9 0,222 - - -
3.6 Tube RO 101,6x5 b 9 0,444 - - -
S TOTAL 9 16,889 - - -
4 Slabs
4.1 CofraPlus 220 d 9 58,889 - 338,550 -
S TOTAL 9 58,889 - 338,550 -
Working day: Security Applied :
Project SiMCo - Variant 3A
Steel Frame - Composite Floor
Ground-Floor + 1st Floor
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
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The resulting daily truck flow and needed workforces are represented in Figure 4.25 and Figure 4.26. 
 
Figure 4.25 – Resulting truck flow for variant 3A one crane 
In the graphic above, it is visible when the works on the structural frame begin (30th day). Also it’s to notice 
that the supply of CofraPlus 220 sheets is done every second day. This is due to the huge number of sheets 
one truck can transport, so that not every day CofraPlus 220 sheets need to come in on site. In the site 
installations, a temporary storage location for the racks containing CofraPlus 220 needs to be considered. 
The peaks of the concrete mixer trucks match with the days in which the office slabs are poured with 
concrete. 
In total, 391 concrete mixer trucks, 42 trucks transporting steel and composite elements, and 20 trucks 
transporting the steel sheets are necessary. Table 4.26 gives an overview of the required trucks. 
Table 4.26 - Required trucks (Variant 3A – one crane) 
 
In the workforce graphic, and as seen in the daily truck flow graphic, it is also visible when works on the 
structural frame and composite slab begin. The concrete cores team works only in the morning shift; the 
other team works in the afternoon shift. The continual variation of the daily needed workers is due to 
subcontractor’s workforces, as for example the steel fixers. In average, 15 men are needed on site until 
the 30th working day, then the number duplicates to 30 men. The maximum number of workers on site is 
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Figure 4.26 – Resulting workforce analysis graph for variant 3A one crane 
4.7 VARIANT 3B 
Along with variant 3A (Figure 4.27), variant 3B is a constructive option which includes a composite slab 
system. In this case there are no composite girders in the structural steel frame, but ArcelorMittal’s 
cellular beams called Angelina™ beams (see Figure 4.28). The steel columns have a height of 2 floors 
(except the columns of the last floor), so the same construction progress hypothesis as in variant 3A was 
taken, namely a building erection done not floor by floor, but 2 floors simultaneously. In this variant, the 




























Figure 4.27 – Variant 3B 
 
Figure 4.28 - Angelina™ beam (Credit: tectonia-online.com) 
Furthermore, the same areal work platform concept (see Figure 4.18) was considered for the installation 
of the steel beams and steel columns. The movements of the boom lifters will be shown in the 2D 
construction simulations. In contrary to variant 3A, a temporarily falsework isn’t necessary to ensure the 
stability of the floor during concrete pouring for this variant. 
Table 4.27 gives an overview of the quantities of elements (objects) in variant 3B. 
Table 4.27 - Quantity of elements - variant 3B 
 
[mL] [m³] [u] [racks]
Concrete for Walls 1330 1222
Concrete for Slabs 1533,574
Steel Columns 140
Steel Beams 684
CofraPlus 60 2817 94
Quantity of Elements - Var 3B
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This variant was analysed with one tower crane and with two tower cranes on site. In addition, another 
analyse was carried in which the hypothesis employed was that in the morning shift, two cranes would be 
used for the concrete core erection, and in the afternoon shift only one crane would be used for the steel 
frame and composite slab installation. This means that during the afternoon shift, the second crane could 
stand still during, so no crane operator would be needed, or the second crane could be used for other 
work, i.e. façade or substructure works.  
4.7.1 One tower crane on site 
In this analyse, one tower crane was considered. The result of the crane efficiency calculation for the 
erection of the concrete cores can be found in Chapter 3.4. The resulting construction of the concrete 
cores duration is 66 working days. 
For the remaining structure, only one crane efficiency calculation was necessary, due to the fact that the 
structural frame and slab are built simultaneously, as in the case of Variant 3A. In the crane efficiency 
calculation, the crane cycles of the movements of the special concept areal platform were considered. 
The results are shown in Table 4.28. 






8 hrs/day 15 %
1 8 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Steel Columns
2.1 Columns HEM 240 c 8 3,500 - - -
S TOTAL 8 3,500 - - -
3 Steel Beams
3.1 Angelina IPE 330 b 8 11,500 - - -
3.2 Façade IPE 400 b 8 7,500 - - -
S TOTAL 8 19,000 - - -
4 Slabs
4.1 CofraPlus 60 d 8 76,750 - 428,956 -
S TOTAL 8 76,750 - 428,956 -
Working day: Security Applied :
Project SiMCo - Variant 3B
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With a security of 15%, a working day of 8 hours (afternoon shift) and one crane on site, the calculated 
construction duration for the frame and slab construction of two floors is 8 working days. The resulting 
building rates are 3 to 4 steel columns, 19 steel beams and 428 m² of steel deck per day. 
The consequent 2D construction progress simulation elaborated from the given rates was done and can 
be found in Appendix III. From the progress simulation, a Gantt Chart was created and a 4D simulation 
was done, which helped to optimise and correct the schedule (see Table 4.29).  










The resulting total construction duration for this analysis is 78 working days without any security for 
hazards and 90 working days with a security of 20% for hazards. As mentioned previously, the construction 
duration of the concrete cores is 66 working days. The time necessary for the building of the structural 
steel frame and composite slab is 39 working days. The lag between the construction’s beginning of the 




The consequent daily truck flow and needed workforces on site are represented in Figure 4.29 and Figure 
4.30. 
 
Figure 4.29 – Resulting truck flow for variant 3B one crane 
In the truck flow graphic, it’s recognisable when the beginning of the structural frame and slab work is 
(40th day). It is also to notice that the supply of CofraPlus 60 sheets is done every second day. As in the 
previous variant, this is due to the huge number of sheets one truck can transport. The peaks of the 
concrete mixer trucks on site match with the days in which the office slab is poured with concrete.  
In total 310 concrete mixer trucks, 37 trucks transporting steel elements and 18 trucks transporting the 
racks with the CofraPlus 60 steel sheets are needed. Table 4.30 gives an overview of the required trucks. 
Table 4.30 - Required trucks (Variant 3B – one crane) 
 
In the workforce graphic below, it is also recognisable when the steel frame and slab construction begins. 
As for the other analysis, the constant variation of the needed workers on site is due to subcontractors’ 
workforces, as for example the steel fixers. The maximum number of workers on site is 32 men, 15 men 
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Figure 4.30 – Resulting workforce analysis graph for variant 3B one crane 
4.7.2 Two tower cranes on site 
For the analysis with a second tower crane on site, the same building division and cranes’ position 
considered in Chapter 4.2.2 (Variant 1A two tower cranes) were used (see Figure 4.7). Also, the hypothesis 
that in the morning shift the concrete cores works would take place, and in the afternoon the remaining 
structure would be build, was taken for this analysis.  
The construction duration for the concrete cores with two cranes is of 47 working days as seen in Chapter 
3.4. For the remaining structure, two cranes efficiency calculation needed to be carried out, one for each 
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Table 4.31 – Crane efficiency calculation results for frame/floor building - crane/zone 1 (Var. 3B-2 cranes) 
 
According to the results above, crane no.1 takes 5 working days to complete two floors in its zone. A 20% 
security factor is here applied because of the presence of two cranes on site. A working day of 8 hours 
was considered, which corresponds to the afternoon shift. The building rates are 2 to 3 columns, 15 to 16 





8 hrs/day 20 %
2 5 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Steel Columns
2.1 Columns HEM 240 c 5 2,800 - - -
S TOTAL 5 2,800 - - -
3 Steel Beams
3.1 Angelina IPE 330 b 5 9,200 - - -
3.2 Façade IPE 400 b 5 6,000 - - -
S TOTAL 5 15,200 - - -
4 Slabs
4.1 CofraPlus 60 d 5 70,800 - 395,701 -
S TOTAL 5 70,800 - 395,701 -
Working day: Security Applied :
Project SiMCo - Variant 3B
Steel Frame - Composite Floor
Ground-Floor + 1
st
 Floor - Zone 1
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
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Table 4.32 – Crane efficiency calculation results for frame/floor building - crane/zone 2 (Var. 3B-2 cranes) 
 
The same parameters were applied for crane no.2’s efficiency calculation. The resulting construction 
duration for two floors in zone 2 is 5 working days. The building rates are 2 to 3 columns, 15 to 16 beams 
and 290 m² steel deck per day. 
The elaborated 2D construction progress simulation from the resulting building rates can be found in 
Appendix III. According to the progress simulation, a Gantt Chart was made, and with a help of a 4D 






8 hrs/day 20 %
2 5 days
Element Type
w, c, b, s, u, d u/d LM/d m²/d m³/d
2 Steel Columns
2.1 Columns HEM 240 c 5 2,800 - - -
S TOTAL 5 2,800 - - -
3 Steel Beams
3.1 Angelina IPE 330 b 5 9,200 - - -
3.2 Façade IPE 400 b 5 6,000 - - -
S TOTAL 5 15,200 - - -
4 Slabs
4.1 CofraPlus 60 d 5 52,000 - 290,628 -
S TOTAL 5 52,000 - 290,628 -
Working day: Security Applied :
Project SiMCo - Variant 3B
Steel Frame - Composite Floor
Ground-Floor + 1
st
 Floor - Zone 2
Dany Pereira Figueiredo
Crane Efficiency Calculation - RESULTS
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The resulting total construction duration for this analysis is 55 working days without any security for 
hazard and 66 working days with a security of 20% for hazards. As seen formerly, the construction 
duration of the concrete cores is 47 working days. The time needed for the structural steel frame and the 
composite floor building is 27 working days. The lag between the start of concrete core and frame/slab 
works is 28 working days. The Gantt Chart resulting of this analysis can be found in Appendix IV. 





Figure 4.31 – Resulting truck flow for variant 3B two cranes 
As for previous analyses, it is visible in the truck flow graphic when the second shift starts. In this case it’s 
on the 29th work day. Overall, 310 concrete trucks, 46 trucks transporting steel elements and 15 trucks 
transporting racks with Cofraplus 60 steel sheet will be necessary to carry the works properly out. Table 
4.34 gives an overview of the required trucks. 
Table 4.34 - Required trucks (Variant 3B – two cranes) 
 
In the workforces’ graphic, it is also to distinguish when the works on the structural frame and composite 
slab begin. The maximum needed workers on site is 54 men, 30 in the morning shift and 24 in the 
afternoon shift. The constant variation of the needed workers is due to the workforces of the 
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Figure 4.32 – Resulting workforce analysis graph for variant 3B two cranes 
4.7.3 Two tower cranes on site, two active in the morning shift, one active in the 
afternoon shift 
For this analysis, the idea was to have two tower cranes on site, which would fully work for the 
construction of the concrete cores in the morning shift, but have only one working on the construction of 
the structural frame and slab in the afternoon shift. The second crane would then stay still, so no cab 
operator and less workforces would be needed, or alternatively it could be used for works on the façade 
or substructure.  
In this case, the same crane efficiency calculation as seen in Chapter 3.4 was used for the concrete cores 
building, in which the result is 47 working days needed for the construction, using two cranes. For the 
afternoon shift, the same crane efficiency calculation used in Chapter 4.7.1 (Variant 3B, one tower crane) 
was applied. The resulting building rates can be seen in Table 4.28. 
As for the others analyses, a 2D construction progress simulation was done (Appendix III), which led to 
the elaboration of a Gantt Chart. With the use of a 4D simulation (see Table 4.35), the Gantt Chart was 
reviewed and optimised. The resulting construction duration is 58 working days without any security 
factor for hazards, and 70 working days with a 20% security factor for hazards. As said before, the concrete 
cores construction takes 47 working days to be completed. The construction of the remaining structure 
takes 39 working days. The lag between the beginning of concrete cores’ construction and the remaining 
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The definitive construction programme for this analysis can be found in form of a Gantt Chart in 
Appendix IV. The resulting daily truck flow and needed workforces on site are represented in Figure 4.33 
and Figure 4.34. 
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In the truck flow graphic above, the start of the works on the steel frame and slab is recognisable, as it is 
the case in the other analyses. In this case, it’s on the 20th work day. 
In total, 310 concrete mixer trucks, 37 trucks transporting steel elements and 18 trucks transporting racks 
with CofraPlus 60 steel sheet are necessary. Table 4.36 gives an overview of the required trucks. 
Table 4.36 - Required trucks (Variant 3B – 2+1 cranes) 
 
In the workforces’ graphic below, the daily number of needed workers is represented. The concrete core 
team is allocated to the morning shift and the other team is allocated to the afternoon shift. The maximum 
workers needed on site is of 47 men, 30 in the morning shift and 17 in the afternoon shift. As for the other 
analyses, the constant variation of the number of workers needed is due to subcontractors’ workforces, 
as for example the steel fixers.  
 
 
Figure 4.34 – Resulting workforce analysis graph for variant 3B two + one cranes 
4.8 COMPARISON BETWEEN ALL THE ANALYSED CASES 
After analysing each hypothesis taken for the different variants of the project, a comparison between 
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The results of each case analysed are summaries in Table 4.37. To a better overview, a Gantt Chart 
representing the values in Table 4.37 is to be found in Figure 4.35. 
Table 4.37 – Results of each analysed case (green row: shortest duration; red row: longest duration) 
 
The case with the shortest overall construction duration is variant 3B with 2 cranes in the morning and 
afternoon shifts (see Chapter 4.7.2), with a duration of 66 working days, including safety for hazards. Also, 
this specific analysed case is the one where the building of the structural frame and slab is the fastest, 
with a duration of 27 working days. 
Overall, it is recognisable that the building of the concrete cores is for every case the conditioning factor 
in the construction progress of the case study. When focusing on the remaining structure, the structural 
frame and slab, the construction duration is shorter for the all steel solution (Variants 3) than for the other 
variants. Furthermore, layouts from type B have a shorter construction duration than type A layouts. This 
is the case because type B layouts don’t consider a column in the middle of the offices, so there are fewer 
elements in type B layouts. It’s also plausible that the analysed cases with 2 tower cranes on construction 
site have also a shorter construction time than the ones with only 1 tower crane.  
The lag between the construction’s beginning of the concrete cores and the remaining structures depends 
on the construction progression speed of the structural frame and slab. The faster the construction of the 
frame and slab is, the greater the lag. This has to do with the fact that it was took into consideration to 
erect concrete cores in the morning shift, since the duration of the concrete core always is the same, and 
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2b 1 In-Situ Concrete






7 11* 66 45 30 75 90
3a 1 In-Situ Concrete






7 9* 66 45 29 74 89
3b 1 In-Situ Concrete






7 8* 66 39 39 78 94
3b 2 In-Situ Concrete






5 5* 47 27 28 55 66
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Figure 4.35 – Comparison of the construction schedule of each analysed case 
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Beside the comparison of the schedules, the comparison of the total trucks necessary on site was also 
made. The comparison can be found in Figure 4.36. 
 
Figure 4.36 – Trucks’ need comparison between each studied case 
The bar chart above shows that for all studied cases, the variants 1 are, from all the variants, those which 
need the most trucks. This is due to the fact that precast elements are much heavier than the steel 
elements employed in the other variants. However, the number of concrete mixer trucks increases in the 
variants number 3, especially in variant 3A. This has to do with the composite floor used. In fact, for the 
construction of a composite floor, more cubic meter of in-situ concrete is required than for slabs 
composed of precast elements. The composite floor in Variant 3A using CofraPlus 220 steel sheets 
requires an in-situ concrete quantity of 0,159 m³ per m², the composite floor in Variant 3B using CofraPlus 
60 steel sheets requires a quantity of 0,093 m³ per m², the hollow-core slab in Variant 1A requires a 
quantity of 0,057m³ per m², the hollow-core slab in Variant 1B requires a quantity of 0,063 m³ per m², the 
hollow-core slab in Variant 2A requires a quantity of 0,059 m³ per m² and the slab in semi-precast 
elements of Variant 2B requires a quantity of 0.096 m³ per m². In conclusion, the CofraPlus 220 slab is, 
out of all the types of slabs analysed, the one which consumes the most in-situ concrete, followed by the 
CofraPlus 60 composite slab and semi-precast slab.  
The last comparison made was between the needed workforces on site. The comparison can be found in 
form of a bar chart in Figure 4.37. 
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Figure 4.37 – Workforces comparison  
In the bar chart above, the maximum number of workforces needed for each case analysed is represented, 
as well as the average workers on site during the morning and the afternoon shift. As predictable, the 
cases analysed with one more crane on site have the highest number of workforces. More cranes, more 
workers to complete the tasks. But no significant variation of the number of workforces can be observed 
when comparing to each other the analysed cases which consider the same number of cranes. 
Beside the charts which made possible the comparison, 4D simulation are a much more powerful 
visualisation tool for the comparison of each case studied. They were used to present the results of the 
work to ArcelorMittal and other interested parties in the project. Unfortunately, they can’t be shown on 
paper, but Figure 2.3 – Example of a 4D simulation in Autodesk’s software Navisworks Figure 2.3 is an 
example of a 4D simulation done for this master’s thesis. The illustration shown is of variant 3B analysed 
with 2 cranes. 
4.9 CONSTRUCTION SITE INSTALLATION PLAN 
After finishing the planning of the construction and resource management, the next step was the 
elaboration of a site installation plan following existing Luxembourgish standards. Beside the 
Luxembourgish standards, another reference considered for the elaboration of the site installation plan 
was also a site installation seen on construction site which was visited during the development of this 
master’s thesis. The visited construction site was located in Metz (France) and belonged to company of 
the construction group Vinci, which have one of the best policy concerning the construction site 
installation layout. Figure 4.38 is a picture of the visit in which a red carpet indicating the pathway for the 
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workers and a recycling point can be seen. Also one can observe how clean the construction site is. 
Unfortunately, such construction sites are still not standard today. 
Figure 4.38 – Site visit in Metz; red carpet indicating workers’ pathway; recycling point 
For the project SiMCo, only the construction site installation of variant 3B with two cranes was done, 
because it is the variant with the shortest construction duration and because it was also required by 
ArcelorMittal. The site installation plan can be found in Appendix V. Beside the site installation plan, a 
detailed containers’ layout of the site facilities realised regarding the Luxembourgish standards and the 
main characteristics of both cranes can also be found. 
In the installation plan can be found: site facilities on two levels, parking, unloading areas for each crane, 
storage areas for each crane, recycling point, drum washing point concrete bucks washing point, storage 
container, workshop for steel reinforcement or formwork, tire wash equipment, security guard container, 
a chemical toilet near the security guard container and a chemical toilet in each floor.  
The substructure layout was imagined, because no information to the underground levels was given. 
The site facilities include on the ground level: A meeting room, an office for the project manager, an office 
for his secretary, a kitchenette, a toilet container for women and men, an office for the concrete engineer, 
an office for the steel engineer, an office for the site technician and an office for two general foremen. On 
the level above there is: a refectory, 5 locker rooms, a shower room and a toilet container for women and 
men. 
On the plan the maximal crane loads with their respective radius are represented. Also the areas over 
which the cranes cannot travel with loads are indicated. 
 105 
5 FINAL CONSIDERATIONS 
5.1 CONCLUSIONS 
The results of the comparison between all case studied, shows clearly that the steel variants and in 
particular the steel frame/composite steel slab variants have a considerable impact on construction site 
logistics, with a significant reduction of trucks on site in relation to variants without any steel solution. In 
terms of the construction duration, only a little decrement of the global construction duration is visible. 
But when looking only for the construction times of the frame and slab, without considering the 
construction duration of the concrete cores, it’s is that construction of steel solutions is faster. Concerning 
the number of workers, it doesn’t vary much from case to case, being the significant variations the ones 
seen between the use of one or two cranes. 
Unfortunately, it was not possible to use construction site specific objects in the 4D simulation, as for 
example scaffoldings, frameworks, or even construction site facilities equipment, mainly because there 
was no time to model every element, but also because most elements specific the execution material, e.g. 
frameworks, are yet not available in online object libraries. The use of such elements in the simulation 
would clearly be beneficial for the visualisation and would probably increment the optimisation level of 
the schedule and construction site. 
Due to lack of time, the cost aspect was not studied in this paper. But a study led by M. Schäfer [14], in 
which he compared different constructive options of one building and their respectively resulting 
construction site logistics and cost, concludes that a variant with a relatively cheap structure building, will 
be not necessarily the cheapest variant when considering a holistic approach to analyse the global costs 
of the building (e.g. including façade, interior finishing, building service technic). The cost aspect and the 
inclusion of façade works could be a further development of the present work. 
5.2 FUTURE DEVELOPMENTS 
The AEC industry drastically needs BIM to bring it into the 21st connected and mobile world. BIM 
implementation and practice is showing that there is lots of room to grow and potential for even greater 
innovation and bigger savings. BIM helps to make construction of buildings and infrastructure less 
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fragmented, breaking down silos and increasing communication and connection. Of course an 
implementation of a new technology and all the cultural change that it brings with it, doesn’t come risk 
free. 
By breaking down a project in its elementary elements (objects), defining for each object their production 
steps and given each production step the right crane time, the calculations of the construction duration 
and cost, as well as the planning of the construction site, could be done by computer-based algorithmic 
calculations. Because the main BIM feature is 3D-object data modelling, the implementation in BIM of the 
calculation method explained in this master’s thesis is the next step. The collecting of relevant data should 
be component-specific and prepared for data exchange in BIM. Furthermore, the calculation method and 
data should be implement in BIM itself, for example in openBIM. A 5D visualisation of the construction 
progress related to all needed resource should be the aim, which lead to an effective resource and logistics 
management. 
Through a detailed planning and visualisation of the construction progress, a simplified and a reliable 
monitoring of the cost and construction work, as well as a more accurate site logistic management could 
be realised. Subcontractors with an intensive shop and logistic activity, e.g. precast elements 
manufacturers or steel constructors, could profit from the cloud-based BIM by planning and monitoring 
their delivery on site based on the determined work sequence on site. The use of Radio-frequency 
identification (RFID) could be considered.  
The effective implementation of BIM on construction sites, which must involve all workers and 
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APPENDIX IV – GANTT CHARTS 







0 SiMCo - Variante 1a - V2 New Core - 2 Shi�s 92 days Tue 01/03/16
1 Planning Sec - Without Hazard 77 days Tue 01/03/16
2 Instala�on de Chan�er - Site Facili�es 77 days Tue 01/03/16
3 Cran Operator 77 days Tue 01/03/16
4 Traﬃc Assistant 77 days Tue 01/03/16
5 Magasinier - Storekeeper 77 days Tue 01/03/16
6 Rez-de-Chaussée 16 days Tue 01/03/16
7 Voiles 8 days Tue 01/03/16
8 Préfa 8 days Tue 01/03/16
9 Columns 7 days Tue 01/03/16
10 Beams 7 days Wed 02/03/16
11 Hollow-core slab (Hourdis) 8 days Fri 04/03/16
12 Concre�ng 13 days Fri 04/03/16
13 Preparatory Work 9 days Fri 04/03/16
14 Formwork 8 days Fri 04/03/16
15 Reinforcement 8 days Mon 07/03/16
16 Concre�ng (Dalle CSP + Chape de Compressio 9 days Fri 11/03/16
17 Core +2/3 Z1 +1/7 Z2 1 day Fri 11/03/16
18 Formwork Removal 1 day Thu 17/03/16
19 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Mon 14/03/16
20 Formwork Removal 1 day Thu 17/03/16
21 Z2 CORE + 5/7 Z2 1 day Thu 17/03/16
22 Formwork Removal 1 day Wed 23/03/16
23 Préfa - Stairs 4 days Fri 11/03/16
24 Stair Flights of Core Stairs 1 day Fri 11/03/16
25 Stair Flights of Z1 Stairs 1 day Tue 15/03/16
26 Stair Flights of Z2 Stairs 1 day Wed 16/03/16
27 Étage 1 16 days Mon 14/03/16
28 Voiles 8 days Mon 14/03/16
29 Préfa 8 days Mon 14/03/16
30 Columns 7 days Mon 14/03/16
31 Beams 7 days Tue 15/03/16
32 Hollow-core slab (Hourdis) 8 days Thu 17/03/16
33 Concre�ng 13 days Thu 17/03/16
34 Preparatory Work 9 days Thu 17/03/16
35 Formwork 8 days Thu 17/03/16
36 Reinforcement 8 days Fri 18/03/16
37 Concre�ng (Dalle CSP + Chape de Compressio 9 days Wed 23/03/16
38 Core +2/3 Z1 +1/7 Z2 1 day Wed 23/03/16
39 Formwork Removal 1 day Tue 29/03/16
40 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Thu 24/03/16
41 Formwork Removal 1 day Tue 29/03/16
42 Z2 CORE + 5/7 Z2 1 day Tue 29/03/16
43 Formwork Removal 1 day Mon 04/04/16
44 Préfa - Stairs 4 days Wed 23/03/16
45 Stair Flights of Core Stairs 1 day Wed 23/03/16
46 Stair Flights of Z1 Stairs 1 day Fri 25/03/16
47 Stair Flights of Z2 Stairs 1 day Mon 28/03/16
48 Étage 2 16 days Thu 24/03/16
49 Voiles 8 days Thu 24/03/16
50 Préfa 8 days Thu 24/03/16
51 Columns 7 days Thu 24/03/16
52 Beams 7 days Fri 25/03/16
53 Hollow-core slab (Hourdis) 8 days Tue 29/03/16
54 Concre�ng 13 days Tue 29/03/16
55 Preparatory Work 9 days Tue 29/03/16
56 Formwork 8 days Tue 29/03/16
57 Reinforcement 8 days Wed 30/03/16
58 Concre�ng (Dalle CSP + Chape de Compressio 9 days Mon 04/04/16
59 Core +2/3 Z1 +1/7 Z2 1 day Mon 04/04/16
60 Formwork Removal 1 day Fri 08/04/16
61 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Tue 05/04/16
62 Formwork Removal 1 day Fri 08/04/16
63 Z2 CORE + 5/7 Z2 1 day Fri 08/04/16
64 Formwork Removal 1 day Thu 14/04/16
65 Préfa - Stairs 4 days Mon 04/04/16
66 Stair Flights of Core Stairs 1 day Mon 04/04/16
67 Stair Flights of Z1 Stairs 1 day Wed 06/04/16
68 Stair Flights of Z2 Stairs 1 day Thu 07/04/16
69 Étage 3 16 days Tue 05/04/16
70 Voiles 8 days Tue 05/04/16
71 Préfa 8 days Tue 05/04/16
72 Columns 7 days Tue 05/04/16
73 Beams 7 days Wed 06/04/16
74 Hollow-core slab (Hourdis) 8 days Fri 08/04/16
75 Concre�ng 13 days Fri 08/04/16
76 Preparatory Work 9 days Fri 08/04/16
77 Formwork 8 days Fri 08/04/16
78 Reinforcement 8 days Mon 11/04/16
79 Concre�ng (Dalle CSP + Chape de Compressio 9 days Thu 14/04/16
80 Core +2/3 Z1 +1/7 Z2 1 day Thu 14/04/16
81 Formwork Removal 1 day Wed 20/04/16
82 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Fri 15/04/16
83 Formwork Removal 1 day Wed 20/04/16
84 Z2 CORE + 5/7 Z2 1 day Wed 20/04/16
85 Formwork Removal 1 day Tue 26/04/16
86 Préfa - Stairs 4 days Thu 14/04/16
87 Stair Flights of Core Stairs 1 day Thu 14/04/16
88 Stair Flights of Z1 Stairs 1 day Mon 18/04/16
89 Stair Flights of Z2 Stairs 1 day Tue 19/04/16
90 Étage 4 16 days Fri 15/04/16
91 Voiles 8 days Fri 15/04/16
92 Préfa 8 days Fri 15/04/16
93 Columns 7 days Fri 15/04/16
94 Beams 7 days Mon 18/04/16
95 Hollow-core slab (Hourdis) 8 days Wed 20/04/16
96 Concre�ng 13 days Wed 20/04/16
97 Preparatory Work 9 days Wed 20/04/16
98 Formwork 8 days Wed 20/04/16
99 Reinforcement 8 days Thu 21/04/16
100 Concre�ng (Dalle CSP + Chape de Compressio 9 days Tue 26/04/16
101 Core +2/3 Z1 +1/7 Z2 1 day Tue 26/04/16
102 Formwork Removal 1 day Mon 02/05/16
103 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Wed 27/04/16
104 Formwork Removal 1 day Mon 02/05/16
105 Z2 CORE + 5/7 Z2 1 day Mon 02/05/16
106 Formwork Removal 1 day Tue 10/05/16
107 Préfa - Stairs 4 days Fri 22/04/16
108 Stair Flights of Core Stairs 1 day Fri 22/04/16
109 Stair Flights of Z1 Stairs 1 day Tue 26/04/16
110 Stair Flights of Z2 Stairs 1 day Wed 27/04/16
111 Étage 5 16 days Wed 27/04/16
112 Voiles 8 days Wed 27/04/16
113 Préfa 8 days Wed 27/04/16
114 Columns 7 days Wed 27/04/16
115 Beams 7 days Thu 28/04/16
116 Hollow-core slab (Hourdis) 8 days Mon 02/05/16
117 Concre�ng 13 days Mon 02/05/16
118 Preparatory Work 9 days Mon 02/05/16
119 Formwork 8 days Mon 02/05/16
120 Reinforcement 8 days Tue 03/05/16
121 Concre�ng (Dalle CSP + Chape de Compressio 9 days Tue 10/05/16
122 Core +2/3 Z1 +1/7 Z2 1 day Tue 10/05/16
123 Formwork Removal 1 day Tue 17/05/16
124 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Wed 11/05/16
125 Formwork Removal 1 day Tue 17/05/16
126 Z2 CORE + 5/7 Z2 1 day Tue 17/05/16
127 Formwork Removal 1 day Mon 23/05/16
128 Préfa - Stairs 4 days Tue 10/05/16
129 Stair Flights of Core Stairs 1 day Tue 10/05/16
130 Stair Flights of Z1 Stairs 1 day Thu 12/05/16
131 Stair Flights of Z2 Stairs 1 day Fri 13/05/16
132 Étage 6 16 days Wed 11/05/16
133 Voiles 8 days Wed 11/05/16
134 Préfa 8 days Wed 11/05/16
135 Columns 7 days Wed 11/05/16
136 Beams 7 days Thu 12/05/16
137 Hollow-core slab (Hourdis) 8 days Tue 17/05/16
138 Concre�ng 13 days Tue 17/05/16
139 Preparatory Work 9 days Tue 17/05/16
140 Formwork 8 days Tue 17/05/16
141 Reinforcement 8 days Wed 18/05/16
142 Concre�ng (Dalle CSP + Chape de Compressio 9 days Mon 23/05/16
143 Core +2/3 Z1 +1/7 Z2 1 day Mon 23/05/16
144 Formwork Removal 1 day Fri 27/05/16
145 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Tue 24/05/16
146 Formwork Removal 1 day Fri 27/05/16
147 Z2 CORE + 5/7 Z2 1 day Fri 27/05/16
148 Formwork Removal 1 day Thu 02/06/16
149 Préfa - Stairs 4 days Mon 23/05/16
150 Stair Flights of Core Stairs 1 day Mon 23/05/16
151 Stair Flights of Z1 Stairs 1 day Wed 25/05/16
152 Stair Flights of Z2 Stairs 1 day Thu 26/05/16
153 Étage 7 16 days Tue 24/05/16
154 Voiles 8 days Tue 24/05/16
155 Préfa 8 days Tue 24/05/16
156 Columns 7 days Tue 24/05/16
157 Beams 7 days Wed 25/05/16
158 Hollow-core slab (Hourdis) 8 days Fri 27/05/16
159 Concre�ng 13 days Fri 27/05/16
160 Preparatory Work 9 days Fri 27/05/16
161 Formwork 8 days Fri 27/05/16
162 Reinforcement 8 days Mon 30/05/16
163 Concre�ng (Dalle CSP + Chape de Compressio 9 days Thu 02/06/16
164 Core +2/3 Z1 +1/7 Z2 1 day Thu 02/06/16
165 Formwork Removal 1 day Wed 08/06/16
166 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Fri 03/06/16
167 Formwork Removal 1 day Wed 08/06/16
168 Z2 CORE + 5/7 Z2 1 day Wed 08/06/16
169 Formwork Removal 1 day Tue 14/06/16
170 Préfa - Stairs 4 days Thu 02/06/16
171 Stair Flights of Core Stairs 1 day Thu 02/06/16
172 Stair Flights of Z1 Stairs 1 day Mon 06/06/16
173 Stair Flights of Z2 Stairs 1 day Tue 07/06/16
174 Étage 8 13 days Fri 03/06/16
175 Voiles 8 days Fri 03/06/16
176 Préfa 8 days Fri 03/06/16
177 Columns 7 days Fri 03/06/16
178 Beams 7 days Mon 06/06/16
179 Hollow-core slab (Hourdis) 8 days Wed 08/06/16
180 Concre�ng 10 days Wed 08/06/16
181 Preparatory Work 9 days Wed 08/06/16
182 Formwork 8 days Wed 08/06/16
183 Reinforcement 8 days Thu 09/06/16
184 Concre�ng (Dalle CSP + Chape de Compressio 6 days Tue 14/06/16
185 Core +2/3 Z1 +1/7 Z2 1 day Tue 14/06/16
186 Formwork Removal 1 day Mon 20/06/16
187 Z1 CORE + 1/3 Z1 + 1/7 Z1 1 day Wed 15/06/16
188 Formwork Removal 1 day Mon 20/06/16
189 Z2 CORE + 5/7 Z2 1 day Mon 20/06/16
190 Formwork Removal 1 day Tue 21/06/16
191 Préfa - Stairs 4 days Tue 14/06/16
192 Stair Flights of Core Stairs 1 day Tue 14/06/16
193 Stair Flights of Z1 Stairs 1 day Thu 16/06/16
194 Stair Flights of Z2 Stairs 1 day Fri 17/06/16
195 Ragréage - Cleaning 77 days Tue 01/03/16
196 Aléa - Hazard (20%) 15 days Wed 22/06/16
S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
28 Feb '16 06 Mar '16 13 Mar '16 20 Mar '16 27 Mar '16 03 Apr '16 10 Apr '16 17 Apr '16 24 Apr '16 01 May '16 08 May '16 15 May '16 22 May '16 29 May '16 05 Jun '16 12 Jun '16 19 Jun '16 26 Jun '16 03 Jul '16 10 Jul '16
Project SiMCo - Variante 1a V2 - 2 Shifts | Planning Sec - Without Hazards | 24.05.2016
Page 1
139
Appendix IV – Gantt Charts
Workforces Graph
Flow of Prefab Trucks per day
Flow of Hollow-Core Slab Trucks per day
Flow of Concrete Trucks per day
Note : 19 general workforces allocated over dierent tasks
plus 2 crane operators, 2 storekeepers, 2 trac assistants 
























SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 1a - V2
New Cores - 2 shifts
Planning of the main structure construction





0 SiMCo - Variant 1a - 2 cranes 73 days Tue 01/03/16 Tue 14/06/16
1 Planning Sec - Without Hazard 61 days Tue 01/03/16 Fri 27/05/16
2 Concrete Cores 47 days Tue 01/03/16 Fri 06/05/16
3 Site Facili�es (Shi� no.1) 47 days Tue 01/03/16 Fri 06/05/16
8 Ground-Floor 8 days Tue 01/03/16 Fri 11/03/16
9 Zone 1 - Main Core 8 days Tue 01/03/16 Fri 11/03/16
10 Concrete 8 days Tue 01/03/16 Fri 11/03/16
11 Concrete Walls 4 days Tue 01/03/16 Fri 04/03/16
12 Concrete Slabs 5 days Fri 04/03/16 Fri 11/03/16
13 Preparatory Work 3 days Fri 04/03/16 Wed 09/03/16
14 Formwork 2 days Fri 04/03/16 Mon 07/03/16
15 Reinforcement 3 days Fri 04/03/16 Wed 09/03/16
16 Concre�ng Slab 2 days Mon 07/03/16 Wed 09/03/16
17 Formwork Removal 2 days Thu 10/03/16 Fri 11/03/16
18 Prefab - Stair ﬂights 1 day Fri 11/03/16 Fri 11/03/16
19 Stair ﬂight Main Core 1 day Fri 11/03/16 Fri 11/03/16
20 Zone 2 - Core A & B 8 days Tue 01/03/16 Fri 11/03/16
21 Concrete 8 days Tue 01/03/16 Fri 11/03/16
22 Concrete Walls 4 days Tue 01/03/16 Fri 04/03/16
23 Concrete Slabs 5 days Fri 04/03/16 Fri 11/03/16
24 Preparatory Work 3 days Fri 04/03/16 Wed 09/03/16
25 Formwork 2 days Fri 04/03/16 Mon 07/03/16
26 Reinforcement 3 days Fri 04/03/16 Wed 09/03/16
27 Concre�ng Slab - Core A 1 day Mon 07/03/16 Mon 07/03/16
28 Concre�ng Slab - Core B 1 day Wed 09/03/16 Wed 09/03/16
29 Formwork Removal 2 days Thu 10/03/16 Fri 11/03/16
30 Prefab - Stair ﬂights 2 days Wed 09/03/16 Thu 10/03/16
31 Stair ﬂight Core A 1 day Wed 09/03/16 Wed 09/03/16
32 Stair ﬂight Core B 1 day Thu 10/03/16 Thu 10/03/16
33 1st Floor 8 days Wed 09/03/16 Fri 18/03/16
34 Zone 1 - Main Core 8 days Wed 09/03/16 Fri 18/03/16
35 Concrete 8 days Wed 09/03/16 Fri 18/03/16
36 Concrete Walls 4 days Wed 09/03/16 Mon 14/03/16
37 Concrete Slabs 5 days Mon 14/03/16 Fri 18/03/16
38 Preparatory Work 3 days Mon 14/03/16 Wed 16/03/16
39 Formwork 2 days Mon 14/03/16 Tue 15/03/16
40 Reinforcement 3 days Mon 14/03/16 Wed 16/03/16
41 Concre�ng Slab 2 days Tue 15/03/16 Wed 16/03/16
42 Formwork Removal 2 days Thu 17/03/16 Fri 18/03/16
43 Prefab - Stair ﬂights 1 day Fri 18/03/16 Fri 18/03/16
44 Stair ﬂight Main Core 1 day Fri 18/03/16 Fri 18/03/16
45 Zone 2 - Core A & B 8 days Wed 09/03/16 Fri 18/03/16
46 Concrete 8 days Wed 09/03/16 Fri 18/03/16
47 Concrete Walls 4 days Wed 09/03/16 Mon 14/03/16
48 Concrete Slabs 5 days Mon 14/03/16 Fri 18/03/16
49 Preparatory Work 3 days Mon 14/03/16 Wed 16/03/16
50 Formwork 2 days Mon 14/03/16 Tue 15/03/16
51 Reinforcement 3 days Mon 14/03/16 Wed 16/03/16
52 Concre�ng Slab - Core A 1 day Tue 15/03/16 Tue 15/03/16
53 Concre�ng Slab - Core B 1 day Wed 16/03/16 Wed 16/03/16
54 Formwork Removal 2 days Thu 17/03/16 Fri 18/03/16
55 Prefab - Stair ﬂights 2 days Wed 16/03/16 Thu 17/03/16
56 Stair ﬂight Core A 1 day Wed 16/03/16 Wed 16/03/16
57 Stair ﬂight Core B 1 day Thu 17/03/16 Thu 17/03/16
58 2nd Floor 8 days Wed 16/03/16 Fri 25/03/16
59 Zone 1 - Main Core 8 days Wed 16/03/16 Fri 25/03/16
60 Concrete 8 days Wed 16/03/16 Fri 25/03/16
61 Concrete Walls 4 days Wed 16/03/16 Mon 21/03/16
62 Concrete Slabs 5 days Mon 21/03/16 Fri 25/03/16
63 Preparatory Work 3 days Mon 21/03/16 Wed 23/03/16
64 Formwork 2 days Mon 21/03/16 Tue 22/03/16
65 Reinforcement 3 days Mon 21/03/16 Wed 23/03/16
66 Concre�ng Slab 2 days Tue 22/03/16 Wed 23/03/16
67 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
68 Prefab - Stair ﬂights 1 day Fri 25/03/16 Fri 25/03/16
69 Stair ﬂight Main Core 1 day Fri 25/03/16 Fri 25/03/16
70 Zone 2 - Core A & B 8 days Wed 16/03/16 Fri 25/03/16
71 Concrete 8 days Wed 16/03/16 Fri 25/03/16
72 Concrete Walls 4 days Wed 16/03/16 Mon 21/03/16
73 Concrete Slabs 5 days Mon 21/03/16 Fri 25/03/16
74 Preparatory Work 3 days Mon 21/03/16 Wed 23/03/16
75 Formwork 2 days Mon 21/03/16 Tue 22/03/16
76 Reinforcement 3 days Mon 21/03/16 Wed 23/03/16
77 Concre�ng Slab - Core A 1 day Tue 22/03/16 Tue 22/03/16
78 Concre�ng Slab - Core B 1 day Wed 23/03/16 Wed 23/03/16
79 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
80 Prefab - Stair ﬂights 2 days Wed 23/03/16 Thu 24/03/16
81 Stair ﬂight Core A 1 day Wed 23/03/16 Wed 23/03/16
82 Stair ﬂight Core B 1 day Thu 24/03/16 Thu 24/03/16
83 3rd Floor 8 days Wed 23/03/16 Fri 01/04/16
84 Zone 1 - Main Core 8 days Wed 23/03/16 Fri 01/04/16
85 Concrete 8 days Wed 23/03/16 Fri 01/04/16
86 Concrete Walls 4 days Wed 23/03/16 Mon 28/03/16
87 Concrete Slabs 5 days Mon 28/03/16 Fri 01/04/16
88 Preparatory Work 3 days Mon 28/03/16 Wed 30/03/16
89 Formwork 2 days Mon 28/03/16 Tue 29/03/16
90 Reinforcement 3 days Mon 28/03/16 Wed 30/03/16
91 Concre�ng Slab 2 days Tue 29/03/16 Wed 30/03/16
92 Formwork Removal 2 days Thu 31/03/16 Fri 01/04/16
93 Prefab - Stair ﬂights 1 day Fri 01/04/16 Fri 01/04/16
94 Stair ﬂight Main Core 1 day Fri 01/04/16 Fri 01/04/16
95 Zone 2 - Core A & B 8 days Wed 23/03/16 Fri 01/04/16
96 Concrete 8 days Wed 23/03/16 Fri 01/04/16
97 Concrete Walls 4 days Wed 23/03/16 Mon 28/03/16
98 Concrete Slabs 5 days Mon 28/03/16 Fri 01/04/16
99 Preparatory Work 3 days Mon 28/03/16 Wed 30/03/16
100 Formwork 2 days Mon 28/03/16 Tue 29/03/16
101 Reinforcement 3 days Mon 28/03/16 Wed 30/03/16
102 Concre�ng Slab - Core A 1 day Tue 29/03/16 Tue 29/03/16
103 Concre�ng Slab - Core B 1 day Wed 30/03/16 Wed 30/03/16
104 Formwork Removal 2 days Thu 31/03/16 Fri 01/04/16
105 Prefab - Stair ﬂights 2 days Wed 30/03/16 Thu 31/03/16
106 Stair ﬂight Core A 1 day Wed 30/03/16 Wed 30/03/16
107 Stair ﬂight Core B 1 day Thu 31/03/16 Thu 31/03/16
108 4th Floor 8 days Wed 30/03/16 Fri 08/04/16
109 Zone 1 - Main Core 8 days Wed 30/03/16 Fri 08/04/16
110 Concrete 8 days Wed 30/03/16 Fri 08/04/16
111 Concrete Walls 4 days Wed 30/03/16 Mon 04/04/16
112 Concrete Slabs 5 days Mon 04/04/16 Fri 08/04/16
113 Preparatory Work 3 days Mon 04/04/16 Wed 06/04/16
114 Formwork 2 days Mon 04/04/16 Tue 05/04/16
115 Reinforcement 3 days Mon 04/04/16 Wed 06/04/16
116 Concre�ng Slab 2 days Tue 05/04/16 Wed 06/04/16
117 Formwork Removal 2 days Thu 07/04/16 Fri 08/04/16
118 Prefab - Stair ﬂights 1 day Fri 08/04/16 Fri 08/04/16
119 Stair ﬂight Main Core 1 day Fri 08/04/16 Fri 08/04/16
120 Zone 2 - Core A & B 8 days Wed 30/03/16 Fri 08/04/16
121 Concrete 8 days Wed 30/03/16 Fri 08/04/16
122 Concrete Walls 4 days Wed 30/03/16 Mon 04/04/16
123 Concrete Slabs 5 days Mon 04/04/16 Fri 08/04/16
124 Preparatory Work 3 days Mon 04/04/16 Wed 06/04/16
125 Formwork 2 days Mon 04/04/16 Tue 05/04/16
126 Reinforcement 3 days Mon 04/04/16 Wed 06/04/16
127 Concre�ng Slab - Core A 1 day Tue 05/04/16 Tue 05/04/16
128 Concre�ng Slab - Core B 1 day Wed 06/04/16 Wed 06/04/16
129 Formwork Removal 2 days Thu 07/04/16 Fri 08/04/16
130 Prefab - Stair ﬂights 2 days Wed 06/04/16 Thu 07/04/16
131 Stair ﬂight Core A 1 day Wed 06/04/16 Wed 06/04/16
132 Stair ﬂight Core B 1 day Thu 07/04/16 Thu 07/04/16
133 5th Floor 8 days Wed 06/04/16 Fri 15/04/16
134 Zone 1 - Main Core 8 days Wed 06/04/16 Fri 15/04/16
135 Concrete 8 days Wed 06/04/16 Fri 15/04/16
136 Concrete Walls 4 days Wed 06/04/16 Mon 11/04/16
137 Concrete Slabs 5 days Mon 11/04/16 Fri 15/04/16
138 Preparatory Work 3 days Mon 11/04/16 Wed 13/04/16
139 Formwork 2 days Mon 11/04/16 Tue 12/04/16
140 Reinforcement 3 days Mon 11/04/16 Wed 13/04/16
141 Concre�ng Slab 2 days Tue 12/04/16 Wed 13/04/16
142 Formwork Removal 2 days Thu 14/04/16 Fri 15/04/16
143 Prefab - Stair ﬂights 1 day Fri 15/04/16 Fri 15/04/16
144 Stair ﬂight Main Core 1 day Fri 15/04/16 Fri 15/04/16
145 Zone 2 - Core A & B 8 days Wed 06/04/16 Fri 15/04/16
146 Concrete 8 days Wed 06/04/16 Fri 15/04/16
147 Concrete Walls 4 days Wed 06/04/16 Mon 11/04/16
148 Concrete Slabs 5 days Mon 11/04/16 Fri 15/04/16
149 Preparatory Work 3 days Mon 11/04/16 Wed 13/04/16
150 Formwork 2 days Mon 11/04/16 Tue 12/04/16
151 Reinforcement 3 days Mon 11/04/16 Wed 13/04/16
152 Concre�ng Slab - Core A 1 day Tue 12/04/16 Tue 12/04/16
153 Concre�ng Slab - Core B 1 day Wed 13/04/16 Wed 13/04/16
154 Formwork Removal 2 days Thu 14/04/16 Fri 15/04/16
155 Prefab - Stair ﬂights 2 days Wed 13/04/16 Thu 14/04/16
156 Stair ﬂight Core A 1 day Wed 13/04/16 Wed 13/04/16
157 Stair ﬂight Core B 1 day Thu 14/04/16 Thu 14/04/16
158 6th Floor 8 days Wed 13/04/16 Fri 22/04/16
159 Zone 1 - Main Core 8 days Wed 13/04/16 Fri 22/04/16
160 Concrete 8 days Wed 13/04/16 Fri 22/04/16
161 Concrete Walls 4 days Wed 13/04/16 Mon 18/04/16
162 Concrete Slabs 5 days Mon 18/04/16 Fri 22/04/16
163 Preparatory Work 3 days Mon 18/04/16 Wed 20/04/16
164 Formwork 2 days Mon 18/04/16 Tue 19/04/16
165 Reinforcement 3 days Mon 18/04/16 Wed 20/04/16
166 Concre�ng Slab 2 days Tue 19/04/16 Wed 20/04/16
167 Formwork Removal 2 days Thu 21/04/16 Fri 22/04/16
168 Prefab - Stair ﬂights 1 day Fri 22/04/16 Fri 22/04/16
169 Stair ﬂight Main Core 1 day Fri 22/04/16 Fri 22/04/16
170 Zone 2 - Core A & B 8 days Wed 13/04/16 Fri 22/04/16
171 Concrete 8 days Wed 13/04/16 Fri 22/04/16
172 Concrete Walls 4 days Wed 13/04/16 Mon 18/04/16
173 Concrete Slabs 5 days Mon 18/04/16 Fri 22/04/16
174 Preparatory Work 3 days Mon 18/04/16 Wed 20/04/16
175 Formwork 2 days Mon 18/04/16 Tue 19/04/16
176 Reinforcement 3 days Mon 18/04/16 Wed 20/04/16
177 Concre�ng Slab - Core A 1 day Tue 19/04/16 Tue 19/04/16
178 Concre�ng Slab - Core B 1 day Wed 20/04/16 Wed 20/04/16
179 Formwork Removal 2 days Thu 21/04/16 Fri 22/04/16
180 Prefab - Stair ﬂights 2 days Wed 20/04/16 Thu 21/04/16
181 Stair ﬂight Core A 1 day Wed 20/04/16 Wed 20/04/16
182 Stair ﬂight Core B 1 day Thu 21/04/16 Thu 21/04/16
183 7th Floor 8 days Wed 20/04/16 Fri 29/04/16
184 Zone 1 - Main Core 8 days Wed 20/04/16 Fri 29/04/16
185 Concrete 8 days Wed 20/04/16 Fri 29/04/16
186 Concrete Walls 4 days Wed 20/04/16 Mon 25/04/16
187 Concrete Slabs 5 days Mon 25/04/16 Fri 29/04/16
188 Preparatory Work 3 days Mon 25/04/16 Wed 27/04/16
189 Formwork 2 days Mon 25/04/16 Tue 26/04/16
190 Reinforcement 3 days Mon 25/04/16 Wed 27/04/16
191 Concre�ng Slab 2 days Tue 26/04/16 Wed 27/04/16
192 Formwork Removal 2 days Thu 28/04/16 Fri 29/04/16
193 Prefab - Stair ﬂights 1 day Fri 29/04/16 Fri 29/04/16
194 Stair ﬂight Main Core 1 day Fri 29/04/16 Fri 29/04/16
195 Zone 2 - Core A & B 8 days Wed 20/04/16 Fri 29/04/16
196 Concrete 8 days Wed 20/04/16 Fri 29/04/16
197 Concrete Walls 4 days Wed 20/04/16 Mon 25/04/16
198 Concrete Slabs 5 days Mon 25/04/16 Fri 29/04/16
199 Preparatory Work 3 days Mon 25/04/16 Wed 27/04/16
200 Formwork 2 days Mon 25/04/16 Tue 26/04/16
201 Reinforcement 3 days Mon 25/04/16 Wed 27/04/16
202 Concre�ng Slab - Core A 1 day Tue 26/04/16 Tue 26/04/16
203 Concre�ng Slab - Core B 1 day Wed 27/04/16 Wed 27/04/16
204 Formwork Removal 2 days Thu 28/04/16 Fri 29/04/16
205 Prefab - Stair ﬂights 2 days Wed 27/04/16 Thu 28/04/16
206 Stair ﬂight Core A 1 day Wed 27/04/16 Wed 27/04/16
207 Stair ﬂight Core B 1 day Thu 28/04/16 Thu 28/04/16
208 8th Floor 7 days Wed 27/04/16 Fri 06/05/16
209 Zone 1 - Main Core 7 days Wed 27/04/16 Fri 06/05/16
210 Concrete 7 days Wed 27/04/16 Fri 06/05/16
211 Concrete Walls 4 days Wed 27/04/16 Mon 02/05/16
212 Concrete Slabs 4 days Mon 02/05/16 Fri 06/05/16
213 Preparatory Work 3 days Mon 02/05/16 Wed 04/05/16
214 Formwork 2 days Mon 02/05/16 Tue 03/05/16
215 Reinforcement 3 days Mon 02/05/16 Wed 04/05/16
216 Concre�ng Slab 2 days Tue 03/05/16 Wed 04/05/16
217 Formwork Removal 1 day Fri 06/05/16 Fri 06/05/16
218 Prefab - Stair ﬂights 1 day Fri 06/05/16 Fri 06/05/16
219 Stair ﬂight Main Core 1 day Fri 06/05/16 Fri 06/05/16
220 Zone 2 - Core A & B 7 days Wed 27/04/16 Fri 06/05/16
221 Concrete 7 days Wed 27/04/16 Fri 06/05/16
222 Concrete Walls 4 days Wed 27/04/16 Mon 02/05/16
223 Concrete Slabs 4 days Mon 02/05/16 Fri 06/05/16
224 Preparatory Work 3 days Mon 02/05/16 Wed 04/05/16
225 Formwork 2 days Mon 02/05/16 Tue 03/05/16
226 Reinforcement 3 days Mon 02/05/16 Wed 04/05/16
227 Concre�ng Slab - Core A 1 day Tue 03/05/16 Tue 03/05/16
228 Concre�ng Slab - Core B 1 day Wed 04/05/16 Wed 04/05/16
229 Formwork Removal 1 day Fri 06/05/16 Fri 06/05/16
230 Prefab - Stair ﬂights 2 days Wed 04/05/16 Fri 06/05/16
231 Stair ﬂight Core A 1 day Wed 04/05/16 Wed 04/05/16
232 Stair ﬂight Core B 1 day Fri 06/05/16 Fri 06/05/16
233 Ragréage - Cleaning 47 days Tue 01/03/16 Fri 06/05/16
234 Steel Structure and Hollow Core Slab 48 days Mon 21/03/16 Fri 27/05/16
235 Site Facili�es (Shi� no. 2) 48 days Mon 21/03/16 Fri 27/05/16
236 Cran Operator - Crane 1 48 days Mon 21/03/16 Fri 27/05/16
237 Cran Operator - Crane 2 48 days Mon 21/03/16 Fri 27/05/16
238 Traﬃc Assistant 48 days Mon 21/03/16 Fri 27/05/16
239 Magasinier - Storekeeper 48 days Mon 21/03/16 Fri 27/05/16
240 Ground-Floor 8 days Mon 21/03/16 Wed 30/03/16
241 Precast Columns 5 days Mon 21/03/16 Fri 25/03/16
242 Precast Beams 5 days Tue 22/03/16 Mon 28/03/16
243 Slab 6 days Wed 23/03/16 Wed 30/03/16
244 Hollow-Core Elements Placing 5 days Wed 23/03/16 Tue 29/03/16
245 Formwork Façade Beam 5 days Thu 24/03/16 Wed 30/03/16
246 Reinforcement 5 days Thu 24/03/16 Wed 30/03/16
247 Concre�ng 4 days Fri 25/03/16 Wed 30/03/16
248 1st Floor 8 days Mon 28/03/16 Wed 06/04/16
249 Precast Columns 5 days Mon 28/03/16 Fri 01/04/16
250 Precast Beams 5 days Tue 29/03/16 Mon 04/04/16
251 Slab 6 days Wed 30/03/16 Wed 06/04/16
252 Hollow-Core Elements Placing 5 days Wed 30/03/16 Tue 05/04/16
253 Formwork Façade Beam 5 days Thu 31/03/16 Wed 06/04/16
254 Reinforcement 5 days Thu 31/03/16 Wed 06/04/16
255 Concre�ng 4 days Fri 01/04/16 Wed 06/04/16
256 2nd Floor 8 days Mon 04/04/16 Wed 13/04/16
257 Precast Columns 5 days Mon 04/04/16 Fri 08/04/16
258 Precast Beams 5 days Tue 05/04/16 Mon 11/04/16
259 Slab 6 days Wed 06/04/16 Wed 13/04/16
260 Hollow-Core Elements Placing 5 days Wed 06/04/16 Tue 12/04/16
261 Formwork Façade Beam 5 days Thu 07/04/16 Wed 13/04/16
262 Reinforcement 5 days Thu 07/04/16 Wed 13/04/16
263 Concre�ng 4 days Fri 08/04/16 Wed 13/04/16
264 3rd Floor 8 days Mon 11/04/16 Wed 20/04/16
265 Precast Columns 5 days Mon 11/04/16 Fri 15/04/16
266 Precast Beams 5 days Tue 12/04/16 Mon 18/04/16
267 Slab 6 days Wed 13/04/16 Wed 20/04/16
268 Hollow-Core Elements Placing 5 days Wed 13/04/16 Tue 19/04/16
269 Formwork Façade Beam 5 days Thu 14/04/16 Wed 20/04/16
270 Reinforcement 5 days Thu 14/04/16 Wed 20/04/16
271 Concre�ng 4 days Fri 15/04/16 Wed 20/04/16
272 4th Floor 8 days Mon 18/04/16 Wed 27/04/16
273 Precast Columns 5 days Mon 18/04/16 Fri 22/04/16
274 Precast Beams 5 days Tue 19/04/16 Mon 25/04/16
275 Slab 6 days Wed 20/04/16 Wed 27/04/16
276 Hollow-Core Elements Placing 5 days Wed 20/04/16 Tue 26/04/16
277 Formwork Façade Beam 5 days Thu 21/04/16 Wed 27/04/16
278 Reinforcement 5 days Thu 21/04/16 Wed 27/04/16
279 Concre�ng 4 days Fri 22/04/16 Wed 27/04/16
280 5th Floor 8 days Mon 25/04/16 Wed 04/05/16
281 Precast Columns 5 days Mon 25/04/16 Fri 29/04/16
282 Precast Beams 5 days Tue 26/04/16 Mon 02/05/16
283 Slab 6 days Wed 27/04/16 Wed 04/05/16
284 Hollow-Core Elements Placing 5 days Wed 27/04/16 Tue 03/05/16
285 Formwork Façade Beam 5 days Thu 28/04/16 Wed 04/05/16
286 Reinforcement 5 days Thu 28/04/16 Wed 04/05/16
287 Concre�ng 4 days Fri 29/04/16 Wed 04/05/16
288 6th Floor 8 days Mon 02/05/16 Thu 12/05/16
289 Precast Columns 5 days Mon 02/05/16 Mon 09/05/16
290 Precast Beams 5 days Tue 03/05/16 Tue 10/05/16
291 Slab 6 days Wed 04/05/16 Thu 12/05/16
292 Hollow-Core Elements Placing 5 days Wed 04/05/16 Wed 11/05/16
293 Formwork Façade Beam 5 days Fri 06/05/16 Thu 12/05/16
294 Reinforcement 5 days Fri 06/05/16 Thu 12/05/16
295 Concre�ng 4 days Mon 09/05/16 Thu 12/05/16
296 7th Floor 8 days Tue 10/05/16 Fri 20/05/16
297 Precast Columns 5 days Tue 10/05/16 Tue 17/05/16
298 Precast Beams 5 days Wed 11/05/16 Wed 18/05/16
299 Slab 6 days Thu 12/05/16 Fri 20/05/16
300 Hollow-Core Elements Placing 5 days Thu 12/05/16 Thu 19/05/16
301 Formwork Façade Beam 5 days Fri 13/05/16 Fri 20/05/16
302 Reinforcement 5 days Fri 13/05/16 Fri 20/05/16
303 Concre�ng 4 days Tue 17/05/16 Fri 20/05/16
304 8th Floor 8 days Wed 18/05/16 Fri 27/05/16
305 Precast Columns 5 days Wed 18/05/16 Tue 24/05/16
306 Precast Beams 5 days Thu 19/05/16 Wed 25/05/16
307 Slab 6 days Fri 20/05/16 Fri 27/05/16
308 Hollow-Core Elements Placing 5 days Fri 20/05/16 Thu 26/05/16
309 Formwork Façade Beam 5 days Mon 23/05/16 Fri 27/05/16
310 Reinforcement 5 days Mon 23/05/16 Fri 27/05/16
311 Concre�ng 3 days Wed 25/05/16 Fri 27/05/16
312 Aléa - Hazard (20%) 12 days Mon 30/05/16 Tue 14/06/16
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Daily Flow of Trucks with Precast Elements
Daily Flow of Trucks with Hollow-Core Elements
Daily Flow of Concrete Trucks
Note : 18 general workforces allocated over dierent tasks
in the construction of the cores  and slab concreting, 20 in 
the  mounting  of  the precast  structure  and  putting  the 
Hollow-Core Elements on place.
plus 4 crane operators, 2 storekeepers, 2 trac assistants 


























SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 1a 
2 cranes- 2 shifts






Appendix IV – Gantt Charts
hsiniFtratSnoitaruDemaN ksaTDI
0 SiMCo - Variant 1b - 2 Shi�s 82 days Tue 01/03/16 Wed 29/06/16
1 Planning Sec - Without Hazard 68 days Tue 01/03/16 Wed 08/06/16
2 Instala�on de Chan�er - Site Facili�es 68 days Tue 01/03/16 Wed 08/06/16
3 Cran Operator 68 days Tue 01/03/16 Wed 08/06/16
4 Traﬃc Assistant 68 days Tue 01/03/16 Wed 08/06/16
5 Magasinier - Storekeeper 68 days Tue 01/03/16 Wed 08/06/16
6 Ground-Floor 13 days Tue 01/03/16 Fri 18/03/16
7 Reinforced Concrete Walls 7 days Tue 01/03/16 Thu 10/03/16
8 Prefab 7 days Wed 02/03/16 Fri 11/03/16
9 Columns 6 days Wed 02/03/16 Thu 10/03/16
10 Beams 6 days Thu 03/03/16 Fri 11/03/16
11 Hollow-core slab (Hourdis) 7 days Fri 04/03/16 Tue 15/03/16
12 Concre�ng 10 days Fri 04/03/16 Fri 18/03/16
13 Preparatory Work 8 days Fri 04/03/16 Wed 16/03/16
14 Formwork 7 days Fri 04/03/16 Tue 15/03/16
15 Reinforcement 7 days Mon 07/03/16 Wed 16/03/16
16 Concre�ng (Dalle CSP + Chape de Compressio 7 days Thu 10/03/16 Fri 18/03/16
17 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Thu 10/03/16 Thu 10/03/16
18 Formwork Removal 1 day Wed 16/03/16 Wed 16/03/16
19 2/7 Z1 + 2/7 Z2 1 day Mon 14/03/16 Mon 14/03/16
20 Core Z1 + 1.5/7 Z1 1 day Tue 15/03/16 Tue 15/03/16
21 Formwork Removal 1 day Fri 18/03/16 Fri 18/03/16
22 Core Z2 + 4.5/7 Z2 1 day Wed 16/03/16 Wed 16/03/16
23 Formwork Removal 1 day Fri 18/03/16 Fri 18/03/16
24 Prefab - Stairs 6 days Wed 09/03/16 Wed 16/03/16
25 Stair Flights Main Core 1 day Wed 09/03/16 Wed 09/03/16
26 Stair Flights Z1 Core 1 day Mon 14/03/16 Mon 14/03/16
27 Stair Flights Z2 Core 1 day Wed 16/03/16 Wed 16/03/16
28 1st Floor 13 days Fri 11/03/16 Tue 29/03/16
29 Reinforced Concrete Walls 7 days Fri 11/03/16 Mon 21/03/16
30 Prefab 7 days Mon 14/03/16 Tue 22/03/16
31 Columns 6 days Mon 14/03/16 Mon 21/03/16
32 Beams 6 days Tue 15/03/16 Tue 22/03/16
33 Hollow-core slab (Hourdis) 7 days Wed 16/03/16 Thu 24/03/16
34 Concre�ng 10 days Wed 16/03/16 Tue 29/03/16
35 Preparatory Work 8 days Wed 16/03/16 Fri 25/03/16
36 Formwork 7 days Wed 16/03/16 Thu 24/03/16
37 Reinforcement 7 days Thu 17/03/16 Fri 25/03/16
38 Concre�ng (Dalle CSP + Chape de Compressio 7 days Mon 21/03/16 Tue 29/03/16
39 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Mon 21/03/16 Mon 21/03/16
40 Formwork Removal 1 day Fri 25/03/16 Fri 25/03/16
41 2/7 Z1 + 2/7 Z2 1 day Wed 23/03/16 Wed 23/03/16
42 Core Z1 + 1.5/7 Z1 1 day Thu 24/03/16 Thu 24/03/16
43 Formwork Removal 1 day Tue 29/03/16 Tue 29/03/16
44 Core Z2 + 4.5/7 Z2 1 day Fri 25/03/16 Fri 25/03/16
45 Formwork Removal 1 day Tue 29/03/16 Tue 29/03/16
46 Prefab - Stairs 6 days Fri 18/03/16 Fri 25/03/16
47 Stair Flights Main Core 1 day Fri 18/03/16 Fri 18/03/16
48 Stair Flights Z1 Core 1 day Wed 23/03/16 Wed 23/03/16
49 Stair Flights Z2 Core 1 day Fri 25/03/16 Fri 25/03/16
50 2nd Floor 13 days Tue 22/03/16 Thu 07/04/16
51 Reinforced Concrete Walls 7 days Tue 22/03/16 Wed 30/03/16
52 Prefab 7 days Wed 23/03/16 Thu 31/03/16
53 Columns 6 days Wed 23/03/16 Wed 30/03/16
54 Beams 6 days Thu 24/03/16 Thu 31/03/16
55 Hollow-core slab (Hourdis) 7 days Fri 25/03/16 Mon 04/04/16
56 Concre�ng 10 days Fri 25/03/16 Thu 07/04/16
57 Preparatory Work 8 days Fri 25/03/16 Tue 05/04/16
58 Formwork 7 days Fri 25/03/16 Mon 04/04/16
59 Reinforcement 7 days Mon 28/03/16 Tue 05/04/16
60 Concre�ng (Dalle CSP + Chape de Compressio 7 days Wed 30/03/16 Thu 07/04/16
61 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Wed 30/03/16 Wed 30/03/16
62 Formwork Removal 1 day Tue 05/04/16 Tue 05/04/16
63 2/7 Z1 + 2/7 Z2 1 day Fri 01/04/16 Fri 01/04/16
64 Core Z1 + 1.5/7 Z1 1 day Mon 04/04/16 Mon 04/04/16
65 Formwork Removal 1 day Thu 07/04/16 Thu 07/04/16
66 Core Z2 + 4.5/7 Z2 1 day Tue 05/04/16 Tue 05/04/16
67 Formwork Removal 1 day Thu 07/04/16 Thu 07/04/16
68 Prefab - Stairs 6 days Tue 29/03/16 Tue 05/04/16
69 Stair Flights Main Core 1 day Tue 29/03/16 Tue 29/03/16
70 Stair Flights Z1 Core 1 day Fri 01/04/16 Fri 01/04/16
71 Stair Flights Z2 Core 1 day Tue 05/04/16 Tue 05/04/16
72 3rd Floor 13 days Thu 31/03/16 Mon 18/04/16
73 Reinforced Concrete Walls 7 days Thu 31/03/16 Fri 08/04/16
74 Prefab 7 days Fri 01/04/16 Mon 11/04/16
75 Columns 6 days Fri 01/04/16 Fri 08/04/16
76 Beams 6 days Mon 04/04/16 Mon 11/04/16
77 Hollow-core slab (Hourdis) 7 days Tue 05/04/16 Wed 13/04/16
78 Concre�ng 10 days Tue 05/04/16 Mon 18/04/16
79 Preparatory Work 8 days Tue 05/04/16 Thu 14/04/16
80 Formwork 7 days Tue 05/04/16 Wed 13/04/16
81 Reinforcement 7 days Wed 06/04/16 Thu 14/04/16
82 Concre�ng (Dalle CSP + Chape de Compressio 7 days Fri 08/04/16 Mon 18/04/16
83 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Fri 08/04/16 Fri 08/04/16
84 Formwork Removal 1 day Thu 14/04/16 Thu 14/04/16
85 2/7 Z1 + 2/7 Z2 1 day Tue 12/04/16 Tue 12/04/16
86 Core Z1 + 1.5/7 Z1 1 day Wed 13/04/16 Wed 13/04/16
87 Formwork Removal 1 day Mon 18/04/16 Mon 18/04/16
88 Core Z2 + 4.5/7 Z2 1 day Thu 14/04/16 Thu 14/04/16
89 Formwork Removal 1 day Mon 18/04/16 Mon 18/04/16
90 Prefab - Stairs 6 days Thu 07/04/16 Thu 14/04/16
91 Stair Flights Main Core 1 day Thu 07/04/16 Thu 07/04/16
92 Stair Flights Z1 Core 1 day Tue 12/04/16 Tue 12/04/16
93 Stair Flights Z2 Core 1 day Thu 14/04/16 Thu 14/04/16
94 4th Floor 13 days Mon 11/04/16 Wed 27/04/16
95 Reinforced Concrete Walls 7 days Mon 11/04/16 Tue 19/04/16
96 Prefab 7 days Tue 12/04/16 Wed 20/04/16
97 Columns 6 days Tue 12/04/16 Tue 19/04/16
98 Beams 6 days Wed 13/04/16 Wed 20/04/16
99 Hollow-core slab (Hourdis) 7 days Thu 14/04/16 Fri 22/04/16
100 Concre�ng 10 days Thu 14/04/16 Wed 27/04/16
101 Preparatory Work 8 days Thu 14/04/16 Mon 25/04/16
102 Formwork 7 days Thu 14/04/16 Fri 22/04/16
103 Reinforcement 7 days Fri 15/04/16 Mon 25/04/16
104 Concre�ng (Dalle CSP + Chape de Compressio 7 days Tue 19/04/16 Wed 27/04/16
105 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Tue 19/04/16 Tue 19/04/16
106 Formwork Removal 1 day Mon 25/04/16 Mon 25/04/16
107 2/7 Z1 + 2/7 Z2 1 day Thu 21/04/16 Thu 21/04/16
108 Core Z1 + 1.5/7 Z1 1 day Fri 22/04/16 Fri 22/04/16
109 Formwork Removal 1 day Wed 27/04/16 Wed 27/04/16
110 Core Z2 + 4.5/7 Z2 1 day Mon 25/04/16 Mon 25/04/16
111 Formwork Removal 1 day Tue 26/04/16 Tue 26/04/16
112 Prefab - Stairs 6 days Mon 18/04/16 Mon 25/04/16
113 Stair Flights Main Core 1 day Mon 18/04/16 Mon 18/04/16
114 Stair Flights Z1 Core 1 day Thu 21/04/16 Thu 21/04/16
115 Stair Flights Z2 Core 1 day Mon 25/04/16 Mon 25/04/16
116 5th Floor 13 days Wed 20/04/16 Tue 10/05/16
117 Reinforced Concrete Walls 7 days Wed 20/04/16 Thu 28/04/16
118 Prefab 7 days Thu 21/04/16 Fri 29/04/16
119 Columns 6 days Thu 21/04/16 Thu 28/04/16
120 Beams 6 days Fri 22/04/16 Fri 29/04/16
121 Hollow-core slab (Hourdis) 7 days Mon 25/04/16 Tue 03/05/16
122 Concre�ng 10 days Mon 25/04/16 Tue 10/05/16
123 Preparatory Work 8 days Mon 25/04/16 Wed 04/05/16
124 Formwork 7 days Mon 25/04/16 Tue 03/05/16
125 Reinforcement 7 days Tue 26/04/16 Wed 04/05/16
126 Concre�ng (Dalle CSP + Chape de Compressio 7 days Thu 28/04/16 Tue 10/05/16
127 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Thu 28/04/16 Thu 28/04/16
128 Formwork Removal 1 day Wed 04/05/16 Wed 04/05/16
129 2/7 Z1 + 2/7 Z2 1 day Mon 02/05/16 Mon 02/05/16
130 Core Z1 + 1.5/7 Z1 1 day Tue 03/05/16 Tue 03/05/16
131 Formwork Removal 1 day Tue 10/05/16 Tue 10/05/16
132 Core Z2 + 4.5/7 Z2 1 day Wed 04/05/16 Wed 04/05/16
133 Formwork Removal 1 day Tue 10/05/16 Tue 10/05/16
134 Prefab - Stairs 6 days Wed 27/04/16 Wed 04/05/16
135 Stair Flights Main Core 1 day Wed 27/04/16 Wed 27/04/16
136 Stair Flights Z1 Core 1 day Mon 02/05/16 Mon 02/05/16
137 Stair Flights Z2 Core 1 day Wed 04/05/16 Wed 04/05/16
138 6th Floor 13 days Fri 29/04/16 Fri 20/05/16
139 Reinforced Concrete Walls 7 days Fri 29/04/16 Wed 11/05/16
140 Prefab 7 days Mon 02/05/16 Thu 12/05/16
141 Columns 6 days Mon 02/05/16 Wed 11/05/16
142 Beams 6 days Tue 03/05/16 Thu 12/05/16
143 Hollow-core slab (Hourdis) 7 days Wed 04/05/16 Tue 17/05/16
144 Concre�ng 10 days Wed 04/05/16 Fri 20/05/16
145 Preparatory Work 8 days Wed 04/05/16 Wed 18/05/16
146 Formwork 7 days Wed 04/05/16 Tue 17/05/16
147 Reinforcement 7 days Mon 09/05/16 Wed 18/05/16
148 Concre�ng (Dalle CSP + Chape de Compressio 7 days Wed 11/05/16 Fri 20/05/16
149 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Wed 11/05/16 Wed 11/05/16
150 Formwork Removal 1 day Wed 18/05/16 Wed 18/05/16
151 2/7 Z1 + 2/7 Z2 1 day Fri 13/05/16 Fri 13/05/16
152 Core Z1 + 1.5/7 Z1 1 day Tue 17/05/16 Tue 17/05/16
153 Formwork Removal 1 day Fri 20/05/16 Fri 20/05/16
154 Core Z2 + 4.5/7 Z2 1 day Wed 18/05/16 Wed 18/05/16
155 Formwork Removal 1 day Fri 20/05/16 Fri 20/05/16
156 Prefab - Stairs 6 days Tue 10/05/16 Wed 18/05/16
157 Stair Flights Main Core 1 day Tue 10/05/16 Tue 10/05/16
158 Stair Flights Z1 Core 1 day Fri 13/05/16 Fri 13/05/16
159 Stair Flights Z2 Core 1 day Wed 18/05/16 Wed 18/05/16
160 7th Floor 13 days Thu 12/05/16 Tue 31/05/16
161 Reinforced Concrete Walls 7 days Thu 12/05/16 Mon 23/05/16
162 Prefab 7 days Fri 13/05/16 Tue 24/05/16
163 Columns 6 days Fri 13/05/16 Mon 23/05/16
164 Beams 6 days Tue 17/05/16 Tue 24/05/16
165 Hollow-core slab (Hourdis) 7 days Wed 18/05/16 Thu 26/05/16
166 Concre�ng 10 days Wed 18/05/16 Tue 31/05/16
167 Preparatory Work 8 days Wed 18/05/16 Fri 27/05/16
168 Formwork 7 days Wed 18/05/16 Thu 26/05/16
169 Reinforcement 7 days Thu 19/05/16 Fri 27/05/16
170 Concre�ng (Dalle CSP + Chape de Compressio 7 days Mon 23/05/16 Tue 31/05/16
171 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Mon 23/05/16 Mon 23/05/16
172 Formwork Removal 1 day Fri 27/05/16 Fri 27/05/16
173 2/7 Z1 + 2/7 Z2 1 day Wed 25/05/16 Wed 25/05/16
174 Core Z1 + 1.5/7 Z1 1 day Thu 26/05/16 Thu 26/05/16
175 Formwork Removal 1 day Tue 31/05/16 Tue 31/05/16
176 Core Z2 + 4.5/7 Z2 1 day Fri 27/05/16 Fri 27/05/16
177 Formwork Removal 1 day Tue 31/05/16 Tue 31/05/16
178 Prefab - Stairs 6 days Fri 20/05/16 Fri 27/05/16
179 Stair Flights Main Core 1 day Fri 20/05/16 Fri 20/05/16
180 Stair Flights Z1 Core 1 day Wed 25/05/16 Wed 25/05/16
181 Stair Flights Z2 Core 1 day Fri 27/05/16 Fri 27/05/16
182 8th Floor 12 days Tue 24/05/16 Wed 08/06/16
183 Reinforced Concrete Walls 7 days Tue 24/05/16 Wed 01/06/16
184 Prefab 7 days Wed 25/05/16 Thu 02/06/16
185 Columns 6 days Wed 25/05/16 Wed 01/06/16
186 Beams 6 days Thu 26/05/16 Thu 02/06/16
187 Hollow-core slab (Hourdis) 7 days Fri 27/05/16 Mon 06/06/16
188 Concre�ng 9 days Fri 27/05/16 Wed 08/06/16
189 Preparatory Work 8 days Fri 27/05/16 Tue 07/06/16
190 Formwork 7 days Fri 27/05/16 Mon 06/06/16
191 Reinforcement 7 days Mon 30/05/16 Tue 07/06/16
192 Concre�ng (Dalle CSP + Chape de Compressio 6 days Wed 01/06/16 Wed 08/06/16
193 Core Staires + 3.5/7 Z1 + 0.5/7 Z2 1 day Wed 01/06/16 Wed 01/06/16
194 Formwork Removal 1 day Tue 07/06/16 Tue 07/06/16
195 2/7 Z1 + 2/7 Z2 1 day Fri 03/06/16 Fri 03/06/16
196 Core Z1 + 1.5/7 Z1 1 day Mon 06/06/16 Mon 06/06/16
197 Formwork Removal 1 day Wed 08/06/16 Wed 08/06/16
198 Core Z2 + 4.5/7 Z2 1 day Tue 07/06/16 Tue 07/06/16
199 Formwork Removal 1 day Wed 08/06/16 Wed 08/06/16
200 Prefab - Stairs 6 days Tue 31/05/16 Tue 07/06/16
201 Stair Flights Main Core 1 day Tue 31/05/16 Tue 31/05/16
202 Stair Flights Z1 Core 1 day Fri 03/06/16 Fri 03/06/16
203 Stair Flights Z2 Core 1 day Tue 07/06/16 Tue 07/06/16
204 Ragréage - Cleaning 68 days Tue 01/03/16 Wed 08/06/16
205 Aléa - Hazard (20%) 14 days Thu 09/06/16 Wed 29/06/16
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SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 1b - V2
New Cores - 2 shifts
Planning of the main structure construction





























Flow of Prefab Trucks per day
Flow of Hollow-Core Slab Trucks per day
Flow of Concrete Trucks per day
Note : 18 general workforces allocated over dierent tasks
plus 2 crane operators, 2 storekeepers, 2 trac assistants 
and 5 steel xers. 
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Appendix IV – Gantt Charts
hsiniFtratSnoitaruDemaN ksaTDI
0 SiMCo - Variant 1b - 2 cranes 72 days Tue 01/03/16 Mon 13/06/16
1 Planning Sec - Without Hazard 60 days Tue 01/03/16 Thu 26/05/16
2 Concrete Cores 47 days Tue 01/03/16 Fri 06/05/16
3 Site Facili�es (Shi� no.1) 47 days Tue 01/03/16 Fri 06/05/16
4 Cran Operator - Crane 1 47 days Tue 01/03/16 Fri 06/05/16
5 Cran Operator - Crane 2 47 days Tue 01/03/16 Fri 06/05/16
6 Traﬃc Assistant 47 days Tue 01/03/16 Fri 06/05/16
7 Magasinier - Storekeeper 47 days Tue 01/03/16 Fri 06/05/16
8 Ground-Floor 8 days Tue 01/03/16 Fri 11/03/16
9 Zone 1 - Main Core 8 days Tue 01/03/16 Fri 11/03/16
10 Concrete 8 days Tue 01/03/16 Fri 11/03/16
11 Concrete Walls 4 days Tue 01/03/16 Fri 04/03/16
12 Concrete Slabs 5 days Fri 04/03/16 Fri 11/03/16
13 Preparatory Work 3 days Fri 04/03/16 Wed 09/03/16
14 Formwork 2 days Fri 04/03/16 Mon 07/03/16
15 Reinforcement 3 days Fri 04/03/16 Wed 09/03/16
16 Concre�ng Slab 2 days Mon 07/03/16 Wed 09/03/16
17 Formwork Removal 2 days Thu 10/03/16 Fri 11/03/16
18 Prefab - Stair ﬂights 1 day Fri 11/03/16 Fri 11/03/16
19 Stair ﬂight Main Core 1 day Fri 11/03/16 Fri 11/03/16
20 Zone 2 - Core A & B 8 days Tue 01/03/16 Fri 11/03/16
21 Concrete 8 days Tue 01/03/16 Fri 11/03/16
22 Concrete Walls 4 days Tue 01/03/16 Fri 04/03/16
23 Concrete Slabs 5 days Fri 04/03/16 Fri 11/03/16
24 Preparatory Work 3 days Fri 04/03/16 Wed 09/03/16
25 Formwork 2 days Fri 04/03/16 Mon 07/03/16
26 Reinforcement 3 days Fri 04/03/16 Wed 09/03/16
27 Concre�ng Slab - Core A 1 day Mon 07/03/16 Mon 07/03/16
28 Concre�ng Slab - Core B 1 day Wed 09/03/16 Wed 09/03/16
29 Formwork Removal 2 days Thu 10/03/16 Fri 11/03/16
30 Prefab - Stair ﬂights 2 days Wed 09/03/16 Thu 10/03/16
31 Stair ﬂight Core A 1 day Wed 09/03/16 Wed 09/03/16
32 Stair ﬂight Core B 1 day Thu 10/03/16 Thu 10/03/16
33 1st Floor 8 days Wed 09/03/16 Fri 18/03/16
34 Zone 1 - Main Core 8 days Wed 09/03/16 Fri 18/03/16
35 Concrete 8 days Wed 09/03/16 Fri 18/03/16
36 Concrete Walls 4 days Wed 09/03/16 Mon 14/03/16
37 Concrete Slabs 5 days Mon 14/03/16 Fri 18/03/16
38 Preparatory Work 3 days Mon 14/03/16 Wed 16/03/16
39 Formwork 2 days Mon 14/03/16 Tue 15/03/16
40 Reinforcement 3 days Mon 14/03/16 Wed 16/03/16
41 Concre�ng Slab 2 days Tue 15/03/16 Wed 16/03/16
42 Formwork Removal 2 days Thu 17/03/16 Fri 18/03/16
43 Prefab - Stair ﬂights 1 day Fri 18/03/16 Fri 18/03/16
44 Stair ﬂight Main Core 1 day Fri 18/03/16 Fri 18/03/16
45 Zone 2 - Core A & B 8 days Wed 09/03/16 Fri 18/03/16
46 Concrete 8 days Wed 09/03/16 Fri 18/03/16
47 Concrete Walls 4 days Wed 09/03/16 Mon 14/03/16
48 Concrete Slabs 5 days Mon 14/03/16 Fri 18/03/16
49 Preparatory Work 3 days Mon 14/03/16 Wed 16/03/16
50 Formwork 2 days Mon 14/03/16 Tue 15/03/16
51 Reinforcement 3 days Mon 14/03/16 Wed 16/03/16
52 Concre�ng Slab - Core A 1 day Tue 15/03/16 Tue 15/03/16
53 Concre�ng Slab - Core B 1 day Wed 16/03/16 Wed 16/03/16
54 Formwork Removal 2 days Thu 17/03/16 Fri 18/03/16
55 Prefab - Stair ﬂights 2 days Wed 16/03/16 Thu 17/03/16
56 Stair ﬂight Core A 1 day Wed 16/03/16 Wed 16/03/16
57 Stair ﬂight Core B 1 day Thu 17/03/16 Thu 17/03/16
58 2nd Floor 8 days Wed 16/03/16 Fri 25/03/16
59 Zone 1 - Main Core 8 days Wed 16/03/16 Fri 25/03/16
60 Concrete 8 days Wed 16/03/16 Fri 25/03/16
61 Concrete Walls 4 days Wed 16/03/16 Mon 21/03/16
62 Concrete Slabs 5 days Mon 21/03/16 Fri 25/03/16
63 Preparatory Work 3 days Mon 21/03/16 Wed 23/03/16
64 Formwork 2 days Mon 21/03/16 Tue 22/03/16
65 Reinforcement 3 days Mon 21/03/16 Wed 23/03/16
66 Concre�ng Slab 2 days Tue 22/03/16 Wed 23/03/16
67 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
68 Prefab - Stair ﬂights 1 day Fri 25/03/16 Fri 25/03/16
69 Stair ﬂight Main Core 1 day Fri 25/03/16 Fri 25/03/16
70 Zone 2 - Core A & B 8 days Wed 16/03/16 Fri 25/03/16
71 Concrete 8 days Wed 16/03/16 Fri 25/03/16
72 Concrete Walls 4 days Wed 16/03/16 Mon 21/03/16
73 Concrete Slabs 5 days Mon 21/03/16 Fri 25/03/16
74 Preparatory Work 3 days Mon 21/03/16 Wed 23/03/16
75 Formwork 2 days Mon 21/03/16 Tue 22/03/16
76 Reinforcement 3 days Mon 21/03/16 Wed 23/03/16
77 Concre�ng Slab - Core A 1 day Tue 22/03/16 Tue 22/03/16
78 Concre�ng Slab - Core B 1 day Wed 23/03/16 Wed 23/03/16
79 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
80 Prefab - Stair ﬂights 2 days Wed 23/03/16 Thu 24/03/16
81 Stair ﬂight Core A 1 day Wed 23/03/16 Wed 23/03/16
82 Stair ﬂight Core B 1 day Thu 24/03/16 Thu 24/03/16
83 3rd Floor 8 days Wed 23/03/16 Fri 01/04/16
84 Zone 1 - Main Core 8 days Wed 23/03/16 Fri 01/04/16
85 Concrete 8 days Wed 23/03/16 Fri 01/04/16
86 Concrete Walls 4 days Wed 23/03/16 Mon 28/03/16
87 Concrete Slabs 5 days Mon 28/03/16 Fri 01/04/16
88 Preparatory Work 3 days Mon 28/03/16 Wed 30/03/16
89 Formwork 2 days Mon 28/03/16 Tue 29/03/16
90 Reinforcement 3 days Mon 28/03/16 Wed 30/03/16
91 Concre�ng Slab 2 days Tue 29/03/16 Wed 30/03/16
92 Formwork Removal 2 days Thu 31/03/16 Fri 01/04/16
93 Prefab - Stair ﬂights 1 day Fri 01/04/16 Fri 01/04/16
94 Stair ﬂight Main Core 1 day Fri 01/04/16 Fri 01/04/16
95 Zone 2 - Core A & B 8 days Wed 23/03/16 Fri 01/04/16
96 Concrete 8 days Wed 23/03/16 Fri 01/04/16
97 Concrete Walls 4 days Wed 23/03/16 Mon 28/03/16
98 Concrete Slabs 5 days Mon 28/03/16 Fri 01/04/16
99 Preparatory Work 3 days Mon 28/03/16 Wed 30/03/16
100 Formwork 2 days Mon 28/03/16 Tue 29/03/16
101 Reinforcement 3 days Mon 28/03/16 Wed 30/03/16
102 Concre�ng Slab - Core A 1 day Tue 29/03/16 Tue 29/03/16
103 Concre�ng Slab - Core B 1 day Wed 30/03/16 Wed 30/03/16
104 Formwork Removal 2 days Thu 31/03/16 Fri 01/04/16
105 Prefab - Stair ﬂights 2 days Wed 30/03/16 Thu 31/03/16
106 Stair ﬂight Core A 1 day Wed 30/03/16 Wed 30/03/16
107 Stair ﬂight Core B 1 day Thu 31/03/16 Thu 31/03/16
108 4th Floor 8 days Wed 30/03/16 Fri 08/04/16
109 Zone 1 - Main Core 8 days Wed 30/03/16 Fri 08/04/16
110 Concrete 8 days Wed 30/03/16 Fri 08/04/16
111 Concrete Walls 4 days Wed 30/03/16 Mon 04/04/16
112 Concrete Slabs 5 days Mon 04/04/16 Fri 08/04/16
113 Preparatory Work 3 days Mon 04/04/16 Wed 06/04/16
114 Formwork 2 days Mon 04/04/16 Tue 05/04/16
115 Reinforcement 3 days Mon 04/04/16 Wed 06/04/16
116 Concre�ng Slab 2 days Tue 05/04/16 Wed 06/04/16
117 Formwork Removal 2 days Thu 07/04/16 Fri 08/04/16
118 Prefab - Stair ﬂights 1 day Fri 08/04/16 Fri 08/04/16
119 Stair ﬂight Main Core 1 day Fri 08/04/16 Fri 08/04/16
120 Zone 2 - Core A & B 8 days Wed 30/03/16 Fri 08/04/16
121 Concrete 8 days Wed 30/03/16 Fri 08/04/16
122 Concrete Walls 4 days Wed 30/03/16 Mon 04/04/16
123 Concrete Slabs 5 days Mon 04/04/16 Fri 08/04/16
124 Preparatory Work 3 days Mon 04/04/16 Wed 06/04/16
125 Formwork 2 days Mon 04/04/16 Tue 05/04/16
126 Reinforcement 3 days Mon 04/04/16 Wed 06/04/16
127 Concre�ng Slab - Core A 1 day Tue 05/04/16 Tue 05/04/16
128 Concre�ng Slab - Core B 1 day Wed 06/04/16 Wed 06/04/16
129 Formwork Removal 2 days Thu 07/04/16 Fri 08/04/16
130 Prefab - Stair ﬂights 2 days Wed 06/04/16 Thu 07/04/16
131 Stair ﬂight Core A 1 day Wed 06/04/16 Wed 06/04/16
132 Stair ﬂight Core B 1 day Thu 07/04/16 Thu 07/04/16
133 5th Floor 8 days Wed 06/04/16 Fri 15/04/16
134 Zone 1 - Main Core 8 days Wed 06/04/16 Fri 15/04/16
135 Concrete 8 days Wed 06/04/16 Fri 15/04/16
136 Concrete Walls 4 days Wed 06/04/16 Mon 11/04/16
137 Concrete Slabs 5 days Mon 11/04/16 Fri 15/04/16
138 Preparatory Work 3 days Mon 11/04/16 Wed 13/04/16
139 Formwork 2 days Mon 11/04/16 Tue 12/04/16
140 Reinforcement 3 days Mon 11/04/16 Wed 13/04/16
141 Concre�ng Slab 2 days Tue 12/04/16 Wed 13/04/16
142 Formwork Removal 2 days Thu 14/04/16 Fri 15/04/16
143 Prefab - Stair ﬂights 1 day Fri 15/04/16 Fri 15/04/16
144 Stair ﬂight Main Core 1 day Fri 15/04/16 Fri 15/04/16
145 Zone 2 - Core A & B 8 days Wed 06/04/16 Fri 15/04/16
146 Concrete 8 days Wed 06/04/16 Fri 15/04/16
147 Concrete Walls 4 days Wed 06/04/16 Mon 11/04/16
148 Concrete Slabs 5 days Mon 11/04/16 Fri 15/04/16
149 Preparatory Work 3 days Mon 11/04/16 Wed 13/04/16
150 Formwork 2 days Mon 11/04/16 Tue 12/04/16
151 Reinforcement 3 days Mon 11/04/16 Wed 13/04/16
152 Concre�ng Slab - Core A 1 day Tue 12/04/16 Tue 12/04/16
153 Concre�ng Slab - Core B 1 day Wed 13/04/16 Wed 13/04/16
154 Formwork Removal 2 days Thu 14/04/16 Fri 15/04/16
155 Prefab - Stair ﬂights 2 days Wed 13/04/16 Thu 14/04/16
156 Stair ﬂight Core A 1 day Wed 13/04/16 Wed 13/04/16
157 Stair ﬂight Core B 1 day Thu 14/04/16 Thu 14/04/16
158 6th Floor 8 days Wed 13/04/16 Fri 22/04/16
159 Zone 1 - Main Core 8 days Wed 13/04/16 Fri 22/04/16
160 Concrete 8 days Wed 13/04/16 Fri 22/04/16
161 Concrete Walls 4 days Wed 13/04/16 Mon 18/04/16
162 Concrete Slabs 5 days Mon 18/04/16 Fri 22/04/16
163 Preparatory Work 3 days Mon 18/04/16 Wed 20/04/16
164 Formwork 2 days Mon 18/04/16 Tue 19/04/16
165 Reinforcement 3 days Mon 18/04/16 Wed 20/04/16
166 Concre�ng Slab 2 days Tue 19/04/16 Wed 20/04/16
167 Formwork Removal 2 days Thu 21/04/16 Fri 22/04/16
168 Prefab - Stair ﬂights 1 day Fri 22/04/16 Fri 22/04/16
169 Stair ﬂight Main Core 1 day Fri 22/04/16 Fri 22/04/16
170 Zone 2 - Core A & B 8 days Wed 13/04/16 Fri 22/04/16
171 Concrete 8 days Wed 13/04/16 Fri 22/04/16
172 Concrete Walls 4 days Wed 13/04/16 Mon 18/04/16
173 Concrete Slabs 5 days Mon 18/04/16 Fri 22/04/16
174 Preparatory Work 3 days Mon 18/04/16 Wed 20/04/16
175 Formwork 2 days Mon 18/04/16 Tue 19/04/16
176 Reinforcement 3 days Mon 18/04/16 Wed 20/04/16
177 Concre�ng Slab - Core A 1 day Tue 19/04/16 Tue 19/04/16
178 Concre�ng Slab - Core B 1 day Wed 20/04/16 Wed 20/04/16
179 Formwork Removal 2 days Thu 21/04/16 Fri 22/04/16
180 Prefab - Stair ﬂights 2 days Wed 20/04/16 Thu 21/04/16
181 Stair ﬂight Core A 1 day Wed 20/04/16 Wed 20/04/16
182 Stair ﬂight Core B 1 day Thu 21/04/16 Thu 21/04/16
183 7th Floor 8 days Wed 20/04/16 Fri 29/04/16
184 Zone 1 - Main Core 8 days Wed 20/04/16 Fri 29/04/16
185 Concrete 8 days Wed 20/04/16 Fri 29/04/16
186 Concrete Walls 4 days Wed 20/04/16 Mon 25/04/16
187 Concrete Slabs 5 days Mon 25/04/16 Fri 29/04/16
188 Preparatory Work 3 days Mon 25/04/16 Wed 27/04/16
189 Formwork 2 days Mon 25/04/16 Tue 26/04/16
190 Reinforcement 3 days Mon 25/04/16 Wed 27/04/16
191 Concre�ng Slab 2 days Tue 26/04/16 Wed 27/04/16
192 Formwork Removal 2 days Thu 28/04/16 Fri 29/04/16
193 Prefab - Stair ﬂights 1 day Fri 29/04/16 Fri 29/04/16
194 Stair ﬂight Main Core 1 day Fri 29/04/16 Fri 29/04/16
195 Zone 2 - Core A & B 8 days Wed 20/04/16 Fri 29/04/16
196 Concrete 8 days Wed 20/04/16 Fri 29/04/16
197 Concrete Walls 4 days Wed 20/04/16 Mon 25/04/16
198 Concrete Slabs 5 days Mon 25/04/16 Fri 29/04/16
199 Preparatory Work 3 days Mon 25/04/16 Wed 27/04/16
200 Formwork 2 days Mon 25/04/16 Tue 26/04/16
201 Reinforcement 3 days Mon 25/04/16 Wed 27/04/16
202 Concre�ng Slab - Core A 1 day Tue 26/04/16 Tue 26/04/16
203 Concre�ng Slab - Core B 1 day Wed 27/04/16 Wed 27/04/16
204 Formwork Removal 2 days Thu 28/04/16 Fri 29/04/16
205 Prefab - Stair ﬂights 2 days Wed 27/04/16 Thu 28/04/16
206 Stair ﬂight Core A 1 day Wed 27/04/16 Wed 27/04/16
207 Stair ﬂight Core B 1 day Thu 28/04/16 Thu 28/04/16
208 8th Floor 7 days Wed 27/04/16 Fri 06/05/16
209 Zone 1 - Main Core 7 days Wed 27/04/16 Fri 06/05/16
210 Concrete 7 days Wed 27/04/16 Fri 06/05/16
211 Concrete Walls 4 days Wed 27/04/16 Mon 02/05/16
212 Concrete Slabs 4 days Mon 02/05/16 Fri 06/05/16
213 Preparatory Work 3 days Mon 02/05/16 Wed 04/05/16
214 Formwork 2 days Mon 02/05/16 Tue 03/05/16
215 Reinforcement 3 days Mon 02/05/16 Wed 04/05/16
216 Concre�ng Slab 2 days Tue 03/05/16 Wed 04/05/16
217 Formwork Removal 1 day Fri 06/05/16 Fri 06/05/16
218 Prefab - Stair ﬂights 1 day Fri 06/05/16 Fri 06/05/16
219 Stair ﬂight Main Core 1 day Fri 06/05/16 Fri 06/05/16
220 Zone 2 - Core A & B 7 days Wed 27/04/16 Fri 06/05/16
221 Concrete 7 days Wed 27/04/16 Fri 06/05/16
222 Concrete Walls 4 days Wed 27/04/16 Mon 02/05/16
223 Concrete Slabs 4 days Mon 02/05/16 Fri 06/05/16
224 Preparatory Work 3 days Mon 02/05/16 Wed 04/05/16
225 Formwork 2 days Mon 02/05/16 Tue 03/05/16
226 Reinforcement 3 days Mon 02/05/16 Wed 04/05/16
227 Concre�ng Slab - Core A 1 day Tue 03/05/16 Tue 03/05/16
228 Concre�ng Slab - Core B 1 day Wed 04/05/16 Wed 04/05/16
229 Formwork Removal 1 day Fri 06/05/16 Fri 06/05/16
230 Prefab - Stair ﬂights 2 days Wed 04/05/16 Fri 06/05/16
231 Stair ﬂight Core A 1 day Wed 04/05/16 Wed 04/05/16
232 Stair ﬂight Core B 1 day Fri 06/05/16 Fri 06/05/16
233 Ragréage - Cleaning 47 days Tue 01/03/16 Fri 06/05/16
234 Precast Concrete Structure and 
Hollow-Core Slab
45 days Wed 23/03/16 Thu 26/05/16
235 Site Facili�es (Shi� no. 2) 45 days Wed 23/03/16 Thu 26/05/16
236 Cran Operator 45 days Wed 23/03/16 Thu 26/05/16
237 Cran Operator 45 days Wed 23/03/16 Thu 26/05/16
238 Traﬃc Assistant 45 days Wed 23/03/16 Thu 26/05/16
239 Magasinier - Storekeeper 45 days Wed 23/03/16 Thu 26/05/16
240 Ground Floor 5 days Wed 23/03/16 Tue 29/03/16
241 Precast Columns 3 days Wed 23/03/16 Fri 25/03/16
242 Precast Beams 3 days Wed 23/03/16 Fri 25/03/16
243 Slab 4 days Thu 24/03/16 Tue 29/03/16
244 Installa�on Hollow-Core Element3 days Thu 24/03/16 Mon 28/03/16
245 Reinforcement 2 days Mon 28/03/16 Tue 29/03/16
246 Concre�ng 2 days Mon 28/03/16 Tue 29/03/16
247 1st Floor 5 days Wed 30/03/16 Tue 05/04/16
248 Precast Columns 3 days Wed 30/03/16 Fri 01/04/16
249 Precast Beams 3 days Wed 30/03/16 Fri 01/04/16
250 Slab 4 days Thu 31/03/16 Tue 05/04/16
251 Installa�on Hollow-Core Element3 days Thu 31/03/16 Mon 04/04/16
252 Reinforcement 2 days Mon 04/04/16 Tue 05/04/16
253 Concre�ng 2 days Mon 04/04/16 Tue 05/04/16
254 2nd Floor 5 days Wed 06/04/16 Tue 12/04/16
255 Precast Columns 3 days Wed 06/04/16 Fri 08/04/16
256 Precast Beams 3 days Wed 06/04/16 Fri 08/04/16
257 Slab 4 days Thu 07/04/16 Tue 12/04/16
258 Installa�on Hollow-Core Element3 days Thu 07/04/16 Mon 11/04/16
259 Reinforcement 2 days Mon 11/04/16 Tue 12/04/16
260 Concre�ng 2 days Mon 11/04/16 Tue 12/04/16
261 3rd Floor 5 days Wed 13/04/16 Tue 19/04/16
262 Precast Columns 3 days Wed 13/04/16 Fri 15/04/16
263 Precast Beams 3 days Wed 13/04/16 Fri 15/04/16
264 Slab 4 days Thu 14/04/16 Tue 19/04/16
265 Installa�on Hollow-Core Element3 days Thu 14/04/16 Mon 18/04/16
266 Reinforcement 2 days Mon 18/04/16 Tue 19/04/16
267 Concre�ng 2 days Mon 18/04/16 Tue 19/04/16
268 4th Floor 5 days Wed 20/04/16 Tue 26/04/16
269 Precast Columns 3 days Wed 20/04/16 Fri 22/04/16
270 Precast Beams 3 days Wed 20/04/16 Fri 22/04/16
271 Slab 4 days Thu 21/04/16 Tue 26/04/16
272 Installa�on Hollow-Core Element3 days Thu 21/04/16 Mon 25/04/16
273 Reinforcement 2 days Mon 25/04/16 Tue 26/04/16
274 Concre�ng 2 days Mon 25/04/16 Tue 26/04/16
275 5th Floor 5 days Wed 27/04/16 Tue 03/05/16
276 Precast Columns 3 days Wed 27/04/16 Fri 29/04/16
277 Precast Beams 3 days Wed 27/04/16 Fri 29/04/16
278 Slab 4 days Thu 28/04/16 Tue 03/05/16
279 Installa�on Hollow-Core Element3 days Thu 28/04/16 Mon 02/05/16
280 Reinforcement 2 days Mon 02/05/16 Tue 03/05/16
281 Concre�ng 2 days Mon 02/05/16 Tue 03/05/16
282 6th Floor 5 days Wed 04/05/16 Wed 11/05/16
283 Precast Columns 3 days Wed 04/05/16 Mon 09/05/16
284 Precast Beams 3 days Wed 04/05/16 Mon 09/05/16
285 Slab 4 days Fri 06/05/16 Wed 11/05/16
286 Installa�on Hollow-Core Element3 days Fri 06/05/16 Tue 10/05/16
287 Reinforcement 2 days Tue 10/05/16 Wed 11/05/16
288 Concre�ng 2 days Tue 10/05/16 Wed 11/05/16
289 7th Floor 5 days Thu 12/05/16 Thu 19/05/16
290 Precast Columns 3 days Thu 12/05/16 Tue 17/05/16
291 Precast Beams 3 days Thu 12/05/16 Tue 17/05/16
292 Slab 4 days Fri 13/05/16 Thu 19/05/16
293 Installa�on Hollow-Core Element3 days Fri 13/05/16 Wed 18/05/16
294 Reinforcement 2 days Wed 18/05/16 Thu 19/05/16
295 Concre�ng 2 days Wed 18/05/16 Thu 19/05/16
296 8th Floor 5 days Fri 20/05/16 Thu 26/05/16
297 Precast Columns 3 days Fri 20/05/16 Tue 24/05/16
298 Precast Beams 3 days Fri 20/05/16 Tue 24/05/16
299 Slab 4 days Mon 23/05/16 Thu 26/05/16
300 Installa�on Hollow-Core Element3 days Mon 23/05/16 Wed 25/05/16
301 Reinforcement 2 days Wed 25/05/16 Thu 26/05/16
302 Concre�ng 2 days Wed 25/05/16 Thu 26/05/16
303 Aléa - Hazard (20%) 12 days Fri 27/05/16 Mon 13/06/16
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Daily Flow of Trucks with Precast Elements
Daily Flow of Trucks with Hollow-Core Elements
Daily Flow of Concrete Trucks
Note : 18 general workforces allocated over dierent tasks
in the  construction of  the cores  and slab concreting, 12 in 
the  mounting of  the  steel  structure and puting  the  Cofra-
Plus Elements on place, and 4 concreting the oors. 
plus 4 crane operators, 2 storekeepers, 2 trac assistants 





























SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 1b 
2 cranes- 2 shifts






0 SiMCo - Variant 2a V3 94 days Tue 01/03/16 Thu 14/07/16
1 Planning Sec - Without Hazard 78 days Tue 01/03/16 Tue 21/06/16
2 Concrete Cores 66 days Tue 01/03/16 Fri 03/06/16
3 Site Facili�es (Shi� 1) 66 days Tue 01/03/16 Fri 03/06/16
4 Cran Operator 66 days Tue 01/03/16 Fri 03/06/16
5 Traﬃc Assistant 66 days Tue 01/03/16 Fri 03/06/16
6 Magasinier - Storekeeper 66 days Tue 01/03/16 Fri 03/06/16
7 Ground-Floor 11 days Tue 01/03/16 Wed 16/03/16
8 Concrete 11 days Tue 01/03/16 Wed 16/03/16
9 Concrete Walls 7 days Tue 01/03/16 Thu 10/03/16
10 Concrete Slabs 7 days Mon 07/03/16 Wed 16/03/16
11 Preparatory Work 5 days Mon 07/03/16 Mon 14/03/16
12 Formwork 4 days Mon 07/03/16 Fri 11/03/16
13 Reinforcement 4 days Wed 09/03/16 Mon 14/03/16
14 Concre�ng Slab - Main Core 1 day Thu 10/03/16 Thu 10/03/16
15 Concre�ng Slab - Core A 1 day Fri 11/03/16 Fri 11/03/16
16 Concre�ng Slab - Core B 1 day Mon 14/03/16 Mon 14/03/16
17 Formwork Removal 2 days Tue 15/03/16 Wed 16/03/16
18 Prefab - Stair ﬂights 3 days Thu 10/03/16 Mon 14/03/16
19 Stair ﬂight Main Core 1 day Thu 10/03/16 Thu 10/03/16
20 Stair ﬂight Core A 1 day Thu 10/03/16 Thu 10/03/16
21 Stair ﬂight Core B 1 day Mon 14/03/16 Mon 14/03/16
22 1st Floor 11 days Fri 11/03/16 Fri 25/03/16
23 Concrete 11 days Fri 11/03/16 Fri 25/03/16
24 Concrete Walls 7 days Fri 11/03/16 Mon 21/03/16
25 Concrete Slabs 7 days Thu 17/03/16 Fri 25/03/16
26 Preparatory Work 5 days Thu 17/03/16 Wed 23/03/16
27 Formwork 4 days Thu 17/03/16 Tue 22/03/16
28 Reinforcement 4 days Fri 18/03/16 Wed 23/03/16
29 Concre�ng Slab - Main Core 1 day Mon 21/03/16 Mon 21/03/16
30 Concre�ng Slab - Core A 1 day Tue 22/03/16 Tue 22/03/16
31 Concre�ng Slab - Core B 1 day Wed 23/03/16 Wed 23/03/16
32 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
33 Prefab - Stair ﬂights 3 days Mon 21/03/16 Wed 23/03/16
34 Stair ﬂight Main Core 1 day Mon 21/03/16 Mon 21/03/16
35 Stair ﬂight Core A 1 day Mon 21/03/16 Mon 21/03/16
36 Stair ﬂight Core B 1 day Wed 23/03/16 Wed 23/03/16
37 2nd Floor 11 days Tue 22/03/16 Tue 05/04/16
38 Concrete 11 days Tue 22/03/16 Tue 05/04/16
39 Concrete Walls 7 days Tue 22/03/16 Wed 30/03/16
40 Concrete Slabs 7 days Mon 28/03/16 Tue 05/04/16
41 Preparatory Work 5 days Mon 28/03/16 Fri 01/04/16
42 Formwork 4 days Mon 28/03/16 Thu 31/03/16
43 Reinforcement 4 days Tue 29/03/16 Fri 01/04/16
44 Concre�ng Slab - Main Core 1 day Wed 30/03/16 Wed 30/03/16
45 Concre�ng Slab - Core A 1 day Thu 31/03/16 Thu 31/03/16
46 Concre�ng Slab - Core B 1 day Fri 01/04/16 Fri 01/04/16
47 Formwork Removal 2 days Mon 04/04/16 Tue 05/04/16
48 Prefab - Stair ﬂights 3 days Wed 30/03/16 Fri 01/04/16
49 Stair ﬂight Main Core 1 day Wed 30/03/16 Wed 30/03/16
50 Stair ﬂight Core A 1 day Wed 30/03/16 Wed 30/03/16
51 Stair ﬂight Core B 1 day Fri 01/04/16 Fri 01/04/16
52 3rd Floor 11 days Thu 31/03/16 Thu 14/04/16
53 Concrete 11 days Thu 31/03/16 Thu 14/04/16
54 Concrete Walls 7 days Thu 31/03/16 Fri 08/04/16
55 Concrete Slabs 7 days Wed 06/04/16 Thu 14/04/16
56 Preparatory Work 5 days Wed 06/04/16 Tue 12/04/16
57 Formwork 4 days Wed 06/04/16 Mon 11/04/16
58 Reinforcement 4 days Thu 07/04/16 Tue 12/04/16
59 Concre�ng Slab - Main Core 1 day Fri 08/04/16 Fri 08/04/16
60 Concre�ng Slab - Core A 1 day Mon 11/04/16 Mon 11/04/16
61 Concre�ng Slab - Core B 1 day Tue 12/04/16 Tue 12/04/16
62 Formwork Removal 2 days Wed 13/04/16 Thu 14/04/16
63 Prefab - Stair ﬂights 3 days Fri 08/04/16 Tue 12/04/16
64 Stair ﬂight Main Core 1 day Fri 08/04/16 Fri 08/04/16
65 Stair ﬂight Core A 1 day Fri 08/04/16 Fri 08/04/16
66 Stair ﬂight Core B 1 day Tue 12/04/16 Tue 12/04/16
67 4th Floor 11 days Mon 11/04/16 Mon 25/04/16
68 Concrete 11 days Mon 11/04/16 Mon 25/04/16
69 Concrete Walls 7 days Mon 11/04/16 Tue 19/04/16
70 Concrete Slabs 7 days Fri 15/04/16 Mon 25/04/16
71 Preparatory Work 5 days Fri 15/04/16 Thu 21/04/16
72 Formwork 4 days Fri 15/04/16 Wed 20/04/16
73 Reinforcement 4 days Mon 18/04/16 Thu 21/04/16
74 Concre�ng Slab - Main Core 1 day Tue 19/04/16 Tue 19/04/16
75 Concre�ng Slab - Core A 1 day Wed 20/04/16 Wed 20/04/16
76 Concre�ng Slab - Core B 1 day Thu 21/04/16 Thu 21/04/16
77 Formwork Removal 2 days Fri 22/04/16 Mon 25/04/16
78 Prefab - Stair ﬂights 3 days Tue 19/04/16 Thu 21/04/16
79 Stair ﬂight Main Core 1 day Tue 19/04/16 Tue 19/04/16
80 Stair ﬂight Core A 1 day Tue 19/04/16 Tue 19/04/16
81 Stair ﬂight Core B 1 day Thu 21/04/16 Thu 21/04/16
82 5th Floor 11 days Wed 20/04/16 Wed 04/05/16
83 Concrete 11 days Wed 20/04/16 Wed 04/05/16
84 Concrete Walls 7 days Wed 20/04/16 Thu 28/04/16
85 Concrete Slabs 7 days Tue 26/04/16 Wed 04/05/16
86 Preparatory Work 5 days Tue 26/04/16 Mon 02/05/16
87 Formwork 4 days Tue 26/04/16 Fri 29/04/16
88 Reinforcement 4 days Wed 27/04/16 Mon 02/05/16
89 Concre�ng Slab - Main Core 1 day Thu 28/04/16 Thu 28/04/16
90 Concre�ng Slab - Core A 1 day Fri 29/04/16 Fri 29/04/16
91 Concre�ng Slab - Core B 1 day Mon 02/05/16 Mon 02/05/16
92 Formwork Removal 2 days Tue 03/05/16 Wed 04/05/16
93 Prefab - Stair ﬂights 3 days Thu 28/04/16 Mon 02/05/16
94 Stair ﬂight Main Core 1 day Thu 28/04/16 Thu 28/04/16
95 Stair ﬂight Core A 1 day Thu 28/04/16 Thu 28/04/16
96 Stair ﬂight Core B 1 day Mon 02/05/16 Mon 02/05/16
97 6th Floor 11 days Fri 29/04/16 Tue 17/05/16
98 Concrete 11 days Fri 29/04/16 Tue 17/05/16
99 Concrete Walls 7 days Fri 29/04/16 Tue 10/05/16
100 Concrete Slabs 7 days Fri 06/05/16 Tue 17/05/16
101 Preparatory Work 5 days Fri 06/05/16 Thu 12/05/16
102 Formwork 4 days Fri 06/05/16 Wed 11/05/16
103 Reinforcement 4 days Mon 09/05/16 Thu 12/05/16
104 Concre�ng Slab - Main Core 1 day Tue 10/05/16 Tue 10/05/16
105 Concre�ng Slab - Core A 1 day Wed 11/05/16 Wed 11/05/16
106 Concre�ng Slab - Core B 1 day Thu 12/05/16 Thu 12/05/16
107 Formwork Removal 2 days Fri 13/05/16 Tue 17/05/16
108 Prefab - Stair ﬂights 3 days Tue 10/05/16 Thu 12/05/16
109 Stair ﬂight Main Core 1 day Tue 10/05/16 Tue 10/05/16
110 Stair ﬂight Core A 1 day Tue 10/05/16 Tue 10/05/16
111 Stair ﬂight Core B 1 day Thu 12/05/16 Thu 12/05/16
112 7th Floor 11 days Wed 11/05/16 Thu 26/05/16
113 Concrete 11 days Wed 11/05/16 Thu 26/05/16
114 Concrete Walls 7 days Wed 11/05/16 Fri 20/05/16
115 Concrete Slabs 7 days Wed 18/05/16 Thu 26/05/16
116 Preparatory Work 5 days Wed 18/05/16 Tue 24/05/16
117 Formwork 4 days Wed 18/05/16 Mon 23/05/16
118 Reinforcement 4 days Thu 19/05/16 Tue 24/05/16
119 Concre�ng Slab - Main Core 1 day Fri 20/05/16 Fri 20/05/16
120 Concre�ng Slab - Core A 1 day Mon 23/05/16 Mon 23/05/16
121 Concre�ng Slab - Core B 1 day Tue 24/05/16 Tue 24/05/16
122 Formwork Removal 2 days Wed 25/05/16 Thu 26/05/16
123 Prefab - Stair ﬂights 3 days Fri 20/05/16 Tue 24/05/16
124 Stair ﬂight Main Core 1 day Fri 20/05/16 Fri 20/05/16
125 Stair ﬂight Core A 1 day Fri 20/05/16 Fri 20/05/16
126 Stair ﬂight Core B 1 day Tue 24/05/16 Tue 24/05/16
127 8th Floor 10 days Mon 23/05/16 Fri 03/06/16
128 Concrete 10 days Mon 23/05/16 Fri 03/06/16
129 Concrete Walls 7 days Mon 23/05/16 Tue 31/05/16
130 Concrete Slabs 6 days Fri 27/05/16 Fri 03/06/16
131 Preparatory Work 5 days Fri 27/05/16 Thu 02/06/16
132 Formwork 4 days Fri 27/05/16 Wed 01/06/16
133 Reinforcement 4 days Mon 30/05/16 Thu 02/06/16
134 Concre�ng Slab - Main Core 1 day Tue 31/05/16 Tue 31/05/16
135 Concre�ng Slab - Core A 1 day Wed 01/06/16 Wed 01/06/16
136 Concre�ng Slab - Core B 1 day Thu 02/06/16 Thu 02/06/16
137 Formwork Removal 1 day Fri 03/06/16 Fri 03/06/16
138 Prefab - Stair ﬂights 3 days Tue 31/05/16 Thu 02/06/16
139 Stair ﬂight Main Core 1 day Tue 31/05/16 Tue 31/05/16
140 Stair ﬂight Core A 1 day Tue 31/05/16 Tue 31/05/16
141 Stair ﬂight Core B 1 day Thu 02/06/16 Thu 02/06/16
142 Ragréage - Cleaning 66 days Tue 01/03/16 Fri 03/06/16
143 Steel Structure and Hollow Core Slab 48 days Wed 13/04/16 Tue 21/06/16
144 Site Facili�es (Shi� 2) 48 days Wed 13/04/16 Tue 21/06/16
145 Cran Operator 48 days Wed 13/04/16 Tue 21/06/16
146 Traﬃc Assistant 48 days Wed 13/04/16 Tue 21/06/16
147 Magasinier - Storekeeper 48 days Wed 13/04/16 Tue 21/06/16
148 Ground and 1st Floor 13 days Wed 13/04/16 Fri 29/04/16
149 Steel Structure 6 days Wed 13/04/16 Wed 20/04/16
150 Steel Columns 6 days Wed 13/04/16 Wed 20/04/16
151 Steel Beams 6 days Wed 13/04/16 Wed 20/04/16
152 Hollow Core Slab 7 days Thu 21/04/16 Fri 29/04/16
153 HollowCore Elements Laying 6 days Thu 21/04/16 Thu 28/04/16
154 Reinforcement 6 days Fri 22/04/16 Fri 29/04/16
155 Chape de Compression 2 days Thu 28/04/16 Fri 29/04/16
156 2nd Floor and 3rd Floor 13 days Fri 29/04/16 Thu 19/05/16
157 Steel Structure 6 days Fri 29/04/16 Mon 09/05/16
158 Steel Columns 6 days Fri 29/04/16 Mon 09/05/16
159 Steel Beams 6 days Fri 29/04/16 Mon 09/05/16
160 Hollow Core Slab 7 days Tue 10/05/16 Thu 19/05/16
161 HollowCore Elements Laying 6 days Tue 10/05/16 Wed 18/05/16
162 Reinforcement 6 days Wed 11/05/16 Thu 19/05/16
163 Chape de Compression 2 days Wed 18/05/16 Thu 19/05/16
164 4th Floor and 5th Floor 13 days Thu 19/05/16 Mon 06/06/16
165 Steel Structure 6 days Thu 19/05/16 Thu 26/05/16
166 Steel Columns 6 days Thu 19/05/16 Thu 26/05/16
167 Steel Beams 6 days Thu 19/05/16 Thu 26/05/16
168 Hollow Core Slab 7 days Fri 27/05/16 Mon 06/06/16
169 HollowCore Elements Laying 6 days Fri 27/05/16 Fri 03/06/16
170 Reinforcement 6 days Mon 30/05/16 Mon 06/06/16
171 Chape de Compression 2 days Fri 03/06/16 Mon 06/06/16
172 6th Floor and 7th Floor 10 days Thu 02/06/16 Wed 15/06/16
173 Steel Structure 7 days Thu 02/06/16 Fri 10/06/16
174 Steel Columns 6 days Thu 02/06/16 Thu 09/06/16
175 Steel Beams 6 days Fri 03/06/16 Fri 10/06/16
176 Hollow Core Slab 8 days Mon 06/06/16 Wed 15/06/16
177 HollowCore Elements Laying 7 days Mon 06/06/16 Tue 14/06/16
178 Reinforcement 7 days Tue 07/06/16 Wed 15/06/16
179 Chape de Compression 4 days Fri 10/06/16 Wed 15/06/16
180 8th Floor 7 days Mon 13/06/16 Tue 21/06/16
181 Steel Structure 4 days Mon 13/06/16 Thu 16/06/16
182 Steel Columns 4 days Mon 13/06/16 Thu 16/06/16
183 Steel Beams 3 days Tue 14/06/16 Thu 16/06/16
184 Hollow Core Slab 5 days Wed 15/06/16 Tue 21/06/16
185 HollowCore Elements Laying 4 days Wed 15/06/16 Mon 20/06/16
186 Reinforcement 3 days Fri 17/06/16 Tue 21/06/16
187 Chape de Compression 1 day Tue 21/06/16 Tue 21/06/16
188 Aléa - Hazard (20%) 16 days Wed 22/06/16 Thu 14/07/16
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Daily Flow of Trucks with Steel Elements
Daily Flow of Trucks with Hollow-Core 
Elements
Daily Flow of Concrete Trucks
Note : 8 general workforces allocated over dierent tasks
in the construction of the cores, 4 in the mounting of the
steel structure, 5 in the construction  of  the  hollow  core
slab, 
plus 2 crane operators, 2 storekeepers, 2 trac assistants 

























SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 2a - 2 shifts






Appendix IV – Gantt Charts
hsiniFtratSnoitaruDemaN ksaTDI
0 SiMCo - Variant 2b 90 days Tue 01/03/16 Fri 08/07/16
1 Planning Sec - Without Hazard 75 days Tue 01/03/16 Thu 16/06/16
2 Concrete Cores 66 days Tue 01/03/16 Fri 03/06/16
3 Site Facili�es (Shi� 1) 66 days Tue 01/03/16 Fri 03/06/16
4 Cran Operator 66 days Tue 01/03/16 Fri 03/06/16
5 Traﬃc Assistant 66 days Tue 01/03/16 Fri 03/06/16
6 Magasinier - Storekeeper 66 days Tue 01/03/16 Fri 03/06/16
7 Ground-Floor 11 days Tue 01/03/16 Wed 16/03/16
8 Concrete 11 days Tue 01/03/16 Wed 16/03/16
9 Concrete Walls 7 days Tue 01/03/16 Thu 10/03/16
10 Concrete Slabs 7 days Mon 07/03/16 Wed 16/03/16
11 Preparatory Work 5 days Mon 07/03/16 Mon 14/03/16
12 Formwork 4 days Mon 07/03/16 Fri 11/03/16
13 Reinforcement 4 days Wed 09/03/16 Mon 14/03/16
14 Concre�ng Slab - Main Core 1 day Thu 10/03/16 Thu 10/03/16
15 Concre�ng Slab - Core A 1 day Fri 11/03/16 Fri 11/03/16
16 Concre�ng Slab - Core B 1 day Mon 14/03/16 Mon 14/03/16
17 Formwork Removal 2 days Tue 15/03/16 Wed 16/03/16
18 Prefab - Stair ﬂights 3 days Thu 10/03/16 Mon 14/03/16
19 Stair ﬂight Main Core 1 day Thu 10/03/16 Thu 10/03/16
20 Stair ﬂight Core A 1 day Thu 10/03/16 Thu 10/03/16
21 Stair ﬂight Core B 1 day Mon 14/03/16 Mon 14/03/16
22 1st Floor 11 days Fri 11/03/16 Fri 25/03/16
23 Concrete 11 days Fri 11/03/16 Fri 25/03/16
24 Concrete Walls 7 days Fri 11/03/16 Mon 21/03/16
25 Concrete Slabs 7 days Thu 17/03/16 Fri 25/03/16
26 Preparatory Work 5 days Thu 17/03/16 Wed 23/03/16
27 Formwork 4 days Thu 17/03/16 Tue 22/03/16
28 Reinforcement 4 days Fri 18/03/16 Wed 23/03/16
29 Concre�ng Slab - Main Core 1 day Mon 21/03/16 Mon 21/03/16
30 Concre�ng Slab - Core A 1 day Tue 22/03/16 Tue 22/03/16
31 Concre�ng Slab - Core B 1 day Wed 23/03/16 Wed 23/03/16
32 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
33 Prefab - Stair ﬂights 3 days Mon 21/03/16 Wed 23/03/16
34 Stair ﬂight Main Core 1 day Mon 21/03/16 Mon 21/03/16
35 Stair ﬂight Core A 1 day Mon 21/03/16 Mon 21/03/16
36 Stair ﬂight Core B 1 day Wed 23/03/16 Wed 23/03/16
37 2nd Floor 11 days Tue 22/03/16 Tue 05/04/16
38 Concrete 11 days Tue 22/03/16 Tue 05/04/16
39 Concrete Walls 7 days Tue 22/03/16 Wed 30/03/16
40 Concrete Slabs 7 days Mon 28/03/16 Tue 05/04/16
41 Preparatory Work 5 days Mon 28/03/16 Fri 01/04/16
42 Formwork 4 days Mon 28/03/16 Thu 31/03/16
43 Reinforcement 4 days Tue 29/03/16 Fri 01/04/16
44 Concre�ng Slab - Main Core 1 day Wed 30/03/16 Wed 30/03/16
45 Concre�ng Slab - Core A 1 day Thu 31/03/16 Thu 31/03/16
46 Concre�ng Slab - Core B 1 day Fri 01/04/16 Fri 01/04/16
47 Formwork Removal 2 days Mon 04/04/16 Tue 05/04/16
48 Prefab - Stair ﬂights 3 days Wed 30/03/16 Fri 01/04/16
49 Stair ﬂight Main Core 1 day Wed 30/03/16 Wed 30/03/16
50 Stair ﬂight Core A 1 day Wed 30/03/16 Wed 30/03/16
51 Stair ﬂight Core B 1 day Fri 01/04/16 Fri 01/04/16
52 3rd Floor 11 days Thu 31/03/16 Thu 14/04/16
53 Concrete 11 days Thu 31/03/16 Thu 14/04/16
54 Concrete Walls 7 days Thu 31/03/16 Fri 08/04/16
55 Concrete Slabs 7 days Wed 06/04/16 Thu 14/04/16
56 Preparatory Work 5 days Wed 06/04/16 Tue 12/04/16
57 Formwork 4 days Wed 06/04/16 Mon 11/04/16
58 Reinforcement 4 days Thu 07/04/16 Tue 12/04/16
59 Concre�ng Slab - Main Core 1 day Fri 08/04/16 Fri 08/04/16
60 Concre�ng Slab - Core A 1 day Mon 11/04/16 Mon 11/04/16
61 Concre�ng Slab - Core B 1 day Tue 12/04/16 Tue 12/04/16
62 Formwork Removal 2 days Wed 13/04/16 Thu 14/04/16
63 Prefab - Stair ﬂights 3 days Fri 08/04/16 Tue 12/04/16
64 Stair ﬂight Main Core 1 day Fri 08/04/16 Fri 08/04/16
65 Stair ﬂight Core A 1 day Fri 08/04/16 Fri 08/04/16
66 Stair ﬂight Core B 1 day Tue 12/04/16 Tue 12/04/16
67 4th Floor 11 days Mon 11/04/16 Mon 25/04/16
68 Concrete 11 days Mon 11/04/16 Mon 25/04/16
69 Concrete Walls 7 days Mon 11/04/16 Tue 19/04/16
70 Concrete Slabs 7 days Fri 15/04/16 Mon 25/04/16
71 Preparatory Work 5 days Fri 15/04/16 Thu 21/04/16
72 Formwork 4 days Fri 15/04/16 Wed 20/04/16
73 Reinforcement 4 days Mon 18/04/16 Thu 21/04/16
74 Concre�ng Slab - Main Core 1 day Tue 19/04/16 Tue 19/04/16
75 Concre�ng Slab - Core A 1 day Wed 20/04/16 Wed 20/04/16
76 Concre�ng Slab - Core B 1 day Thu 21/04/16 Thu 21/04/16
77 Formwork Removal 2 days Fri 22/04/16 Mon 25/04/16
78 Prefab - Stair ﬂights 3 days Tue 19/04/16 Thu 21/04/16
79 Stair ﬂight Main Core 1 day Tue 19/04/16 Tue 19/04/16
80 Stair ﬂight Core A 1 day Tue 19/04/16 Tue 19/04/16
81 Stair ﬂight Core B 1 day Thu 21/04/16 Thu 21/04/16
82 5th Floor 11 days Wed 20/04/16 Wed 04/05/16
83 Concrete 11 days Wed 20/04/16 Wed 04/05/16
84 Concrete Walls 7 days Wed 20/04/16 Thu 28/04/16
85 Concrete Slabs 7 days Tue 26/04/16 Wed 04/05/16
86 Preparatory Work 5 days Tue 26/04/16 Mon 02/05/16
87 Formwork 4 days Tue 26/04/16 Fri 29/04/16
88 Reinforcement 4 days Wed 27/04/16 Mon 02/05/16
89 Concre�ng Slab - Main Core 1 day Thu 28/04/16 Thu 28/04/16
90 Concre�ng Slab - Core A 1 day Fri 29/04/16 Fri 29/04/16
91 Concre�ng Slab - Core B 1 day Mon 02/05/16 Mon 02/05/16
92 Formwork Removal 2 days Tue 03/05/16 Wed 04/05/16
93 Prefab - Stair ﬂights 3 days Thu 28/04/16 Mon 02/05/16
94 Stair ﬂight Main Core 1 day Thu 28/04/16 Thu 28/04/16
95 Stair ﬂight Core A 1 day Thu 28/04/16 Thu 28/04/16
96 Stair ﬂight Core B 1 day Mon 02/05/16 Mon 02/05/16
97 6th Floor 11 days Fri 29/04/16 Tue 17/05/16
98 Concrete 11 days Fri 29/04/16 Tue 17/05/16
99 Concrete Walls 7 days Fri 29/04/16 Tue 10/05/16
100 Concrete Slabs 7 days Fri 06/05/16 Tue 17/05/16
101 Preparatory Work 5 days Fri 06/05/16 Thu 12/05/16
102 Formwork 4 days Fri 06/05/16 Wed 11/05/16
103 Reinforcement 4 days Mon 09/05/16 Thu 12/05/16
104 Concre�ng Slab - Main Core 1 day Tue 10/05/16 Tue 10/05/16
105 Concre�ng Slab - Core A 1 day Wed 11/05/16 Wed 11/05/16
106 Concre�ng Slab - Core B 1 day Thu 12/05/16 Thu 12/05/16
107 Formwork Removal 2 days Fri 13/05/16 Tue 17/05/16
108 Prefab - Stair ﬂights 3 days Tue 10/05/16 Thu 12/05/16
109 Stair ﬂight Main Core 1 day Tue 10/05/16 Tue 10/05/16
110 Stair ﬂight Core A 1 day Tue 10/05/16 Tue 10/05/16
111 Stair ﬂight Core B 1 day Thu 12/05/16 Thu 12/05/16
112 7th Floor 11 days Wed 11/05/16 Thu 26/05/16
113 Concrete 11 days Wed 11/05/16 Thu 26/05/16
114 Concrete Walls 7 days Wed 11/05/16 Fri 20/05/16
115 Concrete Slabs 7 days Wed 18/05/16 Thu 26/05/16
116 Preparatory Work 5 days Wed 18/05/16 Tue 24/05/16
117 Formwork 4 days Wed 18/05/16 Mon 23/05/16
118 Reinforcement 4 days Thu 19/05/16 Tue 24/05/16
119 Concre�ng Slab - Main Core 1 day Fri 20/05/16 Fri 20/05/16
120 Concre�ng Slab - Core A 1 day Mon 23/05/16 Mon 23/05/16
121 Concre�ng Slab - Core B 1 day Tue 24/05/16 Tue 24/05/16
122 Formwork Removal 2 days Wed 25/05/16 Thu 26/05/16
123 Prefab - Stair ﬂights 3 days Fri 20/05/16 Tue 24/05/16
124 Stair ﬂight Main Core 1 day Fri 20/05/16 Fri 20/05/16
125 Stair ﬂight Core A 1 day Fri 20/05/16 Fri 20/05/16
126 Stair ﬂight Core B 1 day Tue 24/05/16 Tue 24/05/16
127 8th Floor 10 days Mon 23/05/16 Fri 03/06/16
128 Concrete 10 days Mon 23/05/16 Fri 03/06/16
129 Concrete Walls 7 days Mon 23/05/16 Tue 31/05/16
130 Concrete Slabs 6 days Fri 27/05/16 Fri 03/06/16
131 Preparatory Work 5 days Fri 27/05/16 Thu 02/06/16
132 Formwork 4 days Fri 27/05/16 Wed 01/06/16
133 Reinforcement 4 days Mon 30/05/16 Thu 02/06/16
134 Concre�ng Slab - Main Core 1 day Tue 31/05/16 Tue 31/05/16
135 Concre�ng Slab - Core A 1 day Wed 01/06/16 Wed 01/06/16
136 Concre�ng Slab - Core B 1 day Thu 02/06/16 Thu 02/06/16
137 Formwork Removal 1 day Fri 03/06/16 Fri 03/06/16
138 Prefab - Stair ﬂights 3 days Tue 31/05/16 Thu 02/06/16
139 Stair ﬂight Main Core 1 day Tue 31/05/16 Tue 31/05/16
140 Stair ﬂight Core A 1 day Tue 31/05/16 Tue 31/05/16
141 Stair ﬂight Core B 1 day Thu 02/06/16 Thu 02/06/16
142 Ragréage - Cleaning 66 days Tue 01/03/16 Fri 03/06/16
143 Steel Structure and Hollow Core Slab 45 days Wed 13/04/16 Thu 16/06/16
144 Site Facili�es (Shi� 2) 45 days Wed 13/04/16 Thu 16/06/16
145 Cran Operator 45 days Wed 13/04/16 Thu 16/06/16
146 Traﬃc Assistant 45 days Wed 13/04/16 Thu 16/06/16
147 Magasinier - Storekeeper 45 days Wed 13/04/16 Thu 16/06/16
148 Ground and 1st Floor 12 days Wed 13/04/16 Thu 28/04/16
149 Steel Structure 5 days Wed 13/04/16 Tue 19/04/16
150 Steel Columns 5 days Wed 13/04/16 Tue 19/04/16
151 Steel Beams 5 days Wed 13/04/16 Tue 19/04/16
152 Hollow Core Slab 7 days Wed 20/04/16 Thu 28/04/16
153 Semi-Precast Slab Elements 6 days Wed 20/04/16 Wed 27/04/16
154 Reinforcement 6 days Thu 21/04/16 Thu 28/04/16
155 Chape 4 days Mon 25/04/16 Thu 28/04/16
156 2nd Floor and 3rd Floor 12 days Thu 28/04/16 Tue 17/05/16
157 Steel Structure 5 days Thu 28/04/16 Wed 04/05/16
158 Steel Columns 5 days Thu 28/04/16 Wed 04/05/16
159 Steel Beams 5 days Thu 28/04/16 Wed 04/05/16
160 Hollow Core Slab 7 days Fri 06/05/16 Tue 17/05/16
161 Semi-Precast Slab Elements 6 days Fri 06/05/16 Fri 13/05/16
162 Reinforcement 6 days Mon 09/05/16 Tue 17/05/16
163 Chape 4 days Wed 11/05/16 Tue 17/05/16
164 4th Floor and 5th Floor 12 days Tue 17/05/16 Wed 01/06/16
165 Steel Structure 5 days Tue 17/05/16 Mon 23/05/16
166 Steel Columns 5 days Tue 17/05/16 Mon 23/05/16
167 Steel Beams 5 days Tue 17/05/16 Mon 23/05/16
168 Hollow Core Slab 7 days Tue 24/05/16 Wed 01/06/16
169 Semi-Precast Slab Elements 6 days Tue 24/05/16 Tue 31/05/16
170 Reinforcement 6 days Wed 25/05/16 Wed 01/06/16
171 Chape 4 days Fri 27/05/16 Wed 01/06/16
172 6th Floor and 7th Floor 8 days Wed 01/06/16 Fri 10/06/16
173 Steel Structure 6 days Wed 01/06/16 Wed 08/06/16
174 Steel Columns 6 days Wed 01/06/16 Wed 08/06/16
175 Steel Beams 6 days Wed 01/06/16 Wed 08/06/16
176 Hollow Core Slab 7 days Thu 02/06/16 Fri 10/06/16
177 Semi-Precast Slab Elements 6 days Thu 02/06/16 Thu 09/06/16
178 Reinforcement 7 days Thu 02/06/16 Fri 10/06/16
179 Chape 6 days Fri 03/06/16 Fri 10/06/16
180 8th Floor 6 days Thu 09/06/16 Thu 16/06/16
181 Steel Structure 4 days Thu 09/06/16 Tue 14/06/16
182 Steel Columns 4 days Thu 09/06/16 Tue 14/06/16
183 Steel Beams 4 days Thu 09/06/16 Tue 14/06/16
184 Hollow Core Slab 5 days Fri 10/06/16 Thu 16/06/16
185 Semi-Precast Slab Elements 4 days Fri 10/06/16 Wed 15/06/16
186 Reinforcement 4 days Mon 13/06/16 Thu 16/06/16
187 Chape 2 days Wed 15/06/16 Thu 16/06/16
188 Aléa - Hazard (20%) 15 days Fri 17/06/16 Fri 08/07/16
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Daily Flow of Trucks with Steel Elements
Daily Flow of Trucks with Semi-Prestressed
Slab Elements
Daily Flow of Concrete Trucks
Note : 8 general workforces allocated over dierent tasks
in the construction of the cores, 5 in the mounting of the
steel structure, 5 in the construction  of  the  hollow  core
slab, 
plus 2 crane operators, 2 storekeepers, 2 trac assistants 



























SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 2b - 2 shifts






Appendix IV – Gantt Charts
hsiniFtratSnoitaruDemaN ksaTDI
0 SiMCo - Variant 3a 89 days Tue 01/03/16 Thu 07/07/16
1 Planning Sec - Without Hazard 74 days Tue 01/03/16 Wed 15/06/16
2 Concrete Cores 66 days Tue 01/03/16 Fri 03/06/16
3 Site Facili�es (Shi� no.1) 66 days Tue 01/03/16 Fri 03/06/16
4 Cran Operator 66 days Tue 01/03/16 Fri 03/06/16
5 Traﬃc Assistant 66 days Tue 01/03/16 Fri 03/06/16
6 Magasinier - Storekeeper 66 days Tue 01/03/16 Fri 03/06/16
7 Ground-Floor 11 days Tue 01/03/16 Wed 16/03/16
8 Concrete 11 days Tue 01/03/16 Wed 16/03/16
9 Concrete Walls 7 days Tue 01/03/16 Thu 10/03/16
10 Concrete Slabs 7 days Mon 07/03/16 Wed 16/03/16
11 Preparatory Work 5 days Mon 07/03/16 Mon 14/03/16
12 Formwork 4 days Mon 07/03/16 Fri 11/03/16
13 Reinforcement 4 days Wed 09/03/16 Mon 14/03/16
14 Concre�ng Slab - Main Core 1 day Thu 10/03/16 Thu 10/03/16
15 Concre�ng Slab - Core A 1 day Fri 11/03/16 Fri 11/03/16
16 Concre�ng Slab - Core B 1 day Mon 14/03/16 Mon 14/03/16
17 Formwork Removal 2 days Tue 15/03/16 Wed 16/03/16
18 Prefab - Stair ﬂights 3 days Thu 10/03/16 Mon 14/03/16
19 Stair ﬂight Main Core 1 day Thu 10/03/16 Thu 10/03/16
20 Stair ﬂight Core A 1 day Thu 10/03/16 Thu 10/03/16
21 Stair ﬂight Core B 1 day Mon 14/03/16 Mon 14/03/16
22 1st Floor 11 days Fri 11/03/16 Fri 25/03/16
23 Concrete 11 days Fri 11/03/16 Fri 25/03/16
24 Concrete Walls 7 days Fri 11/03/16 Mon 21/03/16
25 Concrete Slabs 7 days Thu 17/03/16 Fri 25/03/16
26 Preparatory Work 5 days Thu 17/03/16 Wed 23/03/16
27 Formwork 4 days Thu 17/03/16 Tue 22/03/16
28 Reinforcement 4 days Fri 18/03/16 Wed 23/03/16
29 Concre�ng Slab - Main Core 1 day Mon 21/03/16 Mon 21/03/16
30 Concre�ng Slab - Core A 1 day Tue 22/03/16 Tue 22/03/16
31 Concre�ng Slab - Core B 1 day Wed 23/03/16 Wed 23/03/16
32 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
33 Prefab - Stair ﬂights 3 days Mon 21/03/16 Wed 23/03/16
34 Stair ﬂight Main Core 1 day Mon 21/03/16 Mon 21/03/16
35 Stair ﬂight Core A 1 day Mon 21/03/16 Mon 21/03/16
36 Stair ﬂight Core B 1 day Wed 23/03/16 Wed 23/03/16
37 2nd Floor 11 days Tue 22/03/16 Tue 05/04/16
38 Concrete 11 days Tue 22/03/16 Tue 05/04/16
39 Concrete Walls 7 days Tue 22/03/16 Wed 30/03/16
40 Concrete Slabs 7 days Mon 28/03/16 Tue 05/04/16
41 Preparatory Work 5 days Mon 28/03/16 Fri 01/04/16
42 Formwork 4 days Mon 28/03/16 Thu 31/03/16
43 Reinforcement 4 days Tue 29/03/16 Fri 01/04/16
44 Concre�ng Slab - Main Core 1 day Wed 30/03/16 Wed 30/03/16
45 Concre�ng Slab - Core A 1 day Thu 31/03/16 Thu 31/03/16
46 Concre�ng Slab - Core B 1 day Fri 01/04/16 Fri 01/04/16
47 Formwork Removal 2 days Mon 04/04/16 Tue 05/04/16
48 Prefab - Stair ﬂights 3 days Wed 30/03/16 Fri 01/04/16
49 Stair ﬂight Main Core 1 day Wed 30/03/16 Wed 30/03/16
50 Stair ﬂight Core A 1 day Wed 30/03/16 Wed 30/03/16
51 Stair ﬂight Core B 1 day Fri 01/04/16 Fri 01/04/16
52 3rd Floor 11 days Thu 31/03/16 Thu 14/04/16
53 Concrete 11 days Thu 31/03/16 Thu 14/04/16
54 Concrete Walls 7 days Thu 31/03/16 Fri 08/04/16
55 Concrete Slabs 7 days Wed 06/04/16 Thu 14/04/16
56 Preparatory Work 5 days Wed 06/04/16 Tue 12/04/16
57 Formwork 4 days Wed 06/04/16 Mon 11/04/16
58 Reinforcement 4 days Thu 07/04/16 Tue 12/04/16
59 Concre�ng Slab - Main Core 1 day Fri 08/04/16 Fri 08/04/16
60 Concre�ng Slab - Core A 1 day Mon 11/04/16 Mon 11/04/16
61 Concre�ng Slab - Core B 1 day Tue 12/04/16 Tue 12/04/16
62 Formwork Removal 2 days Wed 13/04/16 Thu 14/04/16
63 Prefab - Stair ﬂights 3 days Fri 08/04/16 Tue 12/04/16
64 Stair ﬂight Main Core 1 day Fri 08/04/16 Fri 08/04/16
65 Stair ﬂight Core A 1 day Fri 08/04/16 Fri 08/04/16
66 Stair ﬂight Core B 1 day Tue 12/04/16 Tue 12/04/16
67 4th Floor 11 days Mon 11/04/16 Mon 25/04/16
68 Concrete 11 days Mon 11/04/16 Mon 25/04/16
69 Concrete Walls 7 days Mon 11/04/16 Tue 19/04/16
70 Concrete Slabs 7 days Fri 15/04/16 Mon 25/04/16
71 Preparatory Work 5 days Fri 15/04/16 Thu 21/04/16
72 Formwork 4 days Fri 15/04/16 Wed 20/04/16
73 Reinforcement 4 days Mon 18/04/16 Thu 21/04/16
74 Concre�ng Slab - Main Core 1 day Tue 19/04/16 Tue 19/04/16
75 Concre�ng Slab - Core A 1 day Wed 20/04/16 Wed 20/04/16
76 Concre�ng Slab - Core B 1 day Thu 21/04/16 Thu 21/04/16
77 Formwork Removal 2 days Fri 22/04/16 Mon 25/04/16
78 Prefab - Stair ﬂights 3 days Tue 19/04/16 Thu 21/04/16
79 Stair ﬂight Main Core 1 day Tue 19/04/16 Tue 19/04/16
80 Stair ﬂight Core A 1 day Tue 19/04/16 Tue 19/04/16
81 Stair ﬂight Core B 1 day Thu 21/04/16 Thu 21/04/16
82 5th Floor 11 days Wed 20/04/16 Wed 04/05/16
83 Concrete 11 days Wed 20/04/16 Wed 04/05/16
84 Concrete Walls 7 days Wed 20/04/16 Thu 28/04/16
85 Concrete Slabs 7 days Tue 26/04/16 Wed 04/05/16
86 Preparatory Work 5 days Tue 26/04/16 Mon 02/05/16
87 Formwork 4 days Tue 26/04/16 Fri 29/04/16
88 Reinforcement 4 days Wed 27/04/16 Mon 02/05/16
89 Concre�ng Slab - Main Core 1 day Thu 28/04/16 Thu 28/04/16
90 Concre�ng Slab - Core A 1 day Fri 29/04/16 Fri 29/04/16
91 Concre�ng Slab - Core B 1 day Mon 02/05/16 Mon 02/05/16
92 Formwork Removal 2 days Tue 03/05/16 Wed 04/05/16
93 Prefab - Stair ﬂights 3 days Thu 28/04/16 Mon 02/05/16
94 Stair ﬂight Main Core 1 day Thu 28/04/16 Thu 28/04/16
95 Stair ﬂight Core A 1 day Thu 28/04/16 Thu 28/04/16
96 Stair ﬂight Core B 1 day Mon 02/05/16 Mon 02/05/16
97 6th Floor 11 days Fri 29/04/16 Tue 17/05/16
98 Concrete 11 days Fri 29/04/16 Tue 17/05/16
99 Concrete Walls 7 days Fri 29/04/16 Tue 10/05/16
100 Concrete Slabs 7 days Fri 06/05/16 Tue 17/05/16
101 Preparatory Work 5 days Fri 06/05/16 Thu 12/05/16
102 Formwork 4 days Fri 06/05/16 Wed 11/05/16
103 Reinforcement 4 days Mon 09/05/16 Thu 12/05/16
104 Concre�ng Slab - Main Core 1 day Tue 10/05/16 Tue 10/05/16
105 Concre�ng Slab - Core A 1 day Wed 11/05/16 Wed 11/05/16
106 Concre�ng Slab - Core B 1 day Thu 12/05/16 Thu 12/05/16
107 Formwork Removal 2 days Fri 13/05/16 Tue 17/05/16
108 Prefab - Stair ﬂights 3 days Tue 10/05/16 Thu 12/05/16
109 Stair ﬂight Main Core 1 day Tue 10/05/16 Tue 10/05/16
110 Stair ﬂight Core A 1 day Tue 10/05/16 Tue 10/05/16
111 Stair ﬂight Core B 1 day Thu 12/05/16 Thu 12/05/16
112 7th Floor 11 days Wed 11/05/16 Thu 26/05/16
113 Concrete 11 days Wed 11/05/16 Thu 26/05/16
114 Concrete Walls 7 days Wed 11/05/16 Fri 20/05/16
115 Concrete Slabs 7 days Wed 18/05/16 Thu 26/05/16
116 Preparatory Work 5 days Wed 18/05/16 Tue 24/05/16
117 Formwork 4 days Wed 18/05/16 Mon 23/05/16
118 Reinforcement 4 days Thu 19/05/16 Tue 24/05/16
119 Concre�ng Slab - Main Core 1 day Fri 20/05/16 Fri 20/05/16
120 Concre�ng Slab - Core A 1 day Mon 23/05/16 Mon 23/05/16
121 Concre�ng Slab - Core B 1 day Tue 24/05/16 Tue 24/05/16
122 Formwork Removal 2 days Wed 25/05/16 Thu 26/05/16
123 Prefab - Stair ﬂights 3 days Fri 20/05/16 Tue 24/05/16
124 Stair ﬂight Main Core 1 day Fri 20/05/16 Fri 20/05/16
125 Stair ﬂight Core A 1 day Fri 20/05/16 Fri 20/05/16
126 Stair ﬂight Core B 1 day Tue 24/05/16 Tue 24/05/16
127 8th Floor 10 days Mon 23/05/16 Fri 03/06/16
128 Concrete 10 days Mon 23/05/16 Fri 03/06/16
129 Concrete Walls 7 days Mon 23/05/16 Tue 31/05/16
130 Concrete Slabs 6 days Fri 27/05/16 Fri 03/06/16
131 Preparatory Work 5 days Fri 27/05/16 Thu 02/06/16
132 Formwork 4 days Fri 27/05/16 Wed 01/06/16
133 Reinforcement 4 days Mon 30/05/16 Thu 02/06/16
134 Concre�ng Slab - Main Core 1 day Tue 31/05/16 Tue 31/05/16
135 Concre�ng Slab - Core A 1 day Wed 01/06/16 Wed 01/06/16
136 Concre�ng Slab - Core B 1 day Thu 02/06/16 Thu 02/06/16
137 Formwork Removal 1 day Fri 03/06/16 Fri 03/06/16
138 Prefab - Stair ﬂights 3 days Tue 31/05/16 Thu 02/06/16
139 Stair ﬂight Main Core 1 day Tue 31/05/16 Tue 31/05/16
140 Stair ﬂight Core A 1 day Tue 31/05/16 Tue 31/05/16
141 Stair ﬂight Core B 1 day Thu 02/06/16 Thu 02/06/16
142 Ragréage - Cleaning 66 days Tue 01/03/16 Fri 03/06/16
143 Steel Structure and Hollow Core Slab 45 days Tue 12/04/16 Wed 15/06/16
144 Site Facili�es (Shi� no. 2) 45 days Tue 12/04/16 Wed 15/06/16
145 Cran Operator 45 days Tue 12/04/16 Wed 15/06/16
146 Traﬃc Assistant 45 days Tue 12/04/16 Wed 15/06/16
147 Magasinier - Storekeeper 45 days Tue 12/04/16 Wed 15/06/16
148 Ground and 1st Floor 13 days Tue 12/04/16 Thu 28/04/16
149 Steel Structure 9 days Tue 12/04/16 Fri 22/04/16
150 Steel Columns 9 days Tue 12/04/16 Fri 22/04/16
151 Steel Beams 9 days Tue 12/04/16 Fri 22/04/16
152 Slab 10 days Fri 15/04/16 Thu 28/04/16
153 Installa�on Cofra Plus 220 9 days Fri 15/04/16 Wed 27/04/16
154 Reinforcement 9 days Mon 18/04/16 Thu 28/04/16
155 Concre�ng 4 days Thu 21/04/16 Thu 28/04/16
156 2nd Floor and 3rd Floor 13 days Mon 25/04/16 Thu 12/05/16
157 Steel Structure 9 days Mon 25/04/16 Fri 06/05/16
158 Steel Columns 9 days Mon 25/04/16 Fri 06/05/16
159 Steel Beams 9 days Mon 25/04/16 Fri 06/05/16
160 Slab 10 days Thu 28/04/16 Thu 12/05/16
161 Installa�on Cofra Plus 220 9 days Thu 28/04/16 Wed 11/05/16
162 Reinforcement 9 days Fri 29/04/16 Thu 12/05/16
163 Concre�ng 4 days Wed 04/05/16 Thu 12/05/16
164 4th Floor and 5th Floor 13 days Mon 09/05/16 Thu 26/05/16
165 Steel Structure 9 days Mon 09/05/16 Fri 20/05/16
166 Steel Columns 9 days Mon 09/05/16 Fri 20/05/16
167 Steel Beams 9 days Mon 09/05/16 Fri 20/05/16
168 Slab 10 days Thu 12/05/16 Thu 26/05/16
169 Installa�on Cofra Plus 220 9 days Thu 12/05/16 Wed 25/05/16
170 Reinforcement 9 days Fri 13/05/16 Thu 26/05/16
171 Concre�ng 4 days Thu 19/05/16 Thu 26/05/16
172 6th Floor and 7th Floor 13 days Mon 23/05/16 Wed 08/06/16
173 Steel Structure 9 days Mon 23/05/16 Thu 02/06/16
174 Steel Columns 9 days Mon 23/05/16 Thu 02/06/16
175 Steel Beams 9 days Mon 23/05/16 Thu 02/06/16
176 Slab 10 days Thu 26/05/16 Wed 08/06/16
177 Installa�on Cofra Plus 220 9 days Thu 26/05/16 Tue 07/06/16
178 Reinforcement 9 days Fri 27/05/16 Wed 08/06/16
179 Concre�ng 4 days Wed 01/06/16 Wed 08/06/16
180 8th Floor 9 days Fri 03/06/16 Wed 15/06/16
181 Steel Structure 6 days Fri 03/06/16 Fri 10/06/16
182 Steel Columns 6 days Fri 03/06/16 Fri 10/06/16
183 Steel Beams 6 days Fri 03/06/16 Fri 10/06/16
184 Slab 6 days Wed 08/06/16 Wed 15/06/16
185 Installa�on Cofra Plus 220 5 days Wed 08/06/16 Tue 14/06/16
186 Reinforcement 5 days Thu 09/06/16 Wed 15/06/16
187 Concre�ng 2 days Tue 14/06/16 Wed 15/06/16
188 Aléa - Hazard (20%) 15 days Thu 16/06/16 Thu 07/07/16
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Daily Flow of Trucks with Steel Elements
Daily Flow of Trucks with Cofra-Plus Elements
Daily Flow of Concrete Trucks
Note : 11 general workforces allocated over dierent tasks
in the  construction of  the cores  and slab concreting, 5 in 
the  mounting of  the  steel  structure, 3 puting  the  Cofra-
Plus Elements on place, 
plus 2 crane operators, 2 storekeepers, 2 trac assistants 



















1Note : Each truck transports 4 racks with a maximum of 30 elements each, enough for 2 days work 






SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 3a - 2 shifts






Appendix IV – Gantt Charts
hsiniFtratSnoitaruDemaN ksaTDI
0 SiMCo - Variant 3b 93 days Tue 01/03/16 Wed 13/07/16
1 Planning Sec - Without Hazard 78 days Tue 01/03/16 Tue 21/06/16
2 Concrete Cores 66 days Tue 01/03/16 Fri 03/06/16
3 Site Facili�es (Shi� no.1) 66 days Tue 01/03/16 Fri 03/06/16
4 Cran Operator 66 days Tue 01/03/16 Fri 03/06/16
5 Traﬃc Assistant 66 days Tue 01/03/16 Fri 03/06/16
6 Magasinier - Storekeeper 66 days Tue 01/03/16 Fri 03/06/16
7 Ground-Floor 11 days Tue 01/03/16 Wed 16/03/16
8 Concrete 11 days Tue 01/03/16 Wed 16/03/16
9 Concrete Walls 7 days Tue 01/03/16 Thu 10/03/16
10 Concrete Slabs 7 days Mon 07/03/16 Wed 16/03/16
11 Preparatory Work 5 days Mon 07/03/16 Mon 14/03/16
12 Formwork 4 days Mon 07/03/16 Fri 11/03/16
13 Reinforcement 4 days Wed 09/03/16 Mon 14/03/16
14 Concre�ng Slab - Main Core 1 day Thu 10/03/16 Thu 10/03/16
15 Concre�ng Slab - Core A 1 day Fri 11/03/16 Fri 11/03/16
16 Concre�ng Slab - Core B 1 day Mon 14/03/16 Mon 14/03/16
17 Formwork Removal 2 days Tue 15/03/16 Wed 16/03/16
18 Prefab - Stair ﬂights 3 days Thu 10/03/16 Mon 14/03/16
19 Stair ﬂight Main Core 1 day Thu 10/03/16 Thu 10/03/16
20 Stair ﬂight Core A 1 day Thu 10/03/16 Thu 10/03/16
21 Stair ﬂight Core B 1 day Mon 14/03/16 Mon 14/03/16
22 1st Floor 11 days Fri 11/03/16 Fri 25/03/16
23 Concrete 11 days Fri 11/03/16 Fri 25/03/16
24 Concrete Walls 7 days Fri 11/03/16 Mon 21/03/16
25 Concrete Slabs 7 days Thu 17/03/16 Fri 25/03/16
26 Preparatory Work 5 days Thu 17/03/16 Wed 23/03/16
27 Formwork 4 days Thu 17/03/16 Tue 22/03/16
28 Reinforcement 4 days Fri 18/03/16 Wed 23/03/16
29 Concre�ng Slab - Main Core 1 day Mon 21/03/16 Mon 21/03/16
30 Concre�ng Slab - Core A 1 day Tue 22/03/16 Tue 22/03/16
31 Concre�ng Slab - Core B 1 day Wed 23/03/16 Wed 23/03/16
32 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
33 Prefab - Stair ﬂights 3 days Mon 21/03/16 Wed 23/03/16
34 Stair ﬂight Main Core 1 day Mon 21/03/16 Mon 21/03/16
35 Stair ﬂight Core A 1 day Mon 21/03/16 Mon 21/03/16
36 Stair ﬂight Core B 1 day Wed 23/03/16 Wed 23/03/16
37 2nd Floor 11 days Tue 22/03/16 Tue 05/04/16
38 Concrete 11 days Tue 22/03/16 Tue 05/04/16
39 Concrete Walls 7 days Tue 22/03/16 Wed 30/03/16
40 Concrete Slabs 7 days Mon 28/03/16 Tue 05/04/16
41 Preparatory Work 5 days Mon 28/03/16 Fri 01/04/16
42 Formwork 4 days Mon 28/03/16 Thu 31/03/16
43 Reinforcement 4 days Tue 29/03/16 Fri 01/04/16
44 Concre�ng Slab - Main Core 1 day Wed 30/03/16 Wed 30/03/16
45 Concre�ng Slab - Core A 1 day Thu 31/03/16 Thu 31/03/16
46 Concre�ng Slab - Core B 1 day Fri 01/04/16 Fri 01/04/16
47 Formwork Removal 2 days Mon 04/04/16 Tue 05/04/16
48 Prefab - Stair ﬂights 3 days Wed 30/03/16 Fri 01/04/16
49 Stair ﬂight Main Core 1 day Wed 30/03/16 Wed 30/03/16
50 Stair ﬂight Core A 1 day Wed 30/03/16 Wed 30/03/16
51 Stair ﬂight Core B 1 day Fri 01/04/16 Fri 01/04/16
52 3rd Floor 11 days Thu 31/03/16 Thu 14/04/16
53 Concrete 11 days Thu 31/03/16 Thu 14/04/16
54 Concrete Walls 7 days Thu 31/03/16 Fri 08/04/16
55 Concrete Slabs 7 days Wed 06/04/16 Thu 14/04/16
56 Preparatory Work 5 days Wed 06/04/16 Tue 12/04/16
57 Formwork 4 days Wed 06/04/16 Mon 11/04/16
58 Reinforcement 4 days Thu 07/04/16 Tue 12/04/16
59 Concre�ng Slab - Main Core 1 day Fri 08/04/16 Fri 08/04/16
60 Concre�ng Slab - Core A 1 day Mon 11/04/16 Mon 11/04/16
61 Concre�ng Slab - Core B 1 day Tue 12/04/16 Tue 12/04/16
62 Formwork Removal 2 days Wed 13/04/16 Thu 14/04/16
63 Prefab - Stair ﬂights 3 days Fri 08/04/16 Tue 12/04/16
64 Stair ﬂight Main Core 1 day Fri 08/04/16 Fri 08/04/16
65 Stair ﬂight Core A 1 day Fri 08/04/16 Fri 08/04/16
66 Stair ﬂight Core B 1 day Tue 12/04/16 Tue 12/04/16
67 4th Floor 11 days Mon 11/04/16 Mon 25/04/16
68 Concrete 11 days Mon 11/04/16 Mon 25/04/16
69 Concrete Walls 7 days Mon 11/04/16 Tue 19/04/16
70 Concrete Slabs 7 days Fri 15/04/16 Mon 25/04/16
71 Preparatory Work 5 days Fri 15/04/16 Thu 21/04/16
72 Formwork 4 days Fri 15/04/16 Wed 20/04/16
73 Reinforcement 4 days Mon 18/04/16 Thu 21/04/16
74 Concre�ng Slab - Main Core 1 day Tue 19/04/16 Tue 19/04/16
75 Concre�ng Slab - Core A 1 day Wed 20/04/16 Wed 20/04/16
76 Concre�ng Slab - Core B 1 day Thu 21/04/16 Thu 21/04/16
77 Formwork Removal 2 days Fri 22/04/16 Mon 25/04/16
78 Prefab - Stair ﬂights 3 days Tue 19/04/16 Thu 21/04/16
79 Stair ﬂight Main Core 1 day Tue 19/04/16 Tue 19/04/16
80 Stair ﬂight Core A 1 day Tue 19/04/16 Tue 19/04/16
81 Stair ﬂight Core B 1 day Thu 21/04/16 Thu 21/04/16
82 5th Floor 11 days Wed 20/04/16 Wed 04/05/16
83 Concrete 11 days Wed 20/04/16 Wed 04/05/16
84 Concrete Walls 7 days Wed 20/04/16 Thu 28/04/16
85 Concrete Slabs 7 days Tue 26/04/16 Wed 04/05/16
86 Preparatory Work 5 days Tue 26/04/16 Mon 02/05/16
87 Formwork 4 days Tue 26/04/16 Fri 29/04/16
88 Reinforcement 4 days Wed 27/04/16 Mon 02/05/16
89 Concre�ng Slab - Main Core 1 day Thu 28/04/16 Thu 28/04/16
90 Concre�ng Slab - Core A 1 day Fri 29/04/16 Fri 29/04/16
91 Concre�ng Slab - Core B 1 day Mon 02/05/16 Mon 02/05/16
92 Formwork Removal 2 days Tue 03/05/16 Wed 04/05/16
93 Prefab - Stair ﬂights 3 days Thu 28/04/16 Mon 02/05/16
94 Stair ﬂight Main Core 1 day Thu 28/04/16 Thu 28/04/16
95 Stair ﬂight Core A 1 day Thu 28/04/16 Thu 28/04/16
96 Stair ﬂight Core B 1 day Mon 02/05/16 Mon 02/05/16
97 6th Floor 11 days Fri 29/04/16 Tue 17/05/16
98 Concrete 11 days Fri 29/04/16 Tue 17/05/16
99 Concrete Walls 7 days Fri 29/04/16 Tue 10/05/16
100 Concrete Slabs 7 days Fri 06/05/16 Tue 17/05/16
101 Preparatory Work 5 days Fri 06/05/16 Thu 12/05/16
102 Formwork 4 days Fri 06/05/16 Wed 11/05/16
103 Reinforcement 4 days Mon 09/05/16 Thu 12/05/16
104 Concre�ng Slab - Main Core 1 day Tue 10/05/16 Tue 10/05/16
105 Concre�ng Slab - Core A 1 day Wed 11/05/16 Wed 11/05/16
106 Concre�ng Slab - Core B 1 day Thu 12/05/16 Thu 12/05/16
107 Formwork Removal 2 days Fri 13/05/16 Tue 17/05/16
108 Prefab - Stair ﬂights 3 days Tue 10/05/16 Thu 12/05/16
109 Stair ﬂight Main Core 1 day Tue 10/05/16 Tue 10/05/16
110 Stair ﬂight Core A 1 day Tue 10/05/16 Tue 10/05/16
111 Stair ﬂight Core B 1 day Thu 12/05/16 Thu 12/05/16
112 7th Floor 11 days Wed 11/05/16 Thu 26/05/16
113 Concrete 11 days Wed 11/05/16 Thu 26/05/16
114 Concrete Walls 7 days Wed 11/05/16 Fri 20/05/16
115 Concrete Slabs 7 days Wed 18/05/16 Thu 26/05/16
116 Preparatory Work 5 days Wed 18/05/16 Tue 24/05/16
117 Formwork 4 days Wed 18/05/16 Mon 23/05/16
118 Reinforcement 4 days Thu 19/05/16 Tue 24/05/16
119 Concre�ng Slab - Main Core 1 day Fri 20/05/16 Fri 20/05/16
120 Concre�ng Slab - Core A 1 day Mon 23/05/16 Mon 23/05/16
121 Concre�ng Slab - Core B 1 day Tue 24/05/16 Tue 24/05/16
122 Formwork Removal 2 days Wed 25/05/16 Thu 26/05/16
123 Prefab - Stair ﬂights 3 days Fri 20/05/16 Tue 24/05/16
124 Stair ﬂight Main Core 1 day Fri 20/05/16 Fri 20/05/16
125 Stair ﬂight Core A 1 day Fri 20/05/16 Fri 20/05/16
126 Stair ﬂight Core B 1 day Tue 24/05/16 Tue 24/05/16
127 8th Floor 10 days Mon 23/05/16 Fri 03/06/16
128 Concrete 10 days Mon 23/05/16 Fri 03/06/16
129 Concrete Walls 7 days Mon 23/05/16 Tue 31/05/16
130 Concrete Slabs 6 days Fri 27/05/16 Fri 03/06/16
131 Preparatory Work 5 days Fri 27/05/16 Thu 02/06/16
132 Formwork 4 days Fri 27/05/16 Wed 01/06/16
133 Reinforcement 4 days Mon 30/05/16 Thu 02/06/16
134 Concre�ng Slab - Main Core 1 day Tue 31/05/16 Tue 31/05/16
135 Concre�ng Slab - Core A 1 day Wed 01/06/16 Wed 01/06/16
136 Concre�ng Slab - Core B 1 day Thu 02/06/16 Thu 02/06/16
137 Formwork Removal 1 day Fri 03/06/16 Fri 03/06/16
138 Prefab - Stair ﬂights 3 days Tue 31/05/16 Thu 02/06/16
139 Stair ﬂight Main Core 1 day Tue 31/05/16 Tue 31/05/16
140 Stair ﬂight Core A 1 day Tue 31/05/16 Tue 31/05/16
141 Stair ﬂight Core B 1 day Thu 02/06/16 Thu 02/06/16
142 Ragréage - Cleaning 66 days Tue 01/03/16 Fri 03/06/16
143 Steel Structure and Hollow Core Slab 39 days Tue 26/04/16 Tue 21/06/16
144 Site Facili�es (Shi� no. 2) 39 days Tue 26/04/16 Tue 21/06/16
145 Cran Operator 39 days Tue 26/04/16 Tue 21/06/16
146 Traﬃc Assistant 39 days Tue 26/04/16 Tue 21/06/16
147 Magasinier - Storekeeper 39 days Tue 26/04/16 Tue 21/06/16
148 Ground and 1st Floor 12 days Tue 26/04/16 Thu 12/05/16
149 Steel Structure 8 days Tue 26/04/16 Fri 06/05/16
150 Steel Columns 8 days Tue 26/04/16 Fri 06/05/16
151 Steel Beams 8 days Tue 26/04/16 Fri 06/05/16
152 Slab 10 days Thu 28/04/16 Thu 12/05/16
153 Installa�on Cofra Plus 60 8 days Thu 28/04/16 Tue 10/05/16
154 Reinforcement 7 days Tue 03/05/16 Thu 12/05/16
155 Concre�ng 5 days Fri 06/05/16 Thu 12/05/16
156 2nd Floor and 3rd Floor 12 days Mon 09/05/16 Wed 25/05/16
157 Steel Structure 8 days Mon 09/05/16 Thu 19/05/16
158 Steel Columns 8 days Mon 09/05/16 Thu 19/05/16
159 Steel Beams 8 days Mon 09/05/16 Thu 19/05/16
160 Slab 10 days Wed 11/05/16 Wed 25/05/16
161 Installa�on Cofra Plus 60 8 days Wed 11/05/16 Mon 23/05/16
162 Reinforcement 7 days Tue 17/05/16 Wed 25/05/16
163 Concre�ng 5 days Thu 19/05/16 Wed 25/05/16
164 4th Floor and 5th Floor 12 days Fri 20/05/16 Mon 06/06/16
165 Steel Structure 8 days Fri 20/05/16 Tue 31/05/16
166 Steel Columns 8 days Fri 20/05/16 Tue 31/05/16
167 Steel Beams 8 days Fri 20/05/16 Tue 31/05/16
168 Slab 10 days Tue 24/05/16 Mon 06/06/16
169 Installa�on Cofra Plus 60 8 days Tue 24/05/16 Thu 02/06/16
170 Reinforcement 7 days Fri 27/05/16 Mon 06/06/16
171 Concre�ng 5 days Tue 31/05/16 Mon 06/06/16
172 6th Floor and 7th Floor 12 days Wed 01/06/16 Thu 16/06/16
173 Steel Structure 8 days Wed 01/06/16 Fri 10/06/16
174 Steel Columns 8 days Wed 01/06/16 Fri 10/06/16
175 Steel Beams 8 days Wed 01/06/16 Fri 10/06/16
176 Slab 10 days Fri 03/06/16 Thu 16/06/16
177 Installa�on Cofra Plus 60 8 days Fri 03/06/16 Tue 14/06/16
178 Reinforcement 7 days Wed 08/06/16 Thu 16/06/16
179 Concre�ng 5 days Fri 10/06/16 Thu 16/06/16
180 8th Floor 7 days Mon 13/06/16 Tue 21/06/16
181 Steel Structure 5 days Mon 13/06/16 Fri 17/06/16
182 Steel Columns 5 days Mon 13/06/16 Fri 17/06/16
183 Steel Beams 5 days Mon 13/06/16 Fri 17/06/16
184 Slab 5 days Wed 15/06/16 Tue 21/06/16
185 Installa�on Cofra Plus 60 4 days Wed 15/06/16 Mon 20/06/16
186 Reinforcement 3 days Fri 17/06/16 Tue 21/06/16
187 Concre�ng 2 days Mon 20/06/16 Tue 21/06/16
188 Aléa - Hazard (20%) 15 days Wed 22/06/16 Wed 13/07/16
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Daily Flow of Trucks with Steel Elements
Daily Flow of Trucks with Cofra-Plus Elements
Daily Flow of Concrete Trucks
Note : 11 general workforces allocated over dierent tasks
in the  construction of  the cores  and slab concreting, 5 in 
the  mounting of  the  steel  structure, 3 puting  the  Cofra-
Plus Elements on place, 
plus 2 crane operators, 2 storekeepers, 2 trac assistants 



















1Note : Each truck transports 8 racks with 22 elements each, enoughfor 2 days work 






SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 3b - 2 shifts






Appendix IV – Gantt Charts
hsiniFtratSnoitaruDemaN ksaTDI
0 SiMCo - Variant 3b - 2 cranes 66 days Tue 01/03/16 Fri 03/06/16
1 Planning Sec - Without Hazard 55 days Tue 01/03/16 Thu 19/05/16
2 Concrete Cores 47 days Tue 01/03/16 Fri 06/05/16
3 Site Facili�es (Shi� no.1) 47 days Tue 01/03/16 Fri 06/05/16
4 Cran Operator - Crane 1 47 days Tue 01/03/16 Fri 06/05/16
5 Cran Operator - Crane 2 47 days Tue 01/03/16 Fri 06/05/16
6 Traﬃc Assistant 47 days Tue 01/03/16 Fri 06/05/16
7 Magasinier - Storekeeper 47 days Tue 01/03/16 Fri 06/05/16
8 Ground-Floor 8 days Tue 01/03/16 Fri 11/03/16
9 Zone 1 - Main Core 8 days Tue 01/03/16 Fri 11/03/16
10 Concrete 8 days Tue 01/03/16 Fri 11/03/16
11 Concrete Walls 4 days Tue 01/03/16 Fri 04/03/16
12 Concrete Slabs 5 days Fri 04/03/16 Fri 11/03/16
13 Preparatory Work 3 days Fri 04/03/16 Wed 09/03/16
14 Formwork 2 days Fri 04/03/16 Mon 07/03/16
15 Reinforcement 3 days Fri 04/03/16 Wed 09/03/16
16 Concre�ng Slab 2 days Mon 07/03/16 Wed 09/03/16
17 Formwork Removal 2 days Thu 10/03/16 Fri 11/03/16
18 Prefab - Stair ﬂights 1 day Fri 11/03/16 Fri 11/03/16
19 Stair ﬂight Main Core 1 day Fri 11/03/16 Fri 11/03/16
20 Zone 2 - Core A & B 8 days Tue 01/03/16 Fri 11/03/16
21 Concrete 8 days Tue 01/03/16 Fri 11/03/16
22 Concrete Walls 4 days Tue 01/03/16 Fri 04/03/16
23 Concrete Slabs 5 days Fri 04/03/16 Fri 11/03/16
24 Preparatory Work 3 days Fri 04/03/16 Wed 09/03/16
25 Formwork 2 days Fri 04/03/16 Mon 07/03/16
26 Reinforcement 3 days Fri 04/03/16 Wed 09/03/16
27 Concre�ng Slab - Core A 1 day Mon 07/03/16 Mon 07/03/16
28 Concre�ng Slab - Core B 1 day Wed 09/03/16 Wed 09/03/16
29 Formwork Removal 2 days Thu 10/03/16 Fri 11/03/16
30 Prefab - Stair ﬂights 2 days Wed 09/03/16 Thu 10/03/16
31 Stair ﬂight Core A 1 day Wed 09/03/16 Wed 09/03/16
32 Stair ﬂight Core B 1 day Thu 10/03/16 Thu 10/03/16
33 1st Floor 8 days Wed 09/03/16 Fri 18/03/16
34 Zone 1 - Main Core 8 days Wed 09/03/16 Fri 18/03/16
35 Concrete 8 days Wed 09/03/16 Fri 18/03/16
36 Concrete Walls 4 days Wed 09/03/16 Mon 14/03/16
37 Concrete Slabs 5 days Mon 14/03/16 Fri 18/03/16
38 Preparatory Work 3 days Mon 14/03/16 Wed 16/03/16
39 Formwork 2 days Mon 14/03/16 Tue 15/03/16
40 Reinforcement 3 days Mon 14/03/16 Wed 16/03/16
41 Concre�ng Slab 2 days Tue 15/03/16 Wed 16/03/16
42 Formwork Removal 2 days Thu 17/03/16 Fri 18/03/16
43 Prefab - Stair ﬂights 1 day Fri 18/03/16 Fri 18/03/16
44 Stair ﬂight Main Core 1 day Fri 18/03/16 Fri 18/03/16
45 Zone 2 - Core A & B 8 days Wed 09/03/16 Fri 18/03/16
46 Concrete 8 days Wed 09/03/16 Fri 18/03/16
47 Concrete Walls 4 days Wed 09/03/16 Mon 14/03/16
48 Concrete Slabs 5 days Mon 14/03/16 Fri 18/03/16
49 Preparatory Work 3 days Mon 14/03/16 Wed 16/03/16
50 Formwork 2 days Mon 14/03/16 Tue 15/03/16
51 Reinforcement 3 days Mon 14/03/16 Wed 16/03/16
52 Concre�ng Slab - Core A 1 day Tue 15/03/16 Tue 15/03/16
53 Concre�ng Slab - Core B 1 day Wed 16/03/16 Wed 16/03/16
54 Formwork Removal 2 days Thu 17/03/16 Fri 18/03/16
55 Prefab - Stair ﬂights 2 days Wed 16/03/16 Thu 17/03/16
56 Stair ﬂight Core A 1 day Wed 16/03/16 Wed 16/03/16
57 Stair ﬂight Core B 1 day Thu 17/03/16 Thu 17/03/16
58 2nd Floor 8 days Wed 16/03/16 Fri 25/03/16
59 Zone 1 - Main Core 8 days Wed 16/03/16 Fri 25/03/16
60 Concrete 8 days Wed 16/03/16 Fri 25/03/16
61 Concrete Walls 4 days Wed 16/03/16 Mon 21/03/16
62 Concrete Slabs 5 days Mon 21/03/16 Fri 25/03/16
63 Preparatory Work 3 days Mon 21/03/16 Wed 23/03/16
64 Formwork 2 days Mon 21/03/16 Tue 22/03/16
65 Reinforcement 3 days Mon 21/03/16 Wed 23/03/16
66 Concre�ng Slab 2 days Tue 22/03/16 Wed 23/03/16
67 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
68 Prefab - Stair ﬂights 1 day Fri 25/03/16 Fri 25/03/16
69 Stair ﬂight Main Core 1 day Fri 25/03/16 Fri 25/03/16
70 Zone 2 - Core A & B 8 days Wed 16/03/16 Fri 25/03/16
71 Concrete 8 days Wed 16/03/16 Fri 25/03/16
72 Concrete Walls 4 days Wed 16/03/16 Mon 21/03/16
73 Concrete Slabs 5 days Mon 21/03/16 Fri 25/03/16
74 Preparatory Work 3 days Mon 21/03/16 Wed 23/03/16
75 Formwork 2 days Mon 21/03/16 Tue 22/03/16
76 Reinforcement 3 days Mon 21/03/16 Wed 23/03/16
77 Concre�ng Slab - Core A 1 day Tue 22/03/16 Tue 22/03/16
78 Concre�ng Slab - Core B 1 day Wed 23/03/16 Wed 23/03/16
79 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
80 Prefab - Stair ﬂights 2 days Wed 23/03/16 Thu 24/03/16
81 Stair ﬂight Core A 1 day Wed 23/03/16 Wed 23/03/16
82 Stair ﬂight Core B 1 day Thu 24/03/16 Thu 24/03/16
83 3rd Floor 8 days Wed 23/03/16 Fri 01/04/16
84 Zone 1 - Main Core 8 days Wed 23/03/16 Fri 01/04/16
85 Concrete 8 days Wed 23/03/16 Fri 01/04/16
86 Concrete Walls 4 days Wed 23/03/16 Mon 28/03/16
87 Concrete Slabs 5 days Mon 28/03/16 Fri 01/04/16
88 Preparatory Work 3 days Mon 28/03/16 Wed 30/03/16
89 Formwork 2 days Mon 28/03/16 Tue 29/03/16
90 Reinforcement 3 days Mon 28/03/16 Wed 30/03/16
91 Concre�ng Slab 2 days Tue 29/03/16 Wed 30/03/16
92 Formwork Removal 2 days Thu 31/03/16 Fri 01/04/16
93 Prefab - Stair ﬂights 1 day Fri 01/04/16 Fri 01/04/16
94 Stair ﬂight Main Core 1 day Fri 01/04/16 Fri 01/04/16
95 Zone 2 - Core A & B 8 days Wed 23/03/16 Fri 01/04/16
96 Concrete 8 days Wed 23/03/16 Fri 01/04/16
97 Concrete Walls 4 days Wed 23/03/16 Mon 28/03/16
98 Concrete Slabs 5 days Mon 28/03/16 Fri 01/04/16
99 Preparatory Work 3 days Mon 28/03/16 Wed 30/03/16
100 Formwork 2 days Mon 28/03/16 Tue 29/03/16
101 Reinforcement 3 days Mon 28/03/16 Wed 30/03/16
102 Concre�ng Slab - Core A 1 day Tue 29/03/16 Tue 29/03/16
103 Concre�ng Slab - Core B 1 day Wed 30/03/16 Wed 30/03/16
104 Formwork Removal 2 days Thu 31/03/16 Fri 01/04/16
105 Prefab - Stair ﬂights 2 days Wed 30/03/16 Thu 31/03/16
106 Stair ﬂight Core A 1 day Wed 30/03/16 Wed 30/03/16
107 Stair ﬂight Core B 1 day Thu 31/03/16 Thu 31/03/16
108 4th Floor 8 days Wed 30/03/16 Fri 08/04/16
109 Zone 1 - Main Core 8 days Wed 30/03/16 Fri 08/04/16
110 Concrete 8 days Wed 30/03/16 Fri 08/04/16
111 Concrete Walls 4 days Wed 30/03/16 Mon 04/04/16
112 Concrete Slabs 5 days Mon 04/04/16 Fri 08/04/16
113 Preparatory Work 3 days Mon 04/04/16 Wed 06/04/16
114 Formwork 2 days Mon 04/04/16 Tue 05/04/16
115 Reinforcement 3 days Mon 04/04/16 Wed 06/04/16
116 Concre�ng Slab 2 days Tue 05/04/16 Wed 06/04/16
117 Formwork Removal 2 days Thu 07/04/16 Fri 08/04/16
118 Prefab - Stair ﬂights 1 day Fri 08/04/16 Fri 08/04/16
119 Stair ﬂight Main Core 1 day Fri 08/04/16 Fri 08/04/16
120 Zone 2 - Core A & B 8 days Wed 30/03/16 Fri 08/04/16
121 Concrete 8 days Wed 30/03/16 Fri 08/04/16
122 Concrete Walls 4 days Wed 30/03/16 Mon 04/04/16
123 Concrete Slabs 5 days Mon 04/04/16 Fri 08/04/16
124 Preparatory Work 3 days Mon 04/04/16 Wed 06/04/16
125 Formwork 2 days Mon 04/04/16 Tue 05/04/16
126 Reinforcement 3 days Mon 04/04/16 Wed 06/04/16
127 Concre�ng Slab - Core A 1 day Tue 05/04/16 Tue 05/04/16
128 Concre�ng Slab - Core B 1 day Wed 06/04/16 Wed 06/04/16
129 Formwork Removal 2 days Thu 07/04/16 Fri 08/04/16
130 Prefab - Stair ﬂights 2 days Wed 06/04/16 Thu 07/04/16
131 Stair ﬂight Core A 1 day Wed 06/04/16 Wed 06/04/16
132 Stair ﬂight Core B 1 day Thu 07/04/16 Thu 07/04/16
133 5th Floor 8 days Wed 06/04/16 Fri 15/04/16
134 Zone 1 - Main Core 8 days Wed 06/04/16 Fri 15/04/16
135 Concrete 8 days Wed 06/04/16 Fri 15/04/16
136 Concrete Walls 4 days Wed 06/04/16 Mon 11/04/16
137 Concrete Slabs 5 days Mon 11/04/16 Fri 15/04/16
138 Preparatory Work 3 days Mon 11/04/16 Wed 13/04/16
139 Formwork 2 days Mon 11/04/16 Tue 12/04/16
140 Reinforcement 3 days Mon 11/04/16 Wed 13/04/16
141 Concre�ng Slab 2 days Tue 12/04/16 Wed 13/04/16
142 Formwork Removal 2 days Thu 14/04/16 Fri 15/04/16
143 Prefab - Stair ﬂights 1 day Fri 15/04/16 Fri 15/04/16
144 Stair ﬂight Main Core 1 day Fri 15/04/16 Fri 15/04/16
145 Zone 2 - Core A & B 8 days Wed 06/04/16 Fri 15/04/16
146 Concrete 8 days Wed 06/04/16 Fri 15/04/16
147 Concrete Walls 4 days Wed 06/04/16 Mon 11/04/16
148 Concrete Slabs 5 days Mon 11/04/16 Fri 15/04/16
149 Preparatory Work 3 days Mon 11/04/16 Wed 13/04/16
150 Formwork 2 days Mon 11/04/16 Tue 12/04/16
151 Reinforcement 3 days Mon 11/04/16 Wed 13/04/16
152 Concre�ng Slab - Core A 1 day Tue 12/04/16 Tue 12/04/16
153 Concre�ng Slab - Core B 1 day Wed 13/04/16 Wed 13/04/16
154 Formwork Removal 2 days Thu 14/04/16 Fri 15/04/16
155 Prefab - Stair ﬂights 2 days Wed 13/04/16 Thu 14/04/16
156 Stair ﬂight Core A 1 day Wed 13/04/16 Wed 13/04/16
157 Stair ﬂight Core B 1 day Thu 14/04/16 Thu 14/04/16
158 6th Floor 8 days Wed 13/04/16 Fri 22/04/16
159 Zone 1 - Main Core 8 days Wed 13/04/16 Fri 22/04/16
160 Concrete 8 days Wed 13/04/16 Fri 22/04/16
161 Concrete Walls 4 days Wed 13/04/16 Mon 18/04/16
162 Concrete Slabs 5 days Mon 18/04/16 Fri 22/04/16
163 Preparatory Work 3 days Mon 18/04/16 Wed 20/04/16
164 Formwork 2 days Mon 18/04/16 Tue 19/04/16
165 Reinforcement 3 days Mon 18/04/16 Wed 20/04/16
166 Concre�ng Slab 2 days Tue 19/04/16 Wed 20/04/16
167 Formwork Removal 2 days Thu 21/04/16 Fri 22/04/16
168 Prefab - Stair ﬂights 1 day Fri 22/04/16 Fri 22/04/16
169 Stair ﬂight Main Core 1 day Fri 22/04/16 Fri 22/04/16
170 Zone 2 - Core A & B 8 days Wed 13/04/16 Fri 22/04/16
171 Concrete 8 days Wed 13/04/16 Fri 22/04/16
172 Concrete Walls 4 days Wed 13/04/16 Mon 18/04/16
173 Concrete Slabs 5 days Mon 18/04/16 Fri 22/04/16
174 Preparatory Work 3 days Mon 18/04/16 Wed 20/04/16
175 Formwork 2 days Mon 18/04/16 Tue 19/04/16
176 Reinforcement 3 days Mon 18/04/16 Wed 20/04/16
177 Concre�ng Slab - Core A 1 day Tue 19/04/16 Tue 19/04/16
178 Concre�ng Slab - Core B 1 day Wed 20/04/16 Wed 20/04/16
179 Formwork Removal 2 days Thu 21/04/16 Fri 22/04/16
180 Prefab - Stair ﬂights 2 days Wed 20/04/16 Thu 21/04/16
181 Stair ﬂight Core A 1 day Wed 20/04/16 Wed 20/04/16
182 Stair ﬂight Core B 1 day Thu 21/04/16 Thu 21/04/16
183 7th Floor 8 days Wed 20/04/16 Fri 29/04/16
184 Zone 1 - Main Core 8 days Wed 20/04/16 Fri 29/04/16
185 Concrete 8 days Wed 20/04/16 Fri 29/04/16
186 Concrete Walls 4 days Wed 20/04/16 Mon 25/04/16
187 Concrete Slabs 5 days Mon 25/04/16 Fri 29/04/16
188 Preparatory Work 3 days Mon 25/04/16 Wed 27/04/16
189 Formwork 2 days Mon 25/04/16 Tue 26/04/16
190 Reinforcement 3 days Mon 25/04/16 Wed 27/04/16
191 Concre�ng Slab 2 days Tue 26/04/16 Wed 27/04/16
192 Formwork Removal 2 days Thu 28/04/16 Fri 29/04/16
193 Prefab - Stair ﬂights 1 day Fri 29/04/16 Fri 29/04/16
194 Stair ﬂight Main Core 1 day Fri 29/04/16 Fri 29/04/16
195 Zone 2 - Core A & B 8 days Wed 20/04/16 Fri 29/04/16
196 Concrete 8 days Wed 20/04/16 Fri 29/04/16
197 Concrete Walls 4 days Wed 20/04/16 Mon 25/04/16
198 Concrete Slabs 5 days Mon 25/04/16 Fri 29/04/16
199 Preparatory Work 3 days Mon 25/04/16 Wed 27/04/16
200 Formwork 2 days Mon 25/04/16 Tue 26/04/16
201 Reinforcement 3 days Mon 25/04/16 Wed 27/04/16
202 Concre�ng Slab - Core A 1 day Tue 26/04/16 Tue 26/04/16
203 Concre�ng Slab - Core B 1 day Wed 27/04/16 Wed 27/04/16
204 Formwork Removal 2 days Thu 28/04/16 Fri 29/04/16
205 Prefab - Stair ﬂights 2 days Wed 27/04/16 Thu 28/04/16
206 Stair ﬂight Core A 1 day Wed 27/04/16 Wed 27/04/16
207 Stair ﬂight Core B 1 day Thu 28/04/16 Thu 28/04/16
208 8th Floor 7 days Wed 27/04/16 Fri 06/05/16
209 Zone 1 - Main Core 7 days Wed 27/04/16 Fri 06/05/16
210 Concrete 7 days Wed 27/04/16 Fri 06/05/16
211 Concrete Walls 4 days Wed 27/04/16 Mon 02/05/16
212 Concrete Slabs 4 days Mon 02/05/16 Fri 06/05/16
213 Preparatory Work 3 days Mon 02/05/16 Wed 04/05/16
214 Formwork 2 days Mon 02/05/16 Tue 03/05/16
215 Reinforcement 3 days Mon 02/05/16 Wed 04/05/16
216 Concre�ng Slab 2 days Tue 03/05/16 Wed 04/05/16
217 Formwork Removal 1 day Fri 06/05/16 Fri 06/05/16
218 Prefab - Stair ﬂights 1 day Fri 06/05/16 Fri 06/05/16
219 Stair ﬂight Main Core 1 day Fri 06/05/16 Fri 06/05/16
220 Zone 2 - Core A & B 7 days Wed 27/04/16 Fri 06/05/16
221 Concrete 7 days Wed 27/04/16 Fri 06/05/16
222 Concrete Walls 4 days Wed 27/04/16 Mon 02/05/16
223 Concrete Slabs 4 days Mon 02/05/16 Fri 06/05/16
224 Preparatory Work 3 days Mon 02/05/16 Wed 04/05/16
225 Formwork 2 days Mon 02/05/16 Tue 03/05/16
226 Reinforcement 3 days Mon 02/05/16 Wed 04/05/16
227 Concre�ng Slab - Core A 1 day Tue 03/05/16 Tue 03/05/16
228 Concre�ng Slab - Core B 1 day Wed 04/05/16 Wed 04/05/16
229 Formwork Removal 1 day Fri 06/05/16 Fri 06/05/16
230 Prefab - Stair ﬂights 2 days Wed 04/05/16 Fri 06/05/16
231 Stair ﬂight Core A 1 day Wed 04/05/16 Wed 04/05/16
232 Stair ﬂight Core B 1 day Fri 06/05/16 Fri 06/05/16
233 Ragréage - Cleaning 47 days Tue 01/03/16 Fri 06/05/16
234 Steel Structure and Hollow Core Slab 27 days Mon 11/04/16 Thu 19/05/16
235 Site Facili�es (Shi� no. 2) 27 days Mon 11/04/16 Thu 19/05/16
236 Cran Operator - Crane 1 25 days Mon 11/04/16 Tue 17/05/16
237 Cran Operator - Crane 2 25 days Wed 13/04/16 Thu 19/05/16
238 Traﬃc Assistant 27 days Mon 11/04/16 Thu 19/05/16
239 Magasinier - Storekeeper 27 days Mon 11/04/16 Thu 19/05/16
240 Ground and 1st Floor 9 days Mon 11/04/16 Thu 21/04/16
241 Zone 1 8 days Mon 11/04/16 Wed 20/04/16
242 Steel Structure 5 days Mon 11/04/16 Fri 15/04/16
243 Steel Columns 4 days Mon 11/04/16 Thu 14/04/16
244 Steel Beams 5 days Mon 11/04/16 Fri 15/04/16
245 Slab 6 days Wed 13/04/16 Wed 20/04/16
246 Installa�on Cofra Plus 60 5 days Wed 13/04/16 Tue 19/04/16
247 Reinforcement 2,5 days Thu 14/04/16 Mon 18/04/16
248 Concre�ng 3 days Fri 15/04/16 Wed 20/04/16
249 Zone 2 7 days Wed 13/04/16 Thu 21/04/16
250 Steel Structure 5 days Wed 13/04/16 Tue 19/04/16
251 Steel Columns 4 days Wed 13/04/16 Mon 18/04/16
252 Steel Beams 5 days Wed 13/04/16 Tue 19/04/16
253 Slab 6 days Thu 14/04/16 Thu 21/04/16
254 Installa�on Cofra Plus 60 5 days Thu 14/04/16 Wed 20/04/16
255 Reinforcement 5 days Fri 15/04/16 Thu 21/04/16
256 Concre�ng 4 days Fri 15/04/16 Thu 21/04/16
257 2nd Floor and 3rd Floor 9 days Mon 18/04/16 Thu 28/04/16
258 Zone 1 8 days Mon 18/04/16 Wed 27/04/16
259 Steel Structure 5 days Mon 18/04/16 Fri 22/04/16
260 Steel Columns 4 days Mon 18/04/16 Thu 21/04/16
261 Steel Beams 5 days Mon 18/04/16 Fri 22/04/16
262 Slab 6 days Wed 20/04/16 Wed 27/04/16
263 Installa�on Cofra Plus 60 5 days Wed 20/04/16 Tue 26/04/16
264 Reinforcement 5 days Thu 21/04/16 Wed 27/04/16
265 Concre�ng 3 days Fri 22/04/16 Wed 27/04/16
266 Zone 2 7 days Wed 20/04/16 Thu 28/04/16
267 Steel Structure 5 days Wed 20/04/16 Tue 26/04/16
268 Steel Columns 4 days Wed 20/04/16 Mon 25/04/16
269 Steel Beams 5 days Wed 20/04/16 Tue 26/04/16
270 Slab 6 days Thu 21/04/16 Thu 28/04/16
271 Installa�on Cofra Plus 60 5 days Thu 21/04/16 Wed 27/04/16
272 Reinforcement 5 days Fri 22/04/16 Thu 28/04/16
273 Concre�ng 4 days Fri 22/04/16 Thu 28/04/16
274 4th Floor and 5th Floor 9 days Mon 25/04/16 Fri 06/05/16
275 Zone 1 8 days Mon 25/04/16 Wed 04/05/16
276 Steel Structure 5 days Mon 25/04/16 Fri 29/04/16
277 Steel Columns 4 days Mon 25/04/16 Thu 28/04/16
278 Steel Beams 5 days Mon 25/04/16 Fri 29/04/16
279 Slab 6 days Wed 27/04/16 Wed 04/05/16
280 Installa�on Cofra Plus 60 5 days Wed 27/04/16 Tue 03/05/16
281 Reinforcement 5 days Thu 28/04/16 Wed 04/05/16
282 Concre�ng 3 days Fri 29/04/16 Wed 04/05/16
283 Zone 2 7 days Wed 27/04/16 Fri 06/05/16
284 Steel Structure 5 days Wed 27/04/16 Tue 03/05/16
285 Steel Columns 4 days Wed 27/04/16 Mon 02/05/16
286 Steel Beams 5 days Wed 27/04/16 Tue 03/05/16
287 Slab 6 days Thu 28/04/16 Fri 06/05/16
288 Installa�on Cofra Plus 60 5 days Thu 28/04/16 Wed 04/05/16
289 Reinforcement 5 days Fri 29/04/16 Fri 06/05/16
290 Concre�ng 4 days Fri 29/04/16 Fri 06/05/16
291 6th Floor and 7th Floor 9 days Mon 02/05/16 Fri 13/05/16
292 Zone 1 8 days Mon 02/05/16 Thu 12/05/16
293 Steel Structure 5 days Mon 02/05/16 Mon 09/05/16
294 Steel Columns 4 days Mon 02/05/16 Fri 06/05/16
295 Steel Beams 5 days Mon 02/05/16 Mon 09/05/16
296 Slab 6 days Wed 04/05/16 Thu 12/05/16
297 Installa�on Cofra Plus 60 5 days Wed 04/05/16 Wed 11/05/16
298 Reinforcement 5 days Fri 06/05/16 Thu 12/05/16
299 Concre�ng 3 days Mon 09/05/16 Thu 12/05/16
300 Zone 2 7 days Wed 04/05/16 Fri 13/05/16
301 Steel Structure 5 days Wed 04/05/16 Wed 11/05/16
302 Steel Columns 4 days Wed 04/05/16 Tue 10/05/16
303 Steel Beams 5 days Wed 04/05/16 Wed 11/05/16
304 Slab 6 days Fri 06/05/16 Fri 13/05/16
305 Installa�on Cofra Plus 60 5 days Fri 06/05/16 Thu 12/05/16
306 Reinforcement 5 days Mon 09/05/16 Fri 13/05/16
307 Concre�ng 4 days Mon 09/05/16 Fri 13/05/16
308 8th Floor 7 days Tue 10/05/16 Thu 19/05/16
309 Zone 1 5 days Tue 10/05/16 Tue 17/05/16
310 Steel Structure 3 days Tue 10/05/16 Thu 12/05/16
311 Steel Columns 3 days Tue 10/05/16 Thu 12/05/16
312 Steel Beams 3 days Tue 10/05/16 Thu 12/05/16
313 Slab 3 days Thu 12/05/16 Tue 17/05/16
314 Installa�on Cofra Plus 60 2 days Thu 12/05/16 Fri 13/05/16
315 Reinforcement 2 days Fri 13/05/16 Tue 17/05/16
316 Concre�ng 1 day Tue 17/05/16 Tue 17/05/16
317 Zone 2 5 days Thu 12/05/16 Thu 19/05/16
318 Steel Structure 3 days Thu 12/05/16 Tue 17/05/16
319 Steel Columns 3 days Thu 12/05/16 Tue 17/05/16
320 Steel Beams 3 days Thu 12/05/16 Tue 17/05/16
321 Slab 4 days Fri 13/05/16 Thu 19/05/16
322 Installa�on Cofra Plus 60 3 days Fri 13/05/16 Wed 18/05/16
323 Reinforcement 2 days Wed 18/05/16 Thu 19/05/16
324 Concre�ng 1 day Thu 19/05/16 Thu 19/05/16
325 Aléa - Hazard (20%) 11 days Fri 20/05/16 Fri 03/06/16
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Daily Flow of Trucks with Steel Elements
Daily Flow of Trucks with Cofra-Plus Elements
Daily Flow of Concrete Trucks
Note : 18 general workforces allocated over dierent tasks
in the  construction of  the cores  and slab concreting, 12 in 
the  mounting of  the  steel  structure and puting  the  Cofra-
Plus Elements on place, and 4 concreting the oors. 
plus 4 crane operators, 2 storekeepers, 2 trac assistants 





























SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 3b 
2 cranes- 2 shifts






0 SiMCo - Variant 3b - 2 cranes core - 1 
crane steel
70 days Tue 01/03/16 Thu 09/06/16
1 Planning Sec - Without Hazard 58 days Tue 01/03/16 Tue 24/05/16
2 Concrete Cores 47 days Tue 01/03/16 Fri 06/05/16
3 Site Facili�es (Shi� no.1) 47 days Tue 01/03/16 Fri 06/05/16
4 Cran Operator - Crane 1 47 days Tue 01/03/16 Fri 06/05/16
5 Cran Operator - Crane 2 47 days Tue 01/03/16 Fri 06/05/16
6 Traﬃc Assistant 47 days Tue 01/03/16 Fri 06/05/16
7 Magasinier - Storekeeper 47 days Tue 01/03/16 Fri 06/05/16
8 Ground-Floor 8 days Tue 01/03/16 Fri 11/03/16
9 Zone 1 - Main Core 8 days Tue 01/03/16 Fri 11/03/16
10 Concrete 8 days Tue 01/03/16 Fri 11/03/16
11 Concrete Walls 4 days Tue 01/03/16 Fri 04/03/16
12 Concrete Slabs 5 days Fri 04/03/16 Fri 11/03/16
13 Preparatory Work 3 days Fri 04/03/16 Wed 09/03/16
14 Formwork 2 days Fri 04/03/16 Mon 07/03/16
15 Reinforcement 3 days Fri 04/03/16 Wed 09/03/16
16 Concre�ng Slab 2 days Mon 07/03/16 Wed 09/03/16
17 Formwork Removal 2 days Thu 10/03/16 Fri 11/03/16
18 Prefab - Stair ﬂights 1 day Fri 11/03/16 Fri 11/03/16
19 Stair ﬂight Main Core 1 day Fri 11/03/16 Fri 11/03/16
20 Zone 2 - Core A & B 8 days Tue 01/03/16 Fri 11/03/16
21 Concrete 8 days Tue 01/03/16 Fri 11/03/16
22 Concrete Walls 4 days Tue 01/03/16 Fri 04/03/16
23 Concrete Slabs 5 days Fri 04/03/16 Fri 11/03/16
24 Preparatory Work 3 days Fri 04/03/16 Wed 09/03/16
25 Formwork 2 days Fri 04/03/16 Mon 07/03/16
26 Reinforcement 3 days Fri 04/03/16 Wed 09/03/16
27 Concre�ng Slab - Core A 1 day Mon 07/03/16 Mon 07/03/16
28 Concre�ng Slab - Core B 1 day Wed 09/03/16 Wed 09/03/16
29 Formwork Removal 2 days Thu 10/03/16 Fri 11/03/16
30 Prefab - Stair ﬂights 2 days Wed 09/03/16 Thu 10/03/16
31 Stair ﬂight Core A 1 day Wed 09/03/16 Wed 09/03/16
32 Stair ﬂight Core B 1 day Thu 10/03/16 Thu 10/03/16
33 1st Floor 8 days Wed 09/03/16 Fri 18/03/16
34 Zone 1 - Main Core 8 days Wed 09/03/16 Fri 18/03/16
35 Concrete 8 days Wed 09/03/16 Fri 18/03/16
36 Concrete Walls 4 days Wed 09/03/16 Mon 14/03/16
37 Concrete Slabs 5 days Mon 14/03/16 Fri 18/03/16
38 Preparatory Work 3 days Mon 14/03/16 Wed 16/03/16
39 Formwork 2 days Mon 14/03/16 Tue 15/03/16
40 Reinforcement 3 days Mon 14/03/16 Wed 16/03/16
41 Concre�ng Slab 2 days Tue 15/03/16 Wed 16/03/16
42 Formwork Removal 2 days Thu 17/03/16 Fri 18/03/16
43 Prefab - Stair ﬂights 1 day Fri 18/03/16 Fri 18/03/16
44 Stair ﬂight Main Core 1 day Fri 18/03/16 Fri 18/03/16
45 Zone 2 - Core A & B 8 days Wed 09/03/16 Fri 18/03/16
46 Concrete 8 days Wed 09/03/16 Fri 18/03/16
47 Concrete Walls 4 days Wed 09/03/16 Mon 14/03/16
48 Concrete Slabs 5 days Mon 14/03/16 Fri 18/03/16
49 Preparatory Work 3 days Mon 14/03/16 Wed 16/03/16
50 Formwork 2 days Mon 14/03/16 Tue 15/03/16
51 Reinforcement 3 days Mon 14/03/16 Wed 16/03/16
52 Concre�ng Slab - Core A 1 day Tue 15/03/16 Tue 15/03/16
53 Concre�ng Slab - Core B 1 day Wed 16/03/16 Wed 16/03/16
54 Formwork Removal 2 days Thu 17/03/16 Fri 18/03/16
55 Prefab - Stair ﬂights 2 days Wed 16/03/16 Thu 17/03/16
56 Stair ﬂight Core A 1 day Wed 16/03/16 Wed 16/03/16
57 Stair ﬂight Core B 1 day Thu 17/03/16 Thu 17/03/16
58 2nd Floor 8 days Wed 16/03/16 Fri 25/03/16
59 Zone 1 - Main Core 8 days Wed 16/03/16 Fri 25/03/16
60 Concrete 8 days Wed 16/03/16 Fri 25/03/16
61 Concrete Walls 4 days Wed 16/03/16 Mon 21/03/16
62 Concrete Slabs 5 days Mon 21/03/16 Fri 25/03/16
63 Preparatory Work 3 days Mon 21/03/16 Wed 23/03/16
64 Formwork 2 days Mon 21/03/16 Tue 22/03/16
65 Reinforcement 3 days Mon 21/03/16 Wed 23/03/16
66 Concre�ng Slab 2 days Tue 22/03/16 Wed 23/03/16
67 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
68 Prefab - Stair ﬂights 1 day Fri 25/03/16 Fri 25/03/16
69 Stair ﬂight Main Core 1 day Fri 25/03/16 Fri 25/03/16
70 Zone 2 - Core A & B 8 days Wed 16/03/16 Fri 25/03/16
71 Concrete 8 days Wed 16/03/16 Fri 25/03/16
72 Concrete Walls 4 days Wed 16/03/16 Mon 21/03/16
73 Concrete Slabs 5 days Mon 21/03/16 Fri 25/03/16
74 Preparatory Work 3 days Mon 21/03/16 Wed 23/03/16
75 Formwork 2 days Mon 21/03/16 Tue 22/03/16
76 Reinforcement 3 days Mon 21/03/16 Wed 23/03/16
77 Concre�ng Slab - Core A 1 day Tue 22/03/16 Tue 22/03/16
78 Concre�ng Slab - Core B 1 day Wed 23/03/16 Wed 23/03/16
79 Formwork Removal 2 days Thu 24/03/16 Fri 25/03/16
80 Prefab - Stair ﬂights 2 days Wed 23/03/16 Thu 24/03/16
81 Stair ﬂight Core A 1 day Wed 23/03/16 Wed 23/03/16
82 Stair ﬂight Core B 1 day Thu 24/03/16 Thu 24/03/16
83 3rd Floor 8 days Wed 23/03/16 Fri 01/04/16
84 Zone 1 - Main Core 8 days Wed 23/03/16 Fri 01/04/16
85 Concrete 8 days Wed 23/03/16 Fri 01/04/16
86 Concrete Walls 4 days Wed 23/03/16 Mon 28/03/16
87 Concrete Slabs 5 days Mon 28/03/16 Fri 01/04/16
88 Preparatory Work 3 days Mon 28/03/16 Wed 30/03/16
89 Formwork 2 days Mon 28/03/16 Tue 29/03/16
90 Reinforcement 3 days Mon 28/03/16 Wed 30/03/16
91 Concre�ng Slab 2 days Tue 29/03/16 Wed 30/03/16
92 Formwork Removal 2 days Thu 31/03/16 Fri 01/04/16
93 Prefab - Stair ﬂights 1 day Fri 01/04/16 Fri 01/04/16
94 Stair ﬂight Main Core 1 day Fri 01/04/16 Fri 01/04/16
95 Zone 2 - Core A & B 8 days Wed 23/03/16 Fri 01/04/16
96 Concrete 8 days Wed 23/03/16 Fri 01/04/16
97 Concrete Walls 4 days Wed 23/03/16 Mon 28/03/16
98 Concrete Slabs 5 days Mon 28/03/16 Fri 01/04/16
99 Preparatory Work 3 days Mon 28/03/16 Wed 30/03/16
100 Formwork 2 days Mon 28/03/16 Tue 29/03/16
101 Reinforcement 3 days Mon 28/03/16 Wed 30/03/16
102 Concre�ng Slab - Core A 1 day Tue 29/03/16 Tue 29/03/16
103 Concre�ng Slab - Core B 1 day Wed 30/03/16 Wed 30/03/16
104 Formwork Removal 2 days Thu 31/03/16 Fri 01/04/16
105 Prefab - Stair ﬂights 2 days Wed 30/03/16 Thu 31/03/16
106 Stair ﬂight Core A 1 day Wed 30/03/16 Wed 30/03/16
107 Stair ﬂight Core B 1 day Thu 31/03/16 Thu 31/03/16
108 4th Floor 8 days Wed 30/03/16 Fri 08/04/16
109 Zone 1 - Main Core 8 days Wed 30/03/16 Fri 08/04/16
110 Concrete 8 days Wed 30/03/16 Fri 08/04/16
111 Concrete Walls 4 days Wed 30/03/16 Mon 04/04/16
112 Concrete Slabs 5 days Mon 04/04/16 Fri 08/04/16
113 Preparatory Work 3 days Mon 04/04/16 Wed 06/04/16
114 Formwork 2 days Mon 04/04/16 Tue 05/04/16
115 Reinforcement 3 days Mon 04/04/16 Wed 06/04/16
116 Concre�ng Slab 2 days Tue 05/04/16 Wed 06/04/16
117 Formwork Removal 2 days Thu 07/04/16 Fri 08/04/16
118 Prefab - Stair ﬂights 1 day Fri 08/04/16 Fri 08/04/16
119 Stair ﬂight Main Core 1 day Fri 08/04/16 Fri 08/04/16
120 Zone 2 - Core A & B 8 days Wed 30/03/16 Fri 08/04/16
121 Concrete 8 days Wed 30/03/16 Fri 08/04/16
122 Concrete Walls 4 days Wed 30/03/16 Mon 04/04/16
123 Concrete Slabs 5 days Mon 04/04/16 Fri 08/04/16
124 Preparatory Work 3 days Mon 04/04/16 Wed 06/04/16
125 Formwork 2 days Mon 04/04/16 Tue 05/04/16
126 Reinforcement 3 days Mon 04/04/16 Wed 06/04/16
127 Concre�ng Slab - Core A 1 day Tue 05/04/16 Tue 05/04/16
128 Concre�ng Slab - Core B 1 day Wed 06/04/16 Wed 06/04/16
129 Formwork Removal 2 days Thu 07/04/16 Fri 08/04/16
130 Prefab - Stair ﬂights 2 days Wed 06/04/16 Thu 07/04/16
131 Stair ﬂight Core A 1 day Wed 06/04/16 Wed 06/04/16
132 Stair ﬂight Core B 1 day Thu 07/04/16 Thu 07/04/16
133 5th Floor 8 days Wed 06/04/16 Fri 15/04/16
134 Zone 1 - Main Core 8 days Wed 06/04/16 Fri 15/04/16
135 Concrete 8 days Wed 06/04/16 Fri 15/04/16
136 Concrete Walls 4 days Wed 06/04/16 Mon 11/04/16
137 Concrete Slabs 5 days Mon 11/04/16 Fri 15/04/16
138 Preparatory Work 3 days Mon 11/04/16 Wed 13/04/16
139 Formwork 2 days Mon 11/04/16 Tue 12/04/16
140 Reinforcement 3 days Mon 11/04/16 Wed 13/04/16
141 Concre�ng Slab 2 days Tue 12/04/16 Wed 13/04/16
142 Formwork Removal 2 days Thu 14/04/16 Fri 15/04/16
143 Prefab - Stair ﬂights 1 day Fri 15/04/16 Fri 15/04/16
144 Stair ﬂight Main Core 1 day Fri 15/04/16 Fri 15/04/16
145 Zone 2 - Core A & B 8 days Wed 06/04/16 Fri 15/04/16
146 Concrete 8 days Wed 06/04/16 Fri 15/04/16
147 Concrete Walls 4 days Wed 06/04/16 Mon 11/04/16
148 Concrete Slabs 5 days Mon 11/04/16 Fri 15/04/16
149 Preparatory Work 3 days Mon 11/04/16 Wed 13/04/16
150 Formwork 2 days Mon 11/04/16 Tue 12/04/16
151 Reinforcement 3 days Mon 11/04/16 Wed 13/04/16
152 Concre�ng Slab - Core A 1 day Tue 12/04/16 Tue 12/04/16
153 Concre�ng Slab - Core B 1 day Wed 13/04/16 Wed 13/04/16
154 Formwork Removal 2 days Thu 14/04/16 Fri 15/04/16
155 Prefab - Stair ﬂights 2 days Wed 13/04/16 Thu 14/04/16
156 Stair ﬂight Core A 1 day Wed 13/04/16 Wed 13/04/16
157 Stair ﬂight Core B 1 day Thu 14/04/16 Thu 14/04/16
158 6th Floor 8 days Wed 13/04/16 Fri 22/04/16
159 Zone 1 - Main Core 8 days Wed 13/04/16 Fri 22/04/16
160 Concrete 8 days Wed 13/04/16 Fri 22/04/16
161 Concrete Walls 4 days Wed 13/04/16 Mon 18/04/16
162 Concrete Slabs 5 days Mon 18/04/16 Fri 22/04/16
163 Preparatory Work 3 days Mon 18/04/16 Wed 20/04/16
164 Formwork 2 days Mon 18/04/16 Tue 19/04/16
165 Reinforcement 3 days Mon 18/04/16 Wed 20/04/16
166 Concre�ng Slab 2 days Tue 19/04/16 Wed 20/04/16
167 Formwork Removal 2 days Thu 21/04/16 Fri 22/04/16
168 Prefab - Stair ﬂights 1 day Fri 22/04/16 Fri 22/04/16
169 Stair ﬂight Main Core 1 day Fri 22/04/16 Fri 22/04/16
170 Zone 2 - Core A & B 8 days Wed 13/04/16 Fri 22/04/16
171 Concrete 8 days Wed 13/04/16 Fri 22/04/16
172 Concrete Walls 4 days Wed 13/04/16 Mon 18/04/16
173 Concrete Slabs 5 days Mon 18/04/16 Fri 22/04/16
174 Preparatory Work 3 days Mon 18/04/16 Wed 20/04/16
175 Formwork 2 days Mon 18/04/16 Tue 19/04/16
176 Reinforcement 3 days Mon 18/04/16 Wed 20/04/16
177 Concre�ng Slab - Core A 1 day Tue 19/04/16 Tue 19/04/16
178 Concre�ng Slab - Core B 1 day Wed 20/04/16 Wed 20/04/16
179 Formwork Removal 2 days Thu 21/04/16 Fri 22/04/16
180 Prefab - Stair ﬂights 2 days Wed 20/04/16 Thu 21/04/16
181 Stair ﬂight Core A 1 day Wed 20/04/16 Wed 20/04/16
182 Stair ﬂight Core B 1 day Thu 21/04/16 Thu 21/04/16
183 7th Floor 8 days Wed 20/04/16 Fri 29/04/16
184 Zone 1 - Main Core 8 days Wed 20/04/16 Fri 29/04/16
185 Concrete 8 days Wed 20/04/16 Fri 29/04/16
186 Concrete Walls 4 days Wed 20/04/16 Mon 25/04/16
187 Concrete Slabs 5 days Mon 25/04/16 Fri 29/04/16
188 Preparatory Work 3 days Mon 25/04/16 Wed 27/04/16
189 Formwork 2 days Mon 25/04/16 Tue 26/04/16
190 Reinforcement 3 days Mon 25/04/16 Wed 27/04/16
191 Concre�ng Slab 2 days Tue 26/04/16 Wed 27/04/16
192 Formwork Removal 2 days Thu 28/04/16 Fri 29/04/16
193 Prefab - Stair ﬂights 1 day Fri 29/04/16 Fri 29/04/16
194 Stair ﬂight Main Core 1 day Fri 29/04/16 Fri 29/04/16
195 Zone 2 - Core A & B 8 days Wed 20/04/16 Fri 29/04/16
196 Concrete 8 days Wed 20/04/16 Fri 29/04/16
197 Concrete Walls 4 days Wed 20/04/16 Mon 25/04/16
198 Concrete Slabs 5 days Mon 25/04/16 Fri 29/04/16
199 Preparatory Work 3 days Mon 25/04/16 Wed 27/04/16
200 Formwork 2 days Mon 25/04/16 Tue 26/04/16
201 Reinforcement 3 days Mon 25/04/16 Wed 27/04/16
202 Concre�ng Slab - Core A 1 day Tue 26/04/16 Tue 26/04/16
203 Concre�ng Slab - Core B 1 day Wed 27/04/16 Wed 27/04/16
204 Formwork Removal 2 days Thu 28/04/16 Fri 29/04/16
205 Prefab - Stair ﬂights 2 days Wed 27/04/16 Thu 28/04/16
206 Stair ﬂight Core A 1 day Wed 27/04/16 Wed 27/04/16
207 Stair ﬂight Core B 1 day Thu 28/04/16 Thu 28/04/16
208 8th Floor 7 days Wed 27/04/16 Fri 06/05/16
209 Zone 1 - Main Core 7 days Wed 27/04/16 Fri 06/05/16
210 Concrete 7 days Wed 27/04/16 Fri 06/05/16
211 Concrete Walls 4 days Wed 27/04/16 Mon 02/05/16
212 Concrete Slabs 4 days Mon 02/05/16 Fri 06/05/16
213 Preparatory Work 3 days Mon 02/05/16 Wed 04/05/16
214 Formwork 2 days Mon 02/05/16 Tue 03/05/16
215 Reinforcement 3 days Mon 02/05/16 Wed 04/05/16
216 Concre�ng Slab 2 days Tue 03/05/16 Wed 04/05/16
217 Formwork Removal 1 day Fri 06/05/16 Fri 06/05/16
218 Prefab - Stair ﬂights 1 day Fri 06/05/16 Fri 06/05/16
219 Stair ﬂight Main Core 1 day Fri 06/05/16 Fri 06/05/16
220 Zone 2 - Core A & B 7 days Wed 27/04/16 Fri 06/05/16
221 Concrete 7 days Wed 27/04/16 Fri 06/05/16
222 Concrete Walls 4 days Wed 27/04/16 Mon 02/05/16
223 Concrete Slabs 4 days Mon 02/05/16 Fri 06/05/16
224 Preparatory Work 3 days Mon 02/05/16 Wed 04/05/16
225 Formwork 2 days Mon 02/05/16 Tue 03/05/16
226 Reinforcement 3 days Mon 02/05/16 Wed 04/05/16
227 Concre�ng Slab - Core A 1 day Tue 03/05/16 Tue 03/05/16
228 Concre�ng Slab - Core B 1 day Wed 04/05/16 Wed 04/05/16
229 Formwork Removal 1 day Fri 06/05/16 Fri 06/05/16
230 Prefab - Stair ﬂights 2 days Wed 04/05/16 Fri 06/05/16
231 Stair ﬂight Core A 1 day Wed 04/05/16 Wed 04/05/16
232 Stair ﬂight Core B 1 day Fri 06/05/16 Fri 06/05/16
233 Ragréage - Cleaning 47 days Tue 01/03/16 Fri 06/05/16
234 Steel Structure and CofraPlus 60 slab 39 days Tue 29/03/16 Tue 24/05/16
235 Site Facili�es (Shi� no. 2) 39 days Tue 29/03/16 Tue 24/05/16
236 Cran Operator 39 days Tue 29/03/16 Tue 24/05/16
237 Traﬃc Assistant 39 days Tue 29/03/16 Tue 24/05/16
238 Magasinier - Storekeeper 39 days Tue 29/03/16 Tue 24/05/16
239 Ground and 1st Floor 12 days Tue 29/03/16 Wed 13/04/16
240 Steel Structure 8 days Tue 29/03/16 Thu 07/04/16
241 Steel Columns 8 days Tue 29/03/16 Thu 07/04/16
242 Steel Beams 8 days Tue 29/03/16 Thu 07/04/16
243 Slab 10 days Thu 31/03/16 Wed 13/04/16
244 Installa�on Cofra Plus 60 8 days Thu 31/03/16 Mon 11/04/16
245 Reinforcement 7 days Tue 05/04/16 Wed 13/04/16
246 Concre�ng 5 days Thu 07/04/16 Wed 13/04/16
247 2nd Floor and 3rd Floor 12 days Fri 08/04/16 Mon 25/04/16
248 Steel Structure 8 days Fri 08/04/16 Tue 19/04/16
249 Steel Columns 8 days Fri 08/04/16 Tue 19/04/16
250 Steel Beams 8 days Fri 08/04/16 Tue 19/04/16
251 Slab 10 days Tue 12/04/16 Mon 25/04/16
252 Installa�on Cofra Plus 60 8 days Tue 12/04/16 Thu 21/04/16
253 Reinforcement 7 days Fri 15/04/16 Mon 25/04/16
254 Concre�ng 5 days Tue 19/04/16 Mon 25/04/16
255 4th Floor and 5th Floor 12 days Wed 20/04/16 Fri 06/05/16
256 Steel Structure 8 days Wed 20/04/16 Fri 29/04/16
257 Steel Columns 8 days Wed 20/04/16 Fri 29/04/16
258 Steel Beams 8 days Wed 20/04/16 Fri 29/04/16
259 Slab 10 days Fri 22/04/16 Fri 06/05/16
260 Installa�on Cofra Plus 60 8 days Fri 22/04/16 Tue 03/05/16
261 Reinforcement 7 days Wed 27/04/16 Fri 06/05/16
262 Concre�ng 5 days Fri 29/04/16 Fri 06/05/16
263 6th Floor and 7th Floor 12 days Mon 02/05/16 Thu 19/05/16
264 Steel Structure 8 days Mon 02/05/16 Thu 12/05/16
265 Steel Columns 8 days Mon 02/05/16 Thu 12/05/16
266 Steel Beams 8 days Mon 02/05/16 Thu 12/05/16
267 Slab 10 days Wed 04/05/16 Thu 19/05/16
268 Installa�on Cofra Plus 60 8 days Wed 04/05/16 Tue 17/05/16
269 Reinforcement 7 days Tue 10/05/16 Thu 19/05/16
270 Concre�ng 5 days Thu 12/05/16 Thu 19/05/16
271 8th Floor 7 days Fri 13/05/16 Tue 24/05/16
272 Steel Structure 5 days Fri 13/05/16 Fri 20/05/16
273 Steel Columns 5 days Fri 13/05/16 Fri 20/05/16
274 Steel Beams 5 days Fri 13/05/16 Fri 20/05/16
275 Slab 5 days Wed 18/05/16 Tue 24/05/16
276 Installa�on Cofra Plus 60 4 days Wed 18/05/16 Mon 23/05/16
277 Reinforcement 3 days Fri 20/05/16 Tue 24/05/16
278 Concre�ng 2 days Mon 23/05/16 Tue 24/05/16
279 Aléa - Hazard (20%) 12 days Wed 25/05/16 Thu 09/06/16
28 29 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 01 02 03 04 05 06 07 08 09 10
28 Feb '16 06 Mar '16 13 Mar '16 20 Mar '16 27 Mar '16 03 Apr '16 10 Apr '16 17 Apr '16 24 Apr '16 01 May '16 08 May '16 15 May '16 22 May '16 29 May '16 05 Jun '16
Project SiMCo - Variante 3b - 2 cranes concrete cores - 1 crane steel structure - 2 Shifts | Planning Sec - Without Hazards | 04.07.2016
Page 1 157









Daily Flow of Trucks with Steel Elements
Daily Flow of Trucks with Cofra-Plus Elements
Daily Flow of Concrete Trucks
Note : 21 general workforces allocated over dierent tasks
in the  construction of  the cores  and slab concreting, 5 in 
the  mounting of  the  steel  structure, 3 puting  the  Cofra-
Plus Elements on place, 
plus 3 crane operators, 2 storekeepers, 2 trac assistants 


























SiMCo - ArcelorMittal - Uni.lu
SiMCo - Variant 3b - 2 shifts
2 cranes core construction
1 crane steel structure






APPENDIX V – CONSTRUCTION SITE INSTALLATION PLAN OF VARIANT 3B 
TWO CRANES 






































































































































































































20,0 25,0 30,0 35,0 40,0 45,0 50,0 55,0 60,0
16,0 12,9 10,5 8,7 7,4 6,4 5,6 4,9 4,4













19,0 22,0 25,0 30,0 35,0 40,0 45,0
10,0 10,0 8,8 7,2 6,0 5,1 4,6
Univ.-Doz. Dr.- Ing. M. Schäfer
SITE INSTALLATION PLAN



































































































































































Appendix V – Construction Site Installations Plan of Variant 3B Two Cranes
